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Executive Summary 

In 2021, Nichols Consulting Engineers, Chtd. (NCE) was selected by the Mendocino 
Council of Governments (MCOG) to update the City of Fort Bragg’s (City) pavement 
management program (PMP) for the entire network. This report summarizes the 
results of the 2021 update for the City and its purpose is to help educate policy 
makers about the current condition of the pavement network and the impact of 
various funding scenarios on future network conditions.  

The City’s pavement network consists of 30.6 centerline miles of paved streets and 
alleyways, which represents a substantial investment of approximately $85.4 million. 
In 2021 NCE collected pavement condition data throughout the network using the 
Metropolitan Transportation Commission (MTC) survey protocols. The survey data 
were entered into the StreetSaver® database, which the City uses as a PMP decision-
support tool.  

Overall, the City’s entire pavement network is currently in “Fair” condition with an 
average pavement condition index (PCI) of 65. Entire pavement network includes 
alleyways. The alleyways were added to the database and analysis this year for the 
first time. The PCI of the alleyways and streets (without alleyways) are 25 and 68, 
respectively. Overall, approximately 55.7 percent of the network is in “Good” 
condition and 25.2 percent is in “Poor” or “Failed” condition.  

The budget needs analysis indicated that the City needs to spend approximately 
$25.3 million over the next ten years to bring the street network to a condition that 
can be maintained with on-going preventive maintenance in the most cost-effective 
way. Out of $25.3 million, the alleyways would need approximately $5.3 million. Two 
alternative budget scenarios were performed to illustrate the impacts of different 
funding levels. The following table lists each scenario with its corresponding ten-year 
budget, PCI, and deferred maintenance at the end of the analysis period. 

Scenario Description 10-Year  
Budget ($M) 

2031  
PCI 

2031 Deferred 
Maintenance ($M) 

1 Existing Funding $10 58 30 

2 Improve PCI to 75 $26.7 75 11 

NCE recommends that the City pursue Scenario 2, which will improve the existing 
overall network PCI to 75 by 2031. Additionally, under this scenario, the alleyways 
and the streets both will be in “Good” condition with PCI of 86 and 74, respectively. 
This scenario will increase the portion of the network in “Good” condition and limit 
the deferred maintenance. This will require $26.7 million over the next ten years. 
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1 Introduction and Background 

In 2017, NCE assisted City of Fort Bragg in updating the StreetSaver® pavement 
management program (PMP) with pavement condition surveys, historical 
maintenance and rehabilitation (M&R) records, pavement strategies, and budgetary 
analysis. No update has been conducted on pavement condition surveys or 
maintenance and rehabilitation strategies since 2017. In 2021, Nichols Consulting 
Engineers, Chtd. (NCE) was selected by the Mendocino Council of Governments 
(MCOG) to update the City of Fort Bragg’s (City) pavement management program 
(PMP) for the entire network. The alleyways were also added to the database during 
this survey. 

In general, PMPs are “designed to provide objective information and useful data for 
analysis so that… managers can make more consistent, cost effective, and defensible 
decisions related to the preservation of a pavement network.1”   

This report answers the following questions for the City of Fort Bragg: 

• What does the City’s pavement network include? 
• What is the current condition of the pavement network? 
• What are the City’s current M&R strategies? 
• How much funding is required to perform all needed M&R treatments over the 

next ten years? 
• What effect will the City’s existing funding have on the network condition and 

deferred maintenance? 
• What effect will other funding levels have on the network condition and 

deferred maintenance?  

To update the City’s PMP, NCE performed walking surveys using the Metropolitan 
Transportation Commission’s (MTC) survey procedures 2. Surveys did not include 
non-pavement issues such as traffic, safety and road hazards, geometric issues, 
shoulders, sidewalks, curb and gutters, drainage issues, or immediate maintenance 
needs. 

All survey data were then entered into the City’s StreetSaver® database and 
pavement condition index (PCI) calculations were performed. NCE then met with the 
City staff and reviewed and updated the maintenance and rehabilitation (M&R) 
strategies and treatments. NCE also updated the treatment unit costs based on recent 
bid tabs from the City.  

 
1 AASHTO “Guidelines for Pavement Management Systems”. American Association of State Highway and 
Transportation Officials, Washington, DC, July 1990. 

2 PCI Distress Identification Manuals (AC 4th Edition, PCC 3rd Edition), Metropolitan Transportation 
Commission, San Francisco, CA March 2016. 
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A budget needs analysis was performed for a ten-year analysis period with an annual 
inflation rate of 3 percent. This analysis identified M&R recommendations for each 
pavement section and determined the total M&R budget needs for the analysis period. 
Finally, two budget scenarios were analyzed for the street network.
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2 Network Summary 

The City is responsible for maintaining approximately 30.6 centerline miles of paved 
streets (or 239 pavement sections). The entire network is mostly composed of 
asphalt concrete (AC) pavement. Table 1 summarizes the street network by 
functional classification. Thirty-two (32) gravel streets, out of which thirty are 
alleyways, are also listed in the database but are not included in the budgetary 
analysis. 

Table 1. Network Summary Statistics 

Functional 
Class 

Number of 
Sections 

Centerline 
Miles Lane Miles Network Area  

(%) 
Arterial 14 3.10 6.30 12.6% 

Collector 40 7.80 15.20 32.0% 

Residential 121 14.50 28.60 47.4% 

Other (Alleyways) 64 5.2 10.3 8.0% 

Total 239 30.6 60.4 100% 

Gravel 32 2.23 4.46 - 

The street network replacement cost is estimated to be approximately $85.4 million. 
This can be viewed as the value of the pavement network and is the amount needed 
to fund reconstruction of the entire paved network. It does not include related 
infrastructure assets such as sidewalks, signals, markings, signs, or storm drains. 
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3 Pavement Condition 

Pavement condition is typically quantified using the pavement condition index (PCI), 
which ranges from 100 (best) to 0 (worst). A newly constructed street has a PCI of 
100, while a failed street has a PCI of 25 or less. Pavement condition is affected by 
the environment, traffic loads and volumes, construction materials, and age.  

The PCI scale is divided into four general condition categories. Pavements in “Good” 
condition have a PCI above 70, pavements in “Fair” condition have a PCI between 50 
and 69, pavements in “Poor” condition have a PCI between 25 and 49, and finally 
pavements in “Failed” condition have a PCI below 25.  

3.1 CITY’S PAVEMENT CONDITION INDEX 

The current average PCI for the City’s entire pavement network is 65 (this 
includes alleyways). The current average PCI for streets and alleyways is 68 and 
25, respectively. This value is an area-weighted calculation performed in 
StreetSaver® and is based on the condition survey performed in 2021. Figure 1 
illustrates the City’s historical network PCI since 2001 which shows that the average 
network PCI for the City has increased by 29 points since 2001, which indicates 
treatment commitment made to repair and maintain the street network. Note that, 
the alleyways were inspected for the first time in 2021 and the current PCI reported 
in Figure 1 is for the pavement network including the alleyways.  

Figure 1. Historical Network PCI since 2001 

Figure 2 shows photos of City streets with varying PCIs. 
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Figure 2. Examples of Streets with Different PCIs 

A list of all pavement sections in the network along with their attributes, including 
the PCI at the time of the last inspection, is provided in Appendix A. For convenience, 
two versions are provided – one sorted alphabetically by street name and the other 
sorted by descending PCI. 

3.2 CITY’S NETWORK CONDITION BREAKDOWN 

Figure 3 breaks down the current network PCI by functional classification. As shown, 
the residentials and collectors have the highest condition with a PCI of 70 while the 
alleyways under ‘other’ functional class have the lowest condition (Failed) with a PCI 

PCI = 85 PCI = 60 

PCI = 40 PCI = 20 
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of 25. The area-weighted average PCI for arterials is 57 which represents “Fair” 
condition. The collectors and residentials have similar PCI of 70 which represents the 
“Good” condition category. The average overall PCI for the City’s entire network is in 
the “Fair” condition category (65). The alleyways are in “Failed” condition with a PCI 
of 25. 

Table 2 summarizes the pavement network by condition category and functional 
classification. Approximately 55.7 percent of the network are in “Good” condition, 
with approximately 19.1 percent in “Fair” condition. The remaining 25.2 percent are 
in “Poor” or “Failed” condition. 

 

Figure 3. Network Condition Breakdown by Functional Classification 

 

Table 2. Pavement Condition Breakdown by Functional Class 

Condition 
Category PCI Range Arterial 

(%) 
Collector 

(%) 
Residential 

(%) 
Alleyway 

(%) 

Entire 
Network 

(%) 
Good 70-100 2.9 20.5 30.7 1.6 55.7 
Fair 50-69 3.7 8.2 7.2 0.0 19.1 
Poor 25-49 5.5 0.9 4.0 0.4 10.8 

Failed <25 0.5 2.4 5.5 6.0 14.4 
Total - 12.6 32.0 47.4 8.0 100.0 
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3.3 PCI COMPARISON WITHIN MCOG AGENCIES 

As a comparison, Figure 4 shows the City’s network PCI compared to the agencies in 
Mendocino County as well as the statewide average PCI. This comparison data was 
presented as part of the Statewide Needs Assessment3. As illustrated, the City’s 
network PCI is the highest within MCOG but still 1 points below the statewide average. 

Figure 4. Comparison of Network PCI to Statewide Average

3 California Statewide Local Streets and Roads Needs Assessment, Nichols Consulting Engineers Chtd., 
August 2021. 
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4 Maintenance and Rehabilitation Strategies  

Historically, the City has frequently used crack seals, slurry seal, multilayer surface 
seals and HMA overlays as maintenance and rehabilitation strategies. In general chip 
seals/slurry seals will be applied to pavements in “Good” condition; multilayer 
rubberized cape/chip seal or a thin hot mix asphalt (HMA) overlay will be performed 
on pavements in “Fair” condition; mill with thick or thin HMA overlays will be 
performed on pavements in “Poor” condition; and reconstruction (FDR with HMA 
overlay) will be performed when pavements are in “Failed” condition. These M&R 
strategies were formalized into a decision tree4 (presented in Appendix B), which is 
instrumental in performing the budget needs analysis and budget scenarios.  

Experience and research have shown that it costs much less to maintain pavement 
in good condition than to repair pavements that have already failed. As shown in 
Figure 5, by allowing pavements to deteriorate, street that once cost $5.5/square 
yard (SY) to seal may soon cost $89/SY to overlay, or $114.25/SY to reconstruct. In 
other words, delaying repairs can significantly increase M&R costs. Note that chip 
seals can be placed on approximately 21 times as many lane miles as those requiring 
surface reconstruction. 

 

Figure 5. Costs of Maintaining Pavements Over Time

 
4 Note: The StreetSaver® “Maintenance and Rehabilitation Decision Tree” divides the “Fair” condition 
category to separate pavements with primarily non-load-related distresses (e.g., longitudinal cracking) 
from those with load-related distresses (e.g., fatigue cracking).  
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5 Budget Analyses 

Based on the principle that it costs less to maintain streets in good condition than it 
does to repair those that have failed, cost-effective PMPs employ strategies that 
eliminate the deferred maintenance5 and then maintain the network with on-going 
preventive maintenance. Such strategies bring the network condition to an optimal 
PCI that can be maintained over time.  

The first step in developing such a cost-effective strategy is to determine the total 
maintenance budget needs of the network. The next step is to conduct alternative 
budget scenario analyses. In consultation with the City, two funding scenarios were 
selected for analysis and performed using StreetSaver®:  

• Scenario 1: Existing Budget – This scenario assumes the City will spend 
approximately $1 million per year on pavement M&R for the next ten years.  

• Scenario 2: Improve PCI to 75– This scenario aims to improve the existing 
network PCI of 65 to 75 by 2031. 

The budget needs analysis and budget scenarios are presented in the following 
sections. The detailed results of the budget needs analysis are provided in Appendix 
C. The detailed results of the budget scenarios are provided in Appendix D. 
Additionally, maps illustrating the current pavement condition and the projected 2031 
pavement condition for each scenario are provided in Appendix E.  

 
5 Deferred maintenance is M&R not performed due to insufficient funding.  
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5.1 BUDGET NEEDS ANALYSIS 

The total budget needs for the network represents the cost associated with 
performing M&R treatments at the optimal time – optimal meaning the PCI is 
maximized and the cost is minimized – over the analysis period. This was done by 
performing a budget needs analysis in StreetSaver® with an inflation rate of 3 percent 
for an analysis period of ten years.  

The results of the budget needs analysis are presented in Table 3 and Table 4. Table 
3 represents the budget needs for the entire network including alleyways. Table 4 
represent the budget needs only for the alleyways. The total budget needs for the 
City for the next ten years is estimated to be $25.3 million (Table 3). As can be seen 
from the Tables 3 and 4, the alleyways would need six percent of the total budget 
needs. Of the total budget needs for the entire network, approximately $5.3 million 
(21 percent) is devoted to preventive maintenance, while the rest is allocated for 
more costly rehabilitation and reconstruction treatments. 

Table 3. Summary Results for Budget Needs Analysis (Entire Network) 

Year 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 
Total Budget 
Needs ($M) 19.55 0.26 0.88 0.00 0.03 1.98 0.07 2.02 0.20 0.33 25.32 

Treated PCI  92 88 87 85 84 86 84 85 85 84 NA 
Untreated 

PCI 65 62 60 58 56 54 51 49 47 45 NA 

Table 4. Summary Results for Budget Needs Analysis (Alleyways) 

Year 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 
Budget 

Needs ($M) 
Alleyways 

1.39 0.00 0.00 0.00 0.00 0.00 0.00 0.01 0.11 0.00 1.51 

Treated PCI 
(Alleyways) 99 93 91 89 88 87 85 84 90 88 NA 

Untreated 
PCI  

(Alleyways) 
25 23 22 20 20 19 18 17 17 17 NA 

 

If the City follows this ideal, cost-effective strategy, the average network PCI will 
immediately increase as a large amount of deferred maintenance is addressed in the 
first year, and then stabilize around mid-80s. This type of budget, that addresses the 
current deferred maintenance in the first year, is known as front-loaded. 
Alternatively, if no maintenance is performed over the next ten years, the PCI will 
drop to 45. The detailed results of the budget needs analysis are provided in Appendix 
C.  
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5.2 SCENARIO 1: EXISTING FUNDING ($10.0 M/10 YEARS) 

This scenario assumes the City will have $1 million to dedicate to pavement M&R 

each year for the next ten years. As shown in Table 5 and Figure 6, the overall 

network PCI will be maintained between high-60s and low-70s for next ten years. 

The alleyways will be in “Fair” condition with a PCI of 60 by the end of the analysis 

period. While Table 5 represents budget allocation and the projected PCI for the entire 

network, Table 6 and Table 7 show the projected budget allocation and project PCI 

individually for streets and alleyways, respectively. More than half of the network 

(60.8 percent) will be in “Good” condition with 20.7 percent in “Failed” condition. The 

deferred maintenance will increase to $30 million by 2031. A list of sections selected 

for treatment are provided in Appendix F. 

Table 5. Summary Results for Scenario 1 (Entire Network) 

Year 

2021 

before 
work 

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 

Total 

Budget ($M)  
NA 1.0* 1.0 1.0 1.0 0.9 0.9 1.0 0.6 0.9 0.9 9.2 

Treated PCI 65 66 65 64 64 63 62 61 60 59 58 NA 

Deferred 

Maintenance 

($M) 
20 18 19 20 20 23 26 26 28 29 30 NA 

*Includes planned project in 2022 

Table 6. Summary Results for Scenario 1 (Streets) 

Year 
2021 

before 

work 

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 

Budget ($M) 
Streets 

NA 1.0 0.9 1.0 0.9 0.9 0.9 0.9 0.6 0.9 0.9 8.9 

Treated PCI 
Streets 

68 70 69 68 67 66 64 63 62 61 60 NA 

Table 7. Summary Results for Scenario 1 (Alleyways) 

Year 
2021 

before 

work 

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 

Budget ($M) 
Alleyways 

NA 0.00 0.10 0.00 0.10 0.00 0.00 0.10 0.00 0.00 0.00 0.3 

Treated PCI 

Alleyways 
25 25 26 26 28 29 29 32 33 34 35 NA 
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Figure 6. PCI vs Deferred Maintenance for Scenario 1 
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5.3 SCENARIO 2: IMPROVE PCI TO 75 ($26.7 M/10 YEARS) 

This scenario aims to improve the network PCI from 64 to 75 by the end of the 

analysis period. As shown in Table 8 and Figure 7, the financial commitment required 

to accomplish this goal is $26.7 million over ten years. While Table 8 represents 

budget allocation and the projected PCI for the entire network, Table 9 and Table 10 

show the projected budget allocation and project PCI individually for streets and 

alleyways, respectively. Both streets and alleyways would be in “Good” condition with 

a PCI of 74 and 86, respectively. This will result in 84.5 percent of the entire network 

being “Good” condition with 11 percent, in “Failed” condition. The deferred 

maintenance will decrease to $11 million by the end of analysis period.  

Table 8. Summary Results for Scenario 2 (Entire Network) 

Year 

2021 

before 
work 

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 

Total 
Budget ($M)  

NA 0.9* 1.3 0.8 1.1 3.4 4.7 4.1 3.4 4.0 3.0 26.7 

Treated PCI 65 66 68 69 68 69 70 72 72 74 75 NA 

Deferred 

Maintenance 
($M) 

20 18 18 19 20 20 18 15 14 11 11 NA 

*Includes planned project in 2022 

Table 9. Summary Results for Scenario 2 (Streets) 

Year 

2021 

before 
work 

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 

Budget ($M) 

Streets 
NA 0.90 0.70 0.10 1.10 3.40 4.70 4.10 3.40 4.00 3.00 25.4 

Treated PCI 
Streets 

68 70 69 67 66 67 69 70 71 73 74 NA 

Table 10.Summary Results for Scenario 2 (Alleyways) 

Year 
2021 

before 

work 

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 Total 

Budget ($M) 

Alleyways 
NA 0.00 0.60 0.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.3 

Treated PCI 
Alleyways 

25 27 58 93 90 89 89 87 87 85 86 NA 
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Figure 7. PCI vs Deferred Maintenance for Scenario 2  
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5.4 SCENARIO COMPARISONS 

Figure 8 graphically compares the annual changes in PCI for each of the scenarios. 
As previously noted, the PCI will be maintained between high-50s and mid 60s in 
Scenario 1 and will be improved to 75 by 2031 in Scenario 2. 

 

Figure 8. Comparison of Annual PCI by Scenario 

Figure 9 illustrates the changes in deferred maintenance over time for each scenario. 
For Scenario 1, the deferred maintenance will slightly increase to $30 million by the 
end of analysis period. In Scenarios 2 the deferred maintenance will be almost half 
by the end of 2031. 
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Figure 9. Comparison of Annual Deferred Maintenance by Scenario 
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Figure 10 illustrates the percent change in pavement condition for each scenario by 
the end of the analysis period. As noted earlier, currently, 55.7 percent of the network 
is in “Good” condition, with 25.2 percent in “Poor” or “Failed” condition. Both 
scenarios will increase the portion of the network in “Good” condition. The portion in 
“Failed” condition will increase and decrease in Scenarios 1 and 2, respectively. More 
than half of the entire pavement network (60.8 percent) will be in “Good” condition 
with 14.4 percent in ‘Failed” condition under Scenario 1. For Scenario 2, the portion 
of the network in “Good” condition will increase to 84.5  percent and the portion of 
the network in “Poor” condition will be eliminated.  

 

Figure 10. Comparison of Pavement Condition Breakdown by Scenario 

 

 



 PAVEMENT MANAGEMENT PROGRAM UPDATE 2021 
CONCLUSION AND RECOMMENDATIONS CITY OF FORT BRAGG 

 FINAL REPORT JANUARY 2022 

 18 

6 Conclusion and Recommendations 

In summary, City of Fort Bragg has a substantial investment of $85.4 million in the 
pavement network. Overall, the City’s streets are in “Fair” condition with a 2021 PCI 
of 65 which includes the alleyways. Approximately 55.7 percent of the street network 
is in “Good” condition and 14.4 percent is in “Failed” condition. 

The analyses indicate that the City needs to spend approximately $25.3 million on 
maintenance and rehabilitation over the next ten years to optimally repair all 
pavement sections, thus bringing the network into a condition that can be maintained 
with on-going preventive maintenance. In the long run, this strategy will save the 
City money by preventing future pavement deterioration to levels requiring 
rehabilitation or reconstruction. 

Based on the data collected and the scenarios analyzed and presented in this report, 
NCE offers the following recommendations. 

1. Funding - The primary goal of PMPs should be to offer users a safe and 
functional pavement network without unduly increasing the maintenance 
burden in the future. With that in mind, the recommended scenario for the City 
is Scenario 2, which requires $26.7 million over the next ten years to improve 
the PCI to 75 by the end of analysis period. This budget allocation will increase 
the portion of the network in “Good” condition and limit the increase in deferred 
maintenance. 

To address the gap between the City’s existing funding and the recommended 
scenario, NCE recommends the City pursue additional funding sources. 
Potential sources include:   
 

Federal Funding Sources 

o Regional Surface Transportation Program (RSTP) 
o Surface Transportation Program (STP) 
o Congestion Mitigation and Air Quality Improvement Program (CMAQ) 
o Community Development Block Grants (CDBG) 
o Highway Safety Improvement Program (HSIP) 
o Federal Emergency Management Agency (FEMA) 

State Funding Sources 

o Active Transportation Program (ATP), which now includes the Bicycle 
Transportation Account (BTA) and Safe Routes to Schools (SR2S) 

o State Transportation Improvement Program (STIP) 
o Vehicle License Fees (VLF) 
o CalRecycle grants 
o State Water Resource Control Board 
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o Transportation Development Act (TDA)  
o Traffic Safety Fund 
o Transportation Uniform Mitigation Fee (TUMF) 

Local/Regional Funding Sources 

o Sales tax measure 
o Development impact fees 
o General funds 
o Various assessment districts (lighting, maintenance, flood control, 

community facilities) 
o Traffic impact fees 
o Utilities (e.g., stormwater, water, wastewater enterprise funds) 
o Parcel/property taxes 
o Vehicle registration fees 
o Vehicle code fines 

2. Pavement Management Strategies – Since more than half of City’s streets 
are currently in “Good” condition, it is important to maintain that condition to 
the extent possible. Preservation occurs when streets with PCIs higher than 70 
receive treatments such as surface seals (slurry, chip, microsurfacing, etc.). 
Seals are relatively inexpensive treatments that prevent moisture ingress and 
thus preserve the integrity of the underlying base material. NCE recommends 
that the City balance preventive maintenance with rehabilitation and 
reconstruction projects to preserve pavements in “Good” or “Fair” condition, 
improve pavements in “Poor” condition, and avoid increasing the deferred 
maintenance. 

3. Reinspection Strategies – In order to make appropriate management 
decisions based on current data, NCE recommends that the City perform 
condition inspections on arterials and collectors every 2 years and on 
residentials at least every 4 to 5 years. Additionally, since StreetSaver® and 
other prediction models do not yet consider the effect of specialized materials 
such as asphalt-binders with rubber or polymers, the actual performance of 
City pavements may not be fully modeled in the analysis. For this additional 
reason, NCE recommends regular pavement condition surveys to ensure model 
accuracy and relevance. 

4. M&R Decision Tree – NCE recommends that the City annually review and 
Fwicurrent construction techniques and changing costs. This will ensure that 
the results for the budget analyses are reliable and as accurate as possible.
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Nichols Consulting Engineers, Chtd.  

Section Description Inventory Report 
 
This report lists a variety of section description information for each of the agency’s 
pavement sections.  It lists the street and section identifiers, limits, functional class, surface 
type, number of lanes, length, width, area, Inspected PCI, and PCI date. 
 
All of the agency’s pavement sections are included in the report. Two versions of the report 
are provided. The first is sorted alphabetically by Street Name and Section ID and the 
second report is sorted by descending PCI. The field descriptions in this report are listed 
below: 
 

COLUMN DESCRIPTION 

Street ID 
Street Identification - A code up to ten characters/digits to identify the 
street.  Generally, the street name is truncated to six characters.  The 
Street ID should be unique for each street. 

Section ID 
Section Identification - A code up to ten characters/digits to identify 
the section number.  The Section ID must be unique for each section 
of one street. 

Street Name Street Name - The name of the street as indicated by signs in the 
field. 

Begin Location Beginning limit of the section. 
End Location Ending limit of the section. 
No. of Lanes Number of travel lanes. 

Functional Class 
(FC) Functional Classification: Arterial; Collector; Residential; Other 

Length (ft) Length of the section in feet. 
Width (ft) Average width of the section in feet. 
Area (sf) Area of section in square feet. 

Surface Type 
(ST) Surface Type: AC (Asphalt Concrete), ST (Surface Treated), Gravel 

Last M&R Date The date of last maintenance or rehabilitation 
Last M&R 
Treatment 

Type of treatment (maintenance or rehabilitation) received the last 
time 

PCI Date The last inspection date or treatment date (whichever is the latest) 

PCI Average PCI for the section.  The value is based on the last inspection 
or last treatment (whichever is the latest). 

 



Nichols Consulting Engineers, Chtd. 

Section Description Inventory – Sorted by Street Name 
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City of Fort Brag
PCI List by Street Name

2021 PMP Update

Street ID Section ID Street Name Beg Location End Location Lanes Functional Class Length Width Area Surface 
Type

Last M&R 
Date Last M&R Treatment Inspection 

Date PCI

AIRPOR 001A AIRPORT ROAD C.L. SIGN 0+00 W/C.L. SIGN 5+87 2  Residential/Local 587 22 12,914  AC 6/12/2021 97
AIRPOR 001B AIRPORT ROAD W/C.L. SIGN 5+87 E.EDGE HWY1 @ LIMIT LINE 8+55 2  Residential/Local 268 22 5,896  AC 6/12/2021 97
ALGER 001 ALGER ST. N.F.CURB LAUREL 0+00 END OF ST. 5+64 2  Residential/Local 564 22 12,408  AC/AC 7/1/2019 Mill and Overlay 6/12/2021 100
AZALEA 001 AZALEA CIRCLE W.F. CURB S. SANDERSON 0+00 END OF CULDESAC 2  Residential/Local 275 38 10,450  AC 6/10/2021 17
BOATYA 001 BOATYARD DR. 5+30 FORM HWY1 0+00 4+32 FROM BEGIN 2  Arterial 432 24 10,368  AC/AC 7/1/2017 Mill and Overlay 6/10/2021 99
BOATYA 002 BOATYARD DR. N.SIDE DRIVE WY HARVEST 0+00 N.F. HWY20 7+85 2  Arterial 785 41 32,185  AC/AC 7/1/2017 Mill and Overlay 6/10/2021 50
BRANDO 001 BRANDON WAY N.F. CURB E. FIR ST. 0+00 GUARD BARRIER @ WINIFRED 7+28 2  Residential/Local 728 34 24,752  AC 6/10/2021 85
CEDAR 001 CEDAR ST. 001 E.F. CURB HAROLD ST. 0+00 END OF CURB 1320 CEDAR 22+75 2  Residential/Local 2,275 27 61,425  AC 1/1/2009 SLURRY SEAL 6/10/2021 59
CEDAR 002 CEDAR ST. 002 END CURB 1320 CEDAR 0+00 1631 EAST PROP. LINE  8+90 2  Residential/Local 350 19 6,650  AC 1/1/2009 SLURRY SEAL 6/10/2021 44
CHESTN 001 CHESTNUT ST. E.F. CURB HWY1 0+00 END OF CURB-GUTTER S. SIDEWALK 3  Arterial 498 40 19,920  AC 6/9/2021 8

CHESTN 005 CHESTNUT ST. END CURB-GUTTER@001,0+00 S. WHIPPLE 2  Collector 884 32 28,288  AC/AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/9/2021 84

CHESTN 010 CHESTNUT ST. S. WHIPPLE SANDERSON WY 2  Collector 2,937 32 93,984  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 68

CHESTN 015 CHESTNUT ST. SANDERSON WY END OF STREET (9+75) 2  Collector 975 32 31,200  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/9/2021 74

CELERI 001 CHIEF CELERI DR W OAK ST W ALDER ST 2  Arterial 475 15 7,125  AC 6/10/2021 7
DELM 001 DELMAR DR OCEAN VIEW DR END NORTH 2  Residential/Local 755 21 15,855  ST 6/10/2021 84
DELM 002 DELMAR DR OCEAN VIEW DR END SOUTH 2  Residential/Local 242 30 7,260  AC 6/10/2021 89
DENNIS 001 DENNISON LANE S.EDGE OF PAVEMANT 0+00 N.W.PROP LN. STANLEY 8+53 2  Residential/Local 853 14 11,942  AC 6/15/2021 47
DICKWI 001 DICKWILLIAMS WAY DANA ST END AT CDS 2  Residential/Local 185 28 5,180  AC 6/15/2021 11
DUBOIS 001 DUBOIS LANE S.F. CURB WALNUT 0+00 END OF PAVEMENT 2+07 2  Residential/Local 207 25 5,175  AC/AC 7/1/2019 Mill and Overlay 6/9/2021 100

EALDER 001 EAST ALDER 001 E.F CURB HWY 1 0+00 W.F.CURB N.FRANKLIN ST. 3+40 1  Collector 340 43 14,620  AC 1/1/2009 RECONSTRUCT 
SURFACE (AC) 6/10/2021 84

EALDER 002A EAST ALDER 002 E.F.CURB S.FRANKLIN 0+00 HAROLD 1  Collector 1,584 43 68,112  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 75

EALDER 002B EAST ALDER 002 HAROLD @HYDRANT END OF ST. 28+45 1  Residential/Local 1,261 43 54,223  AC 1/1/2009 RUBB CHIP 
SEAL/SLURRY 6/10/2021 82

EBUSH 001 EAST BUSH ST. W.F. CURB BRANDON WAY 0+00 ES.ALLEY PRKINS&HARISON 12+23 2  Residential/Local 471 33 15,543  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 95

EBUSH 005 EAST BUSH ST. ES.ALLEY PRKINSHARISON 0+00 N. FRANKLIN ST 2  Residential/Local 890 43 38,270  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 89

EBUSH 010 EAST BUSH ST. N. FRANKLIN ST E.F. CURB HWY1 12+23 2  Residential/Local 345 43 14,835  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 93

ECYPRES 001 EAST CYPRESS ST. 001 END OF KEMPEE @ VALVE BOX 0+0 W.F.CURB RIVER DRV 12+96 2  Collector 1,296 40 51,840  AC/AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 82

ECYPRES 002 EAST CYPRESS ST. 002 W.F.CURB RIVER DRV.0+00 E.SIDE G.P. HAUL RD. 8+13 2  Collector 813 40 32,520  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 21

ECYPRES 003 EAST CYPRESS ST. 003 E.SIDE G.P. HAUL RD.0+00 E.F. HWY1 6+80 2  Collector 680 43 29,240  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 54

EELM 001 EAST ELM ST. E.F.@ HWY1 0+00 W.F. CURB N FRANKLIN ST 3+25 2  Collector 325 44 14,300  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 77

EFIR 001 EAST FIR ST. 001 E.F.CURB @ N FRANKLIN ST E.F.CURB HAROLD 17+45 2  Collector 1,745 43 75,035  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 78

EFIR 002 EAST FIR ST. 002 E.F.CURB @ HWY 1 0+00 RR TRACKS 2  Collector 142 44 6,248  AC 1/1/2009 RECONSTRUCT 
SURFACE (AC) 6/11/2021 36

EFIR 003 EAST FIR ST. 002 RR TRACKS W.F.CURB H FRANKLIN 2  Collector 192 44 8,448  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100

ELAURE 002 EAST LAUREL 002 E.F.CURB N.HARRISON 0+00 W.F.CURB N.HAROLD 10+05 2  Collector 1,005 40 40,200  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/12/2021 76

ELAURE 001 EAST LAUREL ST. 001 E.F. CURB HWY1 0+00 W.F. CURB HARRISON ST 9+25 2  Collector 925 45 41,625  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 88

ELAURE 005 EAST LAUREL ST.003 W.F. CURB N. HAROLD 0+00 MORROW ST 2  Residential/Local 412 40 16,480  AC 6/12/2021 91

ELAURE 010 EAST LAUREL ST.003 MORROW ST W.F. CURB END ST. @PARK 8+30 2  Residential/Local 413 40 16,520  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 90

OAK 001 EAST OAK ST. 001 E.F. CURB HWY 1 0+00 W.F.CURB McKINLEY 32+25 2  Arterial 3,225 45 145,125  AC 1/1/2009 SLURRY SEAL 6/9/2021 82
OAK 002 EAST OAK ST. 002 E.F. CURB McKINLEY ST. 0+00 BACK E.SIDE SDWLK. DANA 17+25 2  Residential/Local 1,725 40 69,000  AC 1/1/2009 SLURRY SEAL 6/10/2021 78
OAK 003 EAST OAK ST. 003 BACK E.SIDE SDWLK DANA 0+00 CITY LIMIT SIGN OAK 16+10 2  Residential/Local 1,610 24 38,640  AC 1/1/2009 SLURRY SEAL 6/10/2021 62
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EPINE 005 EAST PINE ST. N.F. CURB HWY1 0+00 CORRY ST 2  Collector 1,574 43 67,682  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/15/2021 53

EPINE 010 EAST PINE ST. CORRY ST W.F. CURB HAROLD ST 19+30 2  Collector 356 43 15,308  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/15/2021 80

ESPRUC 001 EAST SPRUCE ST. E.F. CURB HWY1 0+00 CEMETARY GATE 5+07 2  Residential/Local 507 45 22,815  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 50

EBBING 001 EBBING WAY S.F. CURB CHESTNUT 0+00 END OF CULDESAC 5+62 2  Residential/Local 562 37 20,794  AC 6/9/2021 95

EDDY 001 EDDY ST. W.F. CURB S SANDERSON 0+00 END OF STREET 3+18 2  Residential/Local 318 41 13,038  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/9/2021 83

ESPEY 001 ESPEY WAY S.F. CURB WALNUT ST 0+00 END OF PAVEMENT 2+58 2  Residential/Local 258 36 9,288  AC/AC 7/1/2019 Mill and Overlay 6/9/2021 100

FERN 001 FERN AVE. E.F. CURB MORROW ST 0+00 E.F. CURB END OF ST. 3+22 2  Residential/Local 322 29 9,338  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 95

FLOREN 001 FLORENCE ST. S.F. CURB OAK 0+00 N.F. CURB WILLOW ST. 6+03 2  Residential/Local 603 31 18,693  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 83

FRONTA 001 FRONTAGE ROAD(UNNAMED) N.END @ LIMIT LINE 0+00 N.F. CURB OCEAN VIEW. W 6+80 2  Residential/Local 680 24 16,320  AC 6/16/2021 60
GLASSB 001 GLASSBEACH DR WEST ELM ST END AT BRIDGE 2  Residential/Local 2,199 33 72,567  AC 6/11/2021 59
GROVE 001 GROVE ST. N.F. CURB WALNUT 0+00 S.F. CURB CHESTNUT ST  6+25 2  Residential/Local 625 30 18,750  AC 1/1/2009 SLURRY SEAL 6/14/2021 95
HALSEY 001 HALSEY WAY E.F. CURB McKINLEY ST.0+00 E.F. CURB HALSY WAY 2+85 2  Residential/Local 285 32 9,120  AC/AC 7/1/2019 Mill and Overlay 6/12/2021 100
HARAV 001 HARBOR AVE OCEAN VIEW DR SOUTH END 2  Residential/Local 90 39 3,510  AC/AC 6/10/2021 50
HARAV 002 HARBOR AVE OCEAN VIEW DR NORTH END 2  Residential/Local 140 32 4,480  AC/AC 6/10/2021 34

HAZEL 001 HAZEL ST. E.F CURB HWY1 0+00 W.F.CURB S.FRANKLIN 3+40 2  Residential/Local 340 32 10,880  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 52

HAZEL 002 HAZEL ST. E.F.CURB S. FRANKLIN 0+00 W.F.CURB S.McPHERSON 3+15 2  Residential/Local 315 32 10,080  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 95

HAZEL 003 HAZEL ST. E.F.CURB S. McPHERSON 0+00 W.F.CURB S.HARRISON 2+95 2  Residential/Local 295 27 7,965  AC 6/10/2021 100
HAZEL 004 HAZEL ST. S HARRISON ST EST END 1  Residential/Local 155 12 1,860  AC 6/10/2021 7
HAZELW 001 HAZELWOOD ST. S.F. SOUTH ST. 0+00 HYDRANT @ END OF ST.3+60 2  Residential/Local 360 28 10,080  AC 6/14/2021 65
HOCKER 001 HOCKER LANE S.F.SIDEWALK OAK ST.0+00 END OF CULDESAC 6+26 2  Residential/Local 777 36 27,972  AC 6/12/2021 20
HOLMES 001 HOLMES LANE E.F. CURB OLD HAUL ROAD 0+00 W.F. CURB STEWART ST. 5+60 2  Residential/Local 560 36 20,160  AC 6/11/2021 37
HOWLAN 001 HOWLAND CT. N.F. CURB OAK ST.0+00 END OF CULDESAC 2+30 2  Residential/Local 230 36 8,280  AC 6/12/2021 30
JEWETT 001 JEWETT ST. S.F.SIDEWALK OAK ST.0+00 END OF CULDESAC 5+36 2  Residential/Local 536 39 20,904  AC 1/1/2009 SLURRY SEAL 6/12/2021 73
JOHNCIMO 001 JOHN CIMOLINO WAY STEWART ST END 2  Residential/Local 286 36 10,296  AC 6/11/2021 50

KEMPPE 005 KEMPEE WAY E.F. HOSPITAL WY 0+00 433 FT E/O HOSPITAL WY 2  Residential/Local 433 37 16,021  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 96

KEMPPE 010 KEMPEE WAY 433 FT E/O HOSPITAL WY N. OF VALVE BOX 9+35 2  Residential/Local 502 37 18,574  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 60

LIVING 001 LIVINGSTON ST. S.F.CURB OAK 0+00 N.F.CURB WILLOW ST.6+17 2  Residential/Local 617 35 21,595  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/14/2021 73

LONNE 001 LONNE WAY E.F. SNADERSON 0+00 END OF CULDESAC 4+87 2  Residential/Local 487 32 15,584  AC 6/9/2021 44
MADRON 001 MADRONE ST. 001 E.F.CURB @ HWY 1 0+00 W.F.CURB @ McPHERSON ST.6+50 2  Residential/Local 650 43 27,950  AC 6/10/2021 68

MADRON 005 MADRONE ST. 002 E.F. CURB @S MCPHERSON ST 0+00 CORRY ST 2  Residential/Local 900 44 39,600  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 93

MADRON 010 MADRONE ST. 002 CORRY ST W.F. CURB @ HAROLD 13+00 2  Residential/Local 400 44 17,600  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 64

MANZAN 001 MANZANITA ST. W.F. CURB N. FRANKLIN ST.0+00 E.F. CURB HWY1 3+30 2  Residential/Local 330 26 8,580  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 70

MAPLE 001A MAPLE ST. 001 W.F.CURB S.LINCOLN 0+00 S.HAROLD 2  Collector 640 45 28,800  AC 12/10/2021 100

MAPLE 001B MAPLE ST. 001 S.HAROLD ALLEY BETWN WHIPPLE HARRISON 2  Collector 1,000 45 45,000  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 71

MAPLE 005A MAPLE ST. 005 ALLEY BETWN WHIPPLE HARRISON S. FRANKLIN 2  Collector 900 49 44,100  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 70

MAPLE 005B MAPLE ST. 005 S. FRANKLIN E.F. CURB HWY 1 2  Collector 400 49 19,600  AC 6/10/2021 82
McKINL 001 McKINLEY ST. N.F. CURB OAK ST. 0+00 S.F. CURB E.ALDER ST, 4+10 2  Residential/Local 410 32 13,120  AC 6/12/2021 6

MINNES 001 MINNESOTA AVE. S.F. CURB CHESTNUT ST. 0+00 CITY LIMITS 6+30 2  Residential/Local 630 32 20,160  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/9/2021 92
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MORROW 001 MORROW ST. 001 N.F. CURB OAK ST.0+00 S.F. CURB CEDAR 6+54 2  Residential/Local 654 34 22,236  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/15/2021 95

MORROW 002 MORROW ST. 002 N.F. CURB CEDAR ST.0+00 S.F. CURB LAUREL 6+56 2  Residential/Local 656 42 27,552  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/15/2021 94

MYRTLE 001 MYRTLE ST. S.F. N. HARBOR DR. 0+00 S.EDGE SOUTH  ST. 5+55 2  Residential/Local 555 26 14,430  AC 6/11/2021 100
NANCY 001 NANCY WAY N.F.CURB CEDAR  0+00 END OF PAVEMENT @ OSPREY 2+66 2  Residential/Local 266 31 8,246  AC 6/15/2021 55
NESS 001 NESS AVE. E.F. CURB SANDERSON WAY 0+00 E. P.L. 111 NESS FENCE 2+45 2  Residential/Local 245 22 5,390  AC 6/12/2021 100
NCORRY 001 NORTH CORRY ST. N.F.CURB OAK ST.0+00 S.F.CURB FIR ST. 22+47 2  Residential/Local 2,247 42 94,374  AC 6/10/2021 80
NDANA 001 NORTH DANA ST EAST OAK ST END 2  Residential/Local 319 28 8,932  AC 6/12/2021 61
NFRANK 001 NORTH FRANKLIN ST. 001 N.F.CURB @ E.ALDER 0+00 S.F.CURB @ E. FIR 17+77 2  Arterial 1,777 43 76,411  AC 6/1/2013 4" DIGOUTS 6/14/2021 63
NFRANK 002 NORTH FRANKLIN ST. 002 S.F.CURB @ E.FIR 0+00 N.F.CURB @ E. BUSH 5+35 2  Arterial 535 43 23,005  AC 6/1/2013 4" DIGOUTS 6/14/2021 51
NFRANK 003 NORTH FRANKLIN ST. 003 N.F.CURB @ E.BUSH 0+00 AC BURM @ END OF NORTH 13+51 2  Arterial 1,351 43 58,093  AC 6/1/2013 4" DIGOUTS 6/14/2021 35
NFRANK 004 NORTH FRANKLIN ST. 004 N.F.CURB @ OAK ST 0+00 N.F.CURB @ E.ALDER ST. 4+70 2  Arterial 470 43 20,210  AC 6/1/2013 4" DIGOUTS 6/14/2021 60
NHARBO 001 NORTH HARBOR DRIVE 001 CITY LIMITS @GUARD RAIL 0+00 E.F.CURB S. FRANKLIN 19+90 2  Residential/Local 1,990 28 55,720  AC 6/11/2021 73
NHARBO 002 NORTH HARBOR DRIVE 002 E.F.CURB S FRANKLIN ST. 0+00 E.F.CURB HWY 1 4+55 2  Residential/Local 455 32 14,560  AC 6/11/2021 82
NHAROL 001 NORTH HAROLD ST. 001 END OF PAVEMENT 0+00 N.S.DRVWY BEHIND M.SCHOOL3+16 2  Residential/Local 316 28 8,848  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100
NHAROL 002 NORTH HAROLD ST. 002 N.SIDE M.S.SCH.DRVWAY 0+00 N.CURB @ FIR ST.2+85 2  Residential/Local 285 40 11,400  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100

NHAROL 005 NORTH HAROLD ST. 005 S.F. CURB FIR ST 0+00 LAUREL ST 2  Collector 920 52 47,840  AC 8/1/2011 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 81

NHAROL 007 NORTH HAROLD ST. 005 ALDER ST N.F. CURB OAK ST 2  Collector 400 52 20,800  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 60

NHAROL 006 NORTH HAROLD ST. 006 LAUREL ST ALDER ST 2  Collector 920 52 47,840  AC/AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 75

NHARRI 001A NORTH HARRISON ST. N.EDGE PAVEMENT @END ST0+00 REDWOOD AVE (EAST) 2  Collector 2,256 44 99,264  AC 6/15/2021 82
NHARRI 001B NORTH HARRISON ST. REDWOOD AVE (EAST) N.F. CURB OAK ST 2  Collector 1,056 44 46,464  AC 6/15/2021 72
NMcPHE 001 NORTH McPHERSON ST. N.F. CURB OAK ST. 0+00 S.F. CURB BUSH ST. 27+08 2  Collector 2,708 44 119,152  AC 6/15/2021 80

NSANDE 001 NORTH SANDERSON WAY 001 N.F. CURB OAK ST.0+00 S.F. CURB CEDAR 6+31 2  Residential/Local 631 29 18,299  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 93

NSANDE 002 NORTH SANDERSON WAY 002 N.F. CURB CEDAR ST.0+00 S. P.L. 222 N SANDERSON 7+27 2  Residential/Local 727 20 14,540  AC/AC 7/1/2017 Mill and Overlay 6/12/2021 100

NWHIPP 001 NORTH WHIPPLE ST. N.F.CURB OAK ST.0+00 ALDER ST 2  Residential/Local 450 44 19,800  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/11/2021 40

NWHIPP 002 NORTH WHIPPLE ST. ALDER ST S.F.CURB FIR ST. 2  Residential/Local 1,850 44 81,400  AC 6/11/2021 85
NLINCO 001 NORTH. LINCOLN ST. N.F. CURB OAK ST. 0+00 S.F. CURB CEDAR ST. 6+52 2  Residential/Local 652 25 16,300  AC 6/12/2021 4
NOYOHI 001 NOYO HIEGHTS DRIVE W.F. CURB SANDERSON 0+00 END OF CULDESAC 4+15 2  Residential/Local 415 36 14,940  AC 6/9/2021 36
NOYOPT 001 NOYO POINT RD CYPRESS ST END AT LOT 2  Residential/Local 1,828 24 43,872  AC 6/15/2021 98
OAKTER 001 OAK TERRACE COURT N.F. CURB OAK ST. 0+00 END OF ST. 3+38 2  Residential/Local 338 36 12,168  AC 1/1/2009 SLURRY SEAL 6/12/2021 86
OCEANV 003 OCEAN VIEW DRV.EAST 003 E.F. CURB HWY 1 0+00 5+30 FROM HWY1 2  Residential/Local 530 26 13,780  AC 6/10/2021 83

OCEANV 001 OCEAN VIEW DRV.WEST 001 W.F. CURB HWY1  0+00 4+18 FROM W.F. HWY1 2  Residential/Local 418 36 15,048  AC/AC 8/1/2013 AC OVERLAY 2 
INCHES 6/10/2021 69

OCEANV 002 OCEAN VIEW DRV.WEST 002 4+18 FROM HWY 1 0+00 C.L. 4+58 2  Residential/Local 458 28 12,824  AC/AC 8/1/2013 AC OVERLAY 2 
INCHES 6/10/2021 10

OLSEN 001 OLSEN LANE S.F. CURB CHESTNUT 0+00 END OF ST. 6+52 2  Residential/Local 652 28 18,256  AC/AC 7/1/2019 Mill and Overlay 6/9/2021 100

PARK 001 PARK ST. 001 S.F. CURB OAK 0+00 N.F.CURB WILLOW 6+00 1  Residential/Local 600 25 15,000  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/14/2021 56

PARK 002 PARK ST. 002 S.F. CURB WILLOW 0+00 WHERE ST.NARROWS 300 BLK 5+68 2  Residential/Local 568 28 15,904  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 82

PARK 003 PARK ST. 003 END OF 002 0+00 END OF ST. 1+45 1  Residential/Local 145 14 2,030  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 67

PENITE 001 PENITENTI WAY W.F. CURB S.SANDERSON 0+00 END OF CULDESAC 2+75 2  Residential/Local 275 38 10,450  AC 6/9/2021 18
PERKIN 001 PERKINS WAY N.F. CURB E. FIR ST. 0+00 @ DEAD END10+53 2  Residential/Local 1,053 33 34,749  AC 6/11/2021 80

PUDDIN 001 PUDDING CREEK RD. C.L SIGN0+00 E.F. HWY1 @ LIMIT LINE 9+55 2  Residential/Local 955 23 21,965  AC 6/1/2010 RECONSTRUCT 
SURFACE (AC) 6/11/2021 90

RASSMU 001 RASSMUSSEN LANE N EDGE CEDAR  0+00 END OF GOOD PAVEMENT 4+55 2  Residential/Local 455 13 5,915  AC/AC 7/1/2019 Mill and Overlay 6/12/2021 100

EREDWO 005 REDWOOD AVE (EAST) 001 E.F. CURB HWY 1 N. HAROLD ST 2  Arterial 1,929 44 84,876  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 71

EREDWO 010 REDWOOD AVE (EAST) 001 N. HAROLD ST E.F. MORROW ST 2  Residential/Local 401 44 17,644  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 93

RIVER 001 RIVER DRIVE N.F. RIVER DR. 0+00 N. CURB HOSPITAL DR. 5+15 2  Residential/Local 515 44 22,660  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 95

SNUGH 001 SNUG HARBOR PLACE OCEAN VIEW DR SOUTH END 2  Residential/Local 110 19 2,090  AC 6/15/2021 96
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SCORRY 001 SOUTH CORRY ST. 001 N.F. CURB CHESTNUT ST. 0+00 S.F. CURB OAK ST.19+37 2  Residential/Local 1,937 38 73,606  AC 6/9/2021 95

SDANA 001 SOUTH DANA ST. N.F. CUEB CHESTNUT ST 0+00 S.F. CURB OAK ST. 19+00 2  Collector 1,900 40 76,000  AC 8/1/2011 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 92

SFRANK 001 SOUTH FRANKLIN ST. 001 S.F. CURB OAK ST. 0+00 N.F. CURB CYPRESS 32+20 2  Arterial 3,220 43 138,460  AC/AC 7/1/2017 Mill and Overlay 6/14/2021 51
SFRANK 002 SOUTH FRANKLIN ST. 002 N.F.CURB @ CYPRESS 0+00 N.F.CURB @ SOUTH 8+63 2  Arterial 863 43 37,109  AC/AC 7/1/2017 Mill and Overlay 6/14/2021 44
SFRANK 003 SOUTH FRANKLIN ST. 003 N.F.CURB @ SOUTH 0+00 N.F.CURB @ S.HARBOR 5+65 2  Arterial 565 43 24,295  AC/AC 7/1/2019 Mill and Overlay 6/14/2021 61
SHAROL 001 SOUTH HAROLD ST. 001 S.F. CURB OAK ST. 0+00 N.F. CURB MAPLE ST 8+76 2  Collector 876 52 45,552  AC 6/14/2021 50

SHAROL 002 SOUTH HAROLD ST. 002 S.F. MAPLE ST. 0+00 N.F. CURB CHESTNUT ST. 9+75 2  Residential/Local 975 20 19,500  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/14/2021 94

SHAROL 003 SOUTH HAROLD ST. 003 S.F. CHESTNUT ST 0+00 END OF ST,@W.POWER POLE 5+00 2  Residential/Local 620 16 9,920  AC 6/14/2021 14
SHARRI 001 SOUTH HARRISON ST. N.F. CURB WALNUT ST. 0+00 S.F. CURB OAK ST. 25+45 2  Collector 2,545 44 111,980  AC 1/1/2009 SLURRY SEAL 6/15/2021 65
SLINCO 005 SOUTH LINCOLN ST. N.F. CURB CHESTNUT ST MAPLE ST 2  Collector 1,069 55 58,795  AC 6/14/2021 27

SLINCO 015A SOUTH LINCOLN ST. MAPLE ST WILLOW ST 2  Collector 282 30 8,460  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 70

SLINCO 015B SOUTH LINCOLN ST. WILLOW ST S.F. CURB OAK ST 2  Residential/Local 494 30 14,820  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 93

SMcPHE 001 SOUTH McPHERSON ST. S.F. CURB OAK ST. MADRONE 2  Collector 436 44 19,184  AC 6/15/2021 95

SMcPHE 002 SOUTH McPHERSON ST. MADRONE MAPLE 2  Collector 422 44 18,568  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/15/2021 53

SMcPHE 003 SOUTH McPHERSON ST. MAPLE N.F. CURB CHESTNUT ST. 2  Collector 1,042 44 45,848  AC 6/15/2021 91
SSANDE 001 SOUTH SANDERSON ST. 001 N.F. CURB CHESTNUT ST 0+00 S.F. CURB OAK ST 19+15 2  Collector 1,915 40 76,600  AC 6/9/2021 92
SSANDE 005 SOUTH SANDERSON ST. 002 END OF W. SIDEWALK 0+00 412 FT N/O END OF W. SIDEWALK 2  Residential/Local 412 30 12,360  AC 6/9/2021 93
SSANDE 010 SOUTH SANDERSON ST. 002 412 FT N/O END OF W. SIDEWALK S.F. CURB CHESTNUT ST 1040 2  Residential/Local 628 30 18,840  AC 6/9/2021 85
SOUTH 005 SOUTH ST. 005 E. EDGE VALLEY GUTTER HWY 1 HAZELWOOD ST 2  Collector 1,218 38 46,284  AC 6/14/2021 81
SOUTH 010 SOUTH ST. 010 HAZELWOOD ST PAVT CHANGE 2  Residential/Local 447 38 16,986  AC 6/14/2021 93
SOUTH 015 SOUTH ST. 015 END OF GD. PAVEMENT 0+00 @001 S.EAST P.L. ROSSI RES. 4+30 2  Residential/Local 430 22 9,460  GRAVEL - -
SWHIPP 001 SOUTH WHIPPLE ST. 001 S.F. CURB OAK ST. 0+00 N.SIDE HAZEL RT. OF WAY 12+55 2  Residential/Local 1,255 41 51,455  AC 6/9/2021 89
SWHIPP 002 SOUTH WHIPPLE ST. 002 N.SIDE HAZEL RT OF WAY 0+00 N.F. CURB WALNUT ST.12+85 2  Residential/Local 1,285 32 41,120  AC 1/1/2009 SLURRY SEAL 6/9/2021 83
SPRING 001 SPRING ST. S.F. CURB CHESTNUT ST 0+00 END OF PAVEMENT 5+04 2  Residential/Local 504 30 15,120  AC/AC 7/1/2019 Mill and Overlay 6/14/2021 100
STEWCI 001 STEWART CIRCLE W.F. CURB STEWART 0+00 END OF CIRCLE 0+95 2  Residential/Local 95 90 9,000  AC 6/11/2021 39
STEWAR 001 STEWART ST. 001 E.F. CURB OLD HAUL RD. 0+00 N.F. CURB ELM ST 13+30 2  Residential/Local 1,330 40 53,200  AC 6/11/2021 34

STEWAR 002 STEWART ST. 002 S.F. CURB W. ELM  0+00 SPRUCE 2  Residential/Local 413 43 17,759  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/11/2021 54

STEWAR 003 STEWART ST. 003 SPRUCE N.F. CURB PINE ST 16+90 2  Residential/Local 1,380 43 59,340  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 86

SUSIE 001 SUSIE COURT N.F. CURB CHESTNUT ST 0+00 END OF CULDESAC 5+48 2  Residential/Local 548 36 19,728  AC 6/14/2021 26
TAUBOL 001 TAUBOLD COURT E.F. CURB DANA 0+00 END OF CULDESAC 2+31 2  Residential/Local 231 32 7,392  AC 1/1/2009 SLURRY SEAL 6/12/2021 25
TEMLN 001 TEMPLE LN FORT-BRAGG SHERWOOD RD NORTH END 2  Residential/Local 350 18 6,300  GRAVEL - -

WALL 001A WALL ST. 001 S.F.CURB OAK ST 0+00 WILLOW 2  Residential/Local 660 38 25,080  AC/AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/9/2021 95

WALL 001B WALL ST. 001 WILLOW N.F.CURB@ALLEY ST 13+50 2  Residential/Local 650 38 24,700  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/9/2021 80

WALL 002 WALL ST. 002 E.F. CURB @ ALLEY 0+00 N.F. CURB CHESTNUT ST. 2  Residential/Local 700 38 26,600  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/9/2021 82

WALNUT 003 WALNUT ST. W.F.CURB S.FRANKLIN 0+00 E.F.CURB HWY1 3+54 2  Residential/Local 354 43 15,222  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/14/2021 40

WALNUT 004 WALNUT ST. GROVE ST EAST END 2  Residential/Local 188 43 8,084  AC/AC 6/14/2021 52

WALNUT 001 WALNUT ST. 001 W.F.CURB GROVE 0+00 WHIPPLE 2  Residential/Local 340 39 13,260  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 63

WALNUT 002 WALNUT ST. 002 WHIPPLE E.F.CURB S.FRANKLIN ST. 8+40 2  Residential/Local 1,041 30 31,230  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/14/2021 7

WALDER 001 WEST ALDER ST. W.P.L. N. COAST PLMB. 0+00 W.F. HWY1 1+50 2  Residential/Local 150 43 6,450  AC 6/15/2021 100

WBUSH 001 WEST BUSH ST. E.F. SIDEWALK @ ALLEY 0+00 W.F. HWY1 8+15 2  Residential/Local 815 43 35,045  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 92

WCYPST 001 WEST CYPRESS WEST END S MAIN ST 2  Collector 165 50 8,250  AC 6/10/2021 53

WELM 001 WEST ELM ST. W.F. CURB HWY1  0+00 W.EDGE PAVEMENT 10+30 2  Collector 1,030 43 44,290  AC 8/1/2011 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 75

WFIR 001 WEST FIR ST. E.F.@ ALLEY  0+00 W.F. HWY1 8+25 2  Collector 900 43 38,700  AC 6/11/2021 7

WLAURE 001 WEST LAUREL ST. END OF CURB N. SIDE 0+00 W.F. CURB HWY1 1+55 2  Residential/Local 155 43 6,665  AC 1/1/2009 RECONSTRUCT 
SURFACE (AC) 6/15/2021 97

WOAKST 001 WEST OAK ST. CHIEF CELERI DR S MAIN ST 2  Arterial 200 45 9,000  AC 6/14/2021 34
WPINE 001 WEST PINE ST. E.F. ALLEY 0+00 END SIDEWALK N.SIDE 6+17 2  Residential/Local 617 43 26,531  AC 6/11/2021 93
WPINE 002 WEST PINE ST. END SIDE WALK N.SIDE 0+00 W.F. CURB HWY 1 2+58 2  Collector 258 43 11,094  AC 6/11/2021 81
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WREDWO 001 WEST REDWOOD AVE. WEST EDGE ALLEY  0+00 W.F. CURB HWY1 1+85 2  Residential/Local 185 44 8,140  AC 6/15/2021 98

WSPRUC 001 WEST SPRUCE ST. W.F. CURB WEST ST. 0+00 W.F. HWY1 7+10 2  Residential/Local 710 43 30,530  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 95

WEST 001 WEST ST. N.F. CURB PINE ST. 0+00 S.F. CURB SPRUCE ST. 16+24 2  Residential/Local 1,380 43 59,340  AC 6/11/2021 3
WILLOW 001 WILLOW ST. 001 W.F.CURB S.SANDERSON 0+00 E.EDGE ALLEY LIVINGSTON  6+23 2  Residential/Local 623 32 19,936  AC 6/10/2021 68
WILLOW 002 WILLOW ST. 002 E.EDGE ALLEY LIVINGSTON 0+00 E.F.CURB S LINCOLN 6+00 2  Residential/Local 600 42 25,200  AC 6/10/2021 18

WILLOW 003 WILLOW ST. 003 E.F.CURB S.LINCOLN 0+00 E.F.CURB S HAROLD 6+36 2  Residential/Local 636 32 20,352  AC/AC 7/1/2003 AC OVERLAY 2 
INCHES 6/10/2021 21

WINNIF 001 WINNIFRED ST. W. EDGE OF PAVEMENT 0+00 E.F. CURB BRANDON WAY 8+42 2  Residential/Local 842 34 28,628  AC 6/11/2021 0
WOODLA 001 WOODLAND DRIVE S.F. CURB CHESTNUT ST. 0+00 END CULDESAC 5+55 2  Residential/Local 555 38 21,090  AC 6/9/2021 93
WOODWA 001 WOODWARD ST. S EDGE SOUTH ST. 0+00 END ST. @ NAIL 6+50 2  Residential/Local 650 26 16,900  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100
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N100D N100D1 N100D E OAK ST E ALDER ST 2  Other (Alleyways) 417 20 8340  AC 7/31/2021 23
N100E N100E1 N100E E OAK ST E ALDER ST 2  Other (Alleyways) 413 16 6608  AC 7/31/2021 8
N100F N100F1 N100F E OAK ST E ALDER ST 2  Other (Alleyways) 413 14 5782  GRAVEL - -
N100H N100H1 N100H E OAK ST E ALDER ST 2  Other (Alleyways) 414 16 6624  AC 7/31/2021 4
N100J N100J1 N100J E OAK ST E ALDER ST 2  Other (Alleyways) 418 16 6688  AC 7/31/2021 0
N100K N100K1 N100K E OAK ST E ALDER ST 2  Other (Alleyways) 420 16 6720  GRAVEL - -
N100L N100L1 N100L E OAK ST E ALDER ST 2  Other (Alleyways) 428 14 5992  GRAVEL - -
N101C N101C1 N101C W OAK ST W ALDER ST 2  Other (Alleyways) 420 16 6720  AC 7/31/2021 19
N101G N101G1 N101G E OAK ST 300' N/O E OAK ST 2  Other (Alleyways) 300 16 4800  GRAVEL - -
N102C N102C1 N102C N101C MAIN ST 2  Other (Alleyways) 146 26 3796  AC 7/31/2021 18
N102G N102G1 N102G 300 N/O E OAK ST E ALDER ST 2  Other (Alleyways) 117 16 1872  AC 12/10/2021 100
N200C N200C1 N200C W ALDER ST W REDWOOD AVE 2  Other (Alleyways) 439 17 7463  AC 8/2/2021 11
N200D N200D1 N200D E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 405 18 7290  AC 7/31/2021 22
N200E N200E1 N200E E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 418 12 5016  PCC 8/2/2021 100
N200F N200F1 N200F E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 407 14 5698  AC 7/31/2021 6
N200G N200G1 N200G E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 423 14 5922  GRAVEL - -
N200H N200H1 N200H E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 424 14 5936  AC 7/31/2021 4
N200J N200J1 N200J E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 425 16 6800  AC 8/4/2021 0
N200K N200K1 N200K CEDAR ST E REDWOOD AVE 2  Other (Alleyways) 194 14 2716  GRAVEL - -
N200L N200L1 N200L MORROW ST E END 2  Other (Alleyways) 200 12 2400  GRAVEL - -
N300D N300D1 N300D E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 413 18 7434  AC 7/31/2021 8
N300E N300E1 N300E E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 416 18 7488  AC 7/31/2021 100
N300F N300F1 N300F E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 414 14 5796  AC 7/31/2021 0
N300G N300G1 N300G E REDWOOD AVE N END 2  Other (Alleyways) 168 14 2352  GRAVEL - -
N300H N300H1 N300H E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 426 16 6816  AC 7/31/2021 4
N300J N300J1 N300J E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 419 16 6704  AC 7/31/2021 8
N300K N300K1 N300K E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 431 16 6896  GRAVEL - -
N400D N400D1 N400D E LAUREL ST E PINE ST 2  Other (Alleyways) 410 20 8200  AC 7/31/2021 0
N400E N400E1 N400E E LAUREL ST E PINE ST 1  Other (Alleyways) 426 18 7668  AC 7/31/2021 1
N400F N400F1 N400F E LAUREL ST E PINE ST 2  Other (Alleyways) 426 16 6816  GRAVEL - -
N400H N400H1 N400H E LAUREL ST E PINE ST 2  Other (Alleyways) 414 16 6624  AC 7/31/2021 4
N400J N400J1 N400J E LAUREL ST E PINE ST 2  Other (Alleyways) 424 16 6784  AC 7/31/2021 3
N401G N401G1 N401G 214' N/O LAUREL ST E PINE ST 2  Other (Alleyways) 206 14 2884  AC 7/31/2021 22
N402G N402G1 N402G E LAUREL ST 214' N/O LAUREL ST 2  Other (Alleyways) 214 14 2996  AC 8/4/2021 1
N500A N500A1 N500A W PINE ST W FIR ST 2  Other (Alleyways) 426 18 7668  GRAVEL - -
N500B N500B1 N500B W PINE ST W FIR ST 2  Other (Alleyways) 427 16 6832  GRAVEL - -
N500D N500D1 N500D E  PINE ST E FIR ST 2  Other (Alleyways) 407 18 7326  AC 8/2/2021 8
N500E N500E1 N500E E PINE ST E FIR ST 2  Other (Alleyways) 418 16 6688  AC 8/2/2021 0
N500F N500F1 N500F E PINE ST E FIR ST 2  Other (Alleyways) 417 16 6672  AC 8/2/2021 0
N500G N500G1 N500G E PINE ST E FIR ST 2  Other (Alleyways) 428 16 6848  AC 8/2/2021 4
N500H N500H1 N500H E PINE ST E FIR ST 2  Other (Alleyways) 422 12 5064  GRAVEL - -
N500J N500J1 N500J E PINE ST E FIR ST 2  Other (Alleyways) 427 18 7686  AC 7/31/2021 3
N600A N600A1 N600A W FIR ST W BUSH ST 2  Other (Alleyways) 460 16 7360  GRAVEL - -
N600B N600B1 N600B W FIR ST W BUSH ST 2  Other (Alleyways) 416 16 6656  AC 8/2/2021 5
N600C N600C1 N600C W FIR ST W BUSH ST 2  Other (Alleyways) 424 16 6784  AC 8/2/2021 30
N600F N600F1 N600F E FIR ST E BUSH ST 2  Other (Alleyways) 417 16 6672  GRAVEL - -
N600G N600G1 N600G E FIR ST E BUSH ST 2  Other (Alleyways) 422 17 7174  AC 8/2/2021 11
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N600H N600H1 N600H E FIR ST E BUSH ST 2  Other (Alleyways) 426 14 5964  GRAVEL - -
N600J N600J1 N600J E FIR ST N END 2  Other (Alleyways) 662 14 9268  AC 8/4/2021 39
N700A N700A1 N700A W BUSH ST W SPRUCE ST 2  Other (Alleyways) 458 16 7328  GRAVEL - -
N700B N700B1 N700B W BUSH ST W SPRUCE ST 2  Other (Alleyways) 425 14 5950  GRAVEL - -
N700C N700C1 N700C W BUSH ST W SPRUCE ST 2  Other (Alleyways) 409 14 5726  GRAVEL - -
N700G N700G1 N700G E BUSH ST WINIFRED ST 2  Other (Alleyways) 268 14 3752  GRAVEL - -
N700H N700H1 N700H E BUSH ST WINIFRED ST 2  Other (Alleyways) 264 18 4752  GRAVEL - -
N800C N800C1 N800C W SPRUCE ST W ELM ST 2  Other (Alleyways) 422 16 6752  AC 8/4/2021 100
N800D N800D1 N800D E SPRUCE ST E ELM ST 2  Other (Alleyways) 423 18 7614  AC 8/2/2021 21
N800G N800G1 N800G WINIFRED ST N END 2  Other (Alleyways) 358 14 5012  GRAVEL - -
N900D N900D1 N900D E ELM ST E MANZANITA ST 2  Other (Alleyways) 405 20 8100  AC 8/2/2021 8
S100D S100D1 S100D S END E OAK ST 2  Other (Alleyways) 20 16 320  AC - -
S100E S100E1 S100E MADRONE ST E OAK ST 2  Other (Alleyways) 417 16 6672  AC 8/3/2021 1
S100F S100F1 S100F MADRONE ST E OAK ST 2  Other (Alleyways) 418 18 7524  GRAVEL - -
S100G S100G1 S100G MADRONE ST E OAK ST 2  Other (Alleyways) 418 10 4180  PCC 8/2/2021 100
S100H S100H1 S100H MADRONE ST E OAK ST 2  Other (Alleyways) 410 14 5740 AC 12/10/2021 100
S100J S100J1 S100J MADRONE ST E OAK ST 2  Other (Alleyways) 418 14 5852  AC 8/2/2021 98
S100K S100K1 S100K WILLOW ST E OAK ST 2  Other (Alleyways) 606 14 8484  AC 8/3/2021 4
S100L S100L1 S100L WILLOW ST E OAK ST 2  Other (Alleyways) 608 14 8512  AC 8/3/2021 0
S100M S100M1 S100M WILLOW ST E OAK ST 2  Other (Alleyways) 603 14 8442  AC 8/3/2021 6
S100N S100N1 S100N WILLOW ST E OAK ST 2  Other (Alleyways) 616 16 9856  GRAVEL - -
S100P S100P1 S100P WILLOW ST E OAK ST 2  Other (Alleyways) 605 16 9680  AC 8/3/2021 1
S200D S200D1 S200D MAPLE ST MADRONE ST 2  Other (Alleyways) 425 16 6800  AC 8/3/2021 16
S200E S200E1 S200E MAPLE ST MADRONE ST 2  Other (Alleyways) 402 17 6834  AC 8/3/2021 1
S200G S200G1 S200G MAPLE ST MADRONE ST 2  Other (Alleyways) 425 14 5950  AC 8/3/2021 16
S200H S200H1 S200H MAPLE ST MADRONE ST 2  Other (Alleyways) 410 14 5740  GRAVEL - -
S200K S200K1 S200K MAPLE ST WILLOW ST 2  Other (Alleyways) 258 16 4128  GRAVEL - -
S200L S200L1 S200L MAPLE ST WILLOW ST 2  Other (Alleyways) 242 14 3388  AC 8/3/2021 0
S201F S201F1 S201F 105' N/O MAPLE ST MADRONE ST 2  Other (Alleyways) 309 12 3708  AC 8/3/2021 34
S202F S202F1 S202F MAPLE ST 105' N/O MAPLE ST 2  Other (Alleyways) 105 14 1470  AC 8/3/2021 3
S300D S300D1 S300D HAZEL ST MAPLE ST 2  Other (Alleyways) 358 16 5728  AC 8/3/2021 10
S300E S300E1 S300E HAZEL ST MAPLE ST 2  Other (Alleyways) 356 16 5696  AC 8/3/2021 20
S300F S300F1 S300F HAZEL ST MAPLE ST 2  Other (Alleyways) 363 10 3630  GRAVEL - -
S300G S300G1 S300G HAZEL ST MAPLE ST 2  Other (Alleyways) 373 16 5968 AC 12/10/2021 100
S300H S300H1 S300H S END MAPLE ST 2  Other (Alleyways) 364 15 5460  GRAVEL - -
S300J S300J1 S300J S END MAPLE ST 2  Other (Alleyways) 356 14 4984  AC 8/3/2021 4
S300K S300K1 S300K S END MAPLE ST 2  Other (Alleyways) 579 13 7527 AC 12/10/2021 100
S300P S300P1 S300P WALL ST WILLOW ST 2  Other (Alleyways) 955 20 19100  AC 8/3/2021 6
S301N S301N1 S301N S302N WILLOW ST 2  Other (Alleyways) 652 12 7824  AC 8/3/2021 96
S302N S302N1 S302N S301N WALL ST 2  Other (Alleyways) 139 16 2224  AC 8/4/2021 98
S400H S400H1 S400H E CHESTNUT ST N END 2  Other (Alleyways) 641 14 8974  AC 8/3/2021 0
S400K S400K1 S400K E CHESTNUT ST N END 2  Other (Alleyways) 276 20 5520  AC 8/4/2021 24
S500D S500D1 S500D WALNUT ST E CHESTNUT ST 2  Other (Alleyways) 614 16 9824  AC 8/2/2021 98
S500H S500H1 S500H WALNUT ST E CHESTNUT ST 2  Other (Alleyways) 635 18 11430  AC 8/2/2021 98
S500J S500J1 S500J WALNUT ST E CHESTNUT ST 2  Other (Alleyways) 378 18 6804  GRAVEL - -
S600E S600E1 S600E E END WALNUT ST 2  Other (Alleyways) 610 12 7320  AC 12/10/2021 100
S800E S800E1 S800E N HARBOR DR SOUTH ST 2  Other (Alleyways) 592 16 9472  AC 8/2/2021 4
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City of Fort Brag
PCI List by Descending PCI

2021 PMP Update

Street ID Section ID Street Name Beg Location End Location Lanes Functional Class Length Width Area Surface 
Type

Last M&R 
Date Last M&R Treatment Inspection 

Date PCI

ALGER 001 ALGER ST. N.F.CURB LAUREL 0+00 END OF ST. 5+64 2  Residential/Local 564 22 12,408  AC/AC 7/1/2019 Mill and Overlay 6/12/2021 100
DUBOIS 001 DUBOIS LANE S.F. CURB WALNUT 0+00 END OF PAVEMENT 2+07 2  Residential/Local 207 25 5,175  AC/AC 7/1/2019 Mill and Overlay 6/9/2021 100
EFIR 003 EAST FIR ST. 002 RR TRACKS W.F.CURB H FRANKLIN 2  Collector 192 44 8,448  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100
ESPEY 001 ESPEY WAY S.F. CURB WALNUT ST 0+00 END OF PAVEMENT 2+58 2  Residential/Local 258 36 9,288  AC/AC 7/1/2019 Mill and Overlay 6/9/2021 100
HALSEY 001 HALSEY WAY E.F. CURB McKINLEY ST.0+00 E.F. CURB HALSY WAY 2+85 2  Residential/Local 285 32 9,120  AC/AC 7/1/2019 Mill and Overlay 6/12/2021 100
HAZEL 003 HAZEL ST. E.F.CURB S. McPHERSON 0+00 W.F.CURB S.HARRISON 2+95 2  Residential/Local 295 27 7,965  AC 6/10/2021 100
MYRTLE 001 MYRTLE ST. S.F. N. HARBOR DR. 0+00 S.EDGE SOUTH  ST. 5+55 2  Residential/Local 555 26 14,430  AC 6/11/2021 100
NESS 001 NESS AVE. E.F. CURB SANDERSON WAY 0+00 E. P.L. 111 NESS FENCE 2+45 2  Residential/Local 245 22 5,390  AC 6/12/2021 100
NHAROL 001 NORTH HAROLD ST. 001 END OF PAVEMENT 0+00 N.S.DRVWY BEHIND M.SCHOOL3+16 2  Residential/Local 316 28 8,848  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100
NHAROL 002 NORTH HAROLD ST. 002 N.SIDE M.S.SCH.DRVWAY 0+00 N.CURB @ FIR ST.2+85 2  Residential/Local 285 40 11,400  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100
NSANDE 002 NORTH SANDERSON WAY 002 N.F. CURB CEDAR ST.0+00 S. P.L. 222 N SANDERSON 7+27 2  Residential/Local 727 20 14,540  AC/AC 7/1/2017 Mill and Overlay 6/12/2021 100
OLSEN 001 OLSEN LANE S.F. CURB CHESTNUT 0+00 END OF ST. 6+52 2  Residential/Local 652 28 18,256  AC/AC 7/1/2019 Mill and Overlay 6/9/2021 100
RASSMU 001 RASSMUSSEN LANE N EDGE CEDAR  0+00 END OF GOOD PAVEMENT 4+55 2  Residential/Local 455 13 5,915  AC/AC 7/1/2019 Mill and Overlay 6/12/2021 100
SPRING 001 SPRING ST. S.F. CURB CHESTNUT ST 0+00 END OF PAVEMENT 5+04 2  Residential/Local 504 30 15,120  AC/AC 7/1/2019 Mill and Overlay 6/14/2021 100
WALDER 001 WEST ALDER ST. W.P.L. N. COAST PLMB. 0+00 W.F. HWY1 1+50 2  Residential/Local 150 43 6,450  AC 6/15/2021 100
WOODWA 001 WOODWARD ST. S EDGE SOUTH ST. 0+00 END ST. @ NAIL 6+50 2  Residential/Local 650 26 16,900  AC/AC 7/1/2019 Mill and Overlay 6/11/2021 100
BOATYA 001 BOATYARD DR. 5+30 FORM HWY1 0+00 4+32 FROM BEGIN 2  Arterial 432 24 10,368  AC/AC 7/1/2017 Mill and Overlay 6/10/2021 99
NOYOPT 001 NOYO POINT RD CYPRESS ST END AT LOT 2  Residential/Local 1,828 24 43,872  AC 6/15/2021 98
WREDWO 001 WEST REDWOOD AVE. WEST EDGE ALLEY  0+00 W.F. CURB HWY1 1+85 2  Residential/Local 185 44 8,140  AC 6/15/2021 98
AIRPOR 001A AIRPORT ROAD C.L. SIGN 0+00 W/C.L. SIGN 5+87 2  Residential/Local 587 22 12,914  AC 6/12/2021 97
AIRPOR 001B AIRPORT ROAD W/C.L. SIGN 5+87 E.EDGE HWY1 @ LIMIT LINE 8+55 2  Residential/Local 268 22 5,896  AC 6/12/2021 97

WLAURE 001 WEST LAUREL ST. END OF CURB N. SIDE 0+00 W.F. CURB HWY1 1+55 2  Residential/Local 155 43 6,665  AC 1/1/2009 RECONSTRUCT 
SURFACE (AC) 6/15/2021 97

KEMPPE 005 KEMPEE WAY E.F. HOSPITAL WY 0+00 433 FT E/O HOSPITAL WY 2  Residential/Local 433 37 16,021  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 96

SNUGH 001 SNUG HARBOR PLACE OCEAN VIEW DR SOUTH END 2  Residential/Local 110 19 2,090  AC 6/15/2021 96

EBUSH 001 EAST BUSH ST. W.F. CURB BRANDON WAY 0+00 ES.ALLEY PRKINS&HARISON 12+23 2  Residential/Local 471 33 15,543  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 95

EBBING 001 EBBING WAY S.F. CURB CHESTNUT 0+00 END OF CULDESAC 5+62 2  Residential/Local 562 37 20,794  AC 6/9/2021 95

FERN 001 FERN AVE. E.F. CURB MORROW ST 0+00 E.F. CURB END OF ST. 3+22 2  Residential/Local 322 29 9,338  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 95

GROVE 001 GROVE ST. N.F. CURB WALNUT 0+00 S.F. CURB CHESTNUT ST  6+25 2  Residential/Local 625 30 18,750  AC 1/1/2009 SLURRY SEAL 6/14/2021 95

HAZEL 002 HAZEL ST. E.F.CURB S. FRANKLIN 0+00 W.F.CURB S.McPHERSON 3+15 2  Residential/Local 315 32 10,080  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 95

MORROW 001 MORROW ST. 001 N.F. CURB OAK ST.0+00 S.F. CURB CEDAR 6+54 2  Residential/Local 654 34 22,236  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/15/2021 95

RIVER 001 RIVER DRIVE N.F. RIVER DR. 0+00 N. CURB HOSPITAL DR. 5+15 2  Residential/Local 515 44 22,660  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 95

SCORRY 001 SOUTH CORRY ST. 001 N.F. CURB CHESTNUT ST. 0+00 S.F. CURB OAK ST.19+37 2  Residential/Local 1,937 38 73,606  AC 6/9/2021 95
SMcPHE 001 SOUTH McPHERSON ST. S.F. CURB OAK ST. MADRONE 2  Collector 436 44 19,184  AC 6/15/2021 95

WALL 001A WALL ST. 001 S.F.CURB OAK ST 0+00 WILLOW 2  Residential/Local 660 38 25,080  AC/AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/9/2021 95

WSPRUC 001 WEST SPRUCE ST. W.F. CURB WEST ST. 0+00 W.F. HWY1 7+10 2  Residential/Local 710 43 30,530  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 95

MORROW 002 MORROW ST. 002 N.F. CURB CEDAR ST.0+00 S.F. CURB LAUREL 6+56 2  Residential/Local 656 42 27,552  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/15/2021 94

SHAROL 002 SOUTH HAROLD ST. 002 S.F. MAPLE ST. 0+00 N.F. CURB CHESTNUT ST. 9+75 2  Residential/Local 975 20 19,500  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/14/2021 94

EBUSH 010 EAST BUSH ST. N. FRANKLIN ST E.F. CURB HWY1 12+23 2  Residential/Local 345 43 14,835  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 93

MADRON 005 MADRONE ST. 002 E.F. CURB @S MCPHERSON ST 0+00 CORRY ST 2  Residential/Local 900 44 39,600  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 93

NSANDE 001 NORTH SANDERSON WAY 001 N.F. CURB OAK ST.0+00 S.F. CURB CEDAR 6+31 2  Residential/Local 631 29 18,299  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 93

EREDWO 010 REDWOOD AVE (EAST) 001 N. HAROLD ST E.F. MORROW ST 2  Residential/Local 401 44 17,644  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 93

SLINCO 015B SOUTH LINCOLN ST. WILLOW ST S.F. CURB OAK ST 2  Residential/Local 494 30 14,820  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 93

SSANDE 005 SOUTH SANDERSON ST. 002 END OF W. SIDEWALK 0+00 412 FT N/O END OF W. SIDEWALK 2  Residential/Local 412 30 12,360  AC 6/9/2021 93
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SOUTH 010 SOUTH ST. 010 HAZELWOOD ST PAVT CHANGE 2  Residential/Local 447 38 16,986  AC 6/14/2021 93
WPINE 001 WEST PINE ST. E.F. ALLEY 0+00 END SIDEWALK N.SIDE 6+17 2  Residential/Local 617 43 26,531  AC 6/11/2021 93
WOODLA 001 WOODLAND DRIVE S.F. CURB CHESTNUT ST. 0+00 END CULDESAC 5+55 2  Residential/Local 555 38 21,090  AC 6/9/2021 93

MINNES 001 MINNESOTA AVE. S.F. CURB CHESTNUT ST. 0+00 CITY LIMITS 6+30 2  Residential/Local 630 32 20,160  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/9/2021 92

SDANA 001 SOUTH DANA ST. N.F. CUEB CHESTNUT ST 0+00 S.F. CURB OAK ST. 19+00 2  Collector 1,900 40 76,000  AC 8/1/2011 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 92

SSANDE 001 SOUTH SANDERSON ST. 001 N.F. CURB CHESTNUT ST 0+00 S.F. CURB OAK ST 19+15 2  Collector 1,915 40 76,600  AC 6/9/2021 92

WBUSH 001 WEST BUSH ST. E.F. SIDEWALK @ ALLEY 0+00 W.F. HWY1 8+15 2  Residential/Local 815 43 35,045  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 92

ELAURE 005 EAST LAUREL ST.003 W.F. CURB N. HAROLD 0+00 MORROW ST 2  Residential/Local 412 40 16,480  AC 6/12/2021 91
SMcPHE 003 SOUTH McPHERSON ST. MAPLE N.F. CURB CHESTNUT ST. 2  Collector 1,042 44 45,848  AC 6/15/2021 91

ELAURE 010 EAST LAUREL ST.003 MORROW ST W.F. CURB END ST. @PARK 8+30 2  Residential/Local 413 40 16,520  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 90

PUDDIN 001 PUDDING CREEK RD. C.L SIGN0+00 E.F. HWY1 @ LIMIT LINE 9+55 2  Residential/Local 955 23 21,965  AC 6/1/2010 RECONSTRUCT 
SURFACE (AC) 6/11/2021 90

DELM 002 DELMAR DR OCEAN VIEW DR END SOUTH 2  Residential/Local 242 30 7,260  AC 6/10/2021 89

EBUSH 005 EAST BUSH ST. ES.ALLEY PRKINSHARISON 0+00 N. FRANKLIN ST 2  Residential/Local 890 43 38,270  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 89

SWHIPP 001 SOUTH WHIPPLE ST. 001 S.F. CURB OAK ST. 0+00 N.SIDE HAZEL RT. OF WAY 12+55 2  Residential/Local 1,255 41 51,455  AC 6/9/2021 89

ELAURE 001 EAST LAUREL ST. 001 E.F. CURB HWY1 0+00 W.F. CURB HARRISON ST 9+25 2  Collector 925 45 41,625  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 88

OAKTER 001 OAK TERRACE COURT N.F. CURB OAK ST. 0+00 END OF ST. 3+38 2  Residential/Local 338 36 12,168  AC 1/1/2009 SLURRY SEAL 6/12/2021 86

STEWAR 003 STEWART ST. 003 SPRUCE N.F. CURB PINE ST 16+90 2  Residential/Local 1,380 43 59,340  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 86

BRANDO 001 BRANDON WAY N.F. CURB E. FIR ST. 0+00 GUARD BARRIER @ WINIFRED 7+28 2  Residential/Local 728 34 24,752  AC 6/10/2021 85
NWHIPP 002 NORTH WHIPPLE ST. ALDER ST S.F.CURB FIR ST. 2  Residential/Local 1,850 44 81,400  AC 6/11/2021 85
SSANDE 010 SOUTH SANDERSON ST. 002 412 FT N/O END OF W. SIDEWALK S.F. CURB CHESTNUT ST 1040 2  Residential/Local 628 30 18,840  AC 6/9/2021 85

CHESTN 005 CHESTNUT ST. END CURB-GUTTER@001,0+00 S. WHIPPLE 2  Collector 884 32 28,288  AC/AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/9/2021 84

DELM 001 DELMAR DR OCEAN VIEW DR END NORTH 2  Residential/Local 755 21 15,855  ST 6/10/2021 84

EALDER 001 EAST ALDER 001 E.F CURB HWY 1 0+00 W.F.CURB N.FRANKLIN ST. 3+40 1  Collector 340 43 14,620  AC 1/1/2009 RECONSTRUCT 
SURFACE (AC) 6/10/2021 84

EDDY 001 EDDY ST. W.F. CURB S SANDERSON 0+00 END OF STREET 3+18 2  Residential/Local 318 41 13,038  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/9/2021 83

FLOREN 001 FLORENCE ST. S.F. CURB OAK 0+00 N.F. CURB WILLOW ST. 6+03 2  Residential/Local 603 31 18,693  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 83

OCEANV 003 OCEAN VIEW DRV.EAST 003 E.F. CURB HWY 1 0+00 5+30 FROM HWY1 2  Residential/Local 530 26 13,780  AC 6/10/2021 83
SWHIPP 002 SOUTH WHIPPLE ST. 002 N.SIDE HAZEL RT OF WAY 0+00 N.F. CURB WALNUT ST.12+85 2  Residential/Local 1,285 32 41,120  AC 1/1/2009 SLURRY SEAL 6/9/2021 83

EALDER 002B EAST ALDER 002 HAROLD @HYDRANT END OF ST. 28+45 1  Residential/Local 1,261 43 54,223  AC 1/1/2009 RUBB CHIP 
SEAL/SLURRY 6/10/2021 82

ECYPRES 001 EAST CYPRESS ST. 001 END OF KEMPEE @ VALVE BOX 0+0 W.F.CURB RIVER DRV 12+96 2  Collector 1,296 40 51,840  AC/AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 82

OAK 001 EAST OAK ST. 001 E.F. CURB HWY 1 0+00 W.F.CURB McKINLEY 32+25 2  Arterial 3,225 45 145,125  AC 1/1/2009 SLURRY SEAL 6/9/2021 82
MAPLE 005B MAPLE ST. 005 S. FRANKLIN E.F. CURB HWY 1 2  Collector 400 49 19,600  AC 6/10/2021 82
NHARBO 002 NORTH HARBOR DRIVE 002 E.F.CURB S FRANKLIN ST. 0+00 E.F.CURB HWY 1 4+55 2  Residential/Local 455 32 14,560  AC 6/11/2021 82
NHARRI 001A NORTH HARRISON ST. N.EDGE PAVEMENT @END ST0+00 REDWOOD AVE (EAST) 2  Collector 2,256 44 99,264  AC 6/15/2021 82

PARK 002 PARK ST. 002 S.F. CURB WILLOW 0+00 WHERE ST.NARROWS 300 BLK 5+68 2  Residential/Local 568 28 15,904  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 82

WALL 002 WALL ST. 002 E.F. CURB @ ALLEY 0+00 N.F. CURB CHESTNUT ST. 2  Residential/Local 700 38 26,600  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/9/2021 82

NHAROL 005 NORTH HAROLD ST. 005 S.F. CURB FIR ST 0+00 LAUREL ST 2  Collector 920 52 47,840  AC 8/1/2011 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 81

SOUTH 005 SOUTH ST. 005 E. EDGE VALLEY GUTTER HWY 1 HAZELWOOD ST 2  Collector 1,218 38 46,284  AC 6/14/2021 81
WPINE 002 WEST PINE ST. END SIDE WALK N.SIDE 0+00 W.F. CURB HWY 1 2+58 2  Collector 258 43 11,094  AC 6/11/2021 81

EPINE 010 EAST PINE ST. CORRY ST W.F. CURB HAROLD ST 19+30 2  Collector 356 43 15,308  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/15/2021 80

NCORRY 001 NORTH CORRY ST. N.F.CURB OAK ST.0+00 S.F.CURB FIR ST. 22+47 2  Residential/Local 2,247 42 94,374  AC 6/10/2021 80
NMcPHE 001 NORTH McPHERSON ST. N.F. CURB OAK ST. 0+00 S.F. CURB BUSH ST. 27+08 2  Collector 2,708 44 119,152  AC 6/15/2021 80
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PERKIN 001 PERKINS WAY N.F. CURB E. FIR ST. 0+00 @ DEAD END10+53 2  Residential/Local 1,053 33 34,749  AC 6/11/2021 80

WALL 001B WALL ST. 001 WILLOW N.F.CURB@ALLEY ST 13+50 2  Residential/Local 650 38 24,700  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/9/2021 80

EFIR 001 EAST FIR ST. 001 E.F.CURB @ N FRANKLIN ST E.F.CURB HAROLD 17+45 2  Collector 1,745 43 75,035  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 78

OAK 002 EAST OAK ST. 002 E.F. CURB McKINLEY ST. 0+00 BACK E.SIDE SDWLK. DANA 17+25 2  Residential/Local 1,725 40 69,000  AC 1/1/2009 SLURRY SEAL 6/10/2021 78

EELM 001 EAST ELM ST. E.F.@ HWY1 0+00 W.F. CURB N FRANKLIN ST 3+25 2  Collector 325 44 14,300  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 77

ELAURE 002 EAST LAUREL 002 E.F.CURB N.HARRISON 0+00 W.F.CURB N.HAROLD 10+05 2  Collector 1,005 40 40,200  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/12/2021 76

EALDER 002A EAST ALDER 002 E.F.CURB S.FRANKLIN 0+00 HAROLD 1  Collector 1,584 43 68,112  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 75

NHAROL 006 NORTH HAROLD ST. 006 LAUREL ST ALDER ST 2  Collector 920 52 47,840  AC/AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 75

WELM 001 WEST ELM ST. W.F. CURB HWY1  0+00 W.EDGE PAVEMENT 10+30 2  Collector 1,030 43 44,290  AC 8/1/2011 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 75

CHESTN 015 CHESTNUT ST. SANDERSON WY END OF STREET (9+75) 2  Collector 975 32 31,200  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/9/2021 74

JEWETT 001 JEWETT ST. S.F.SIDEWALK OAK ST.0+00 END OF CULDESAC 5+36 2  Residential/Local 536 39 20,904  AC 1/1/2009 SLURRY SEAL 6/12/2021 73

LIVING 001 LIVINGSTON ST. S.F.CURB OAK 0+00 N.F.CURB WILLOW ST.6+17 2  Residential/Local 617 35 21,595  AC/AC 1/1/2009 AC OVERLAY 1.5 
INCHES 6/14/2021 73

NHARBO 001 NORTH HARBOR DRIVE 001 CITY LIMITS @GUARD RAIL 0+00 E.F.CURB S. FRANKLIN 19+90 2  Residential/Local 1,990 28 55,720  AC 6/11/2021 73
NHARRI 001B NORTH HARRISON ST. REDWOOD AVE (EAST) N.F. CURB OAK ST 2  Collector 1,056 44 46,464  AC 6/15/2021 72

MAPLE 001B MAPLE ST. 001 S.HAROLD ALLEY BETWN WHIPPLE HARRISON 2  Collector 1,000 45 45,000  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 71

EREDWO 005 REDWOOD AVE (EAST) 001 E.F. CURB HWY 1 N. HAROLD ST 2  Arterial 1,929 44 84,876  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/12/2021 71

MANZAN 001 MANZANITA ST. W.F. CURB N. FRANKLIN ST.0+00 E.F. CURB HWY1 3+30 2  Residential/Local 330 26 8,580  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 70

MAPLE 005A MAPLE ST. 005 ALLEY BETWN WHIPPLE HARRISON S. FRANKLIN 2  Collector 900 49 44,100  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 70

SLINCO 015A SOUTH LINCOLN ST. MAPLE ST WILLOW ST 2  Collector 282 30 8,460  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 70

OCEANV 001 OCEAN VIEW DRV.WEST 001 W.F. CURB HWY1  0+00 4+18 FROM W.F. HWY1 2  Residential/Local 418 36 15,048  AC/AC 8/1/2013 AC OVERLAY 2 INCHES 6/10/2021 69

CHESTN 010 CHESTNUT ST. S. WHIPPLE SANDERSON WY 2  Collector 2,937 32 93,984  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 68

MADRON 001 MADRONE ST. 001 E.F.CURB @ HWY 1 0+00 W.F.CURB @ McPHERSON ST.6+50 2  Residential/Local 650 43 27,950  AC 6/10/2021 68
WILLOW 001 WILLOW ST. 001 W.F.CURB S.SANDERSON 0+00 E.EDGE ALLEY LIVINGSTON  6+23 2  Residential/Local 623 32 19,936  AC 6/10/2021 68

PARK 003 PARK ST. 003 END OF 002 0+00 END OF ST. 1+45 1  Residential/Local 145 14 2,030  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 67

HAZELW 001 HAZELWOOD ST. S.F. SOUTH ST. 0+00 HYDRANT @ END OF ST.3+60 2  Residential/Local 360 28 10,080  AC 6/14/2021 65
SHARRI 001 SOUTH HARRISON ST. N.F. CURB WALNUT ST. 0+00 S.F. CURB OAK ST. 25+45 2  Collector 2,545 44 111,980  AC 1/1/2009 SLURRY SEAL 6/15/2021 65

MADRON 010 MADRONE ST. 002 CORRY ST W.F. CURB @ HAROLD 13+00 2  Residential/Local 400 44 17,600  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/10/2021 64

NFRANK 001 NORTH FRANKLIN ST. 001 N.F.CURB @ E.ALDER 0+00 S.F.CURB @ E. FIR 17+77 2  Arterial 1,777 43 76,411  AC 6/1/2013 4" DIGOUTS 6/14/2021 63

WALNUT 001 WALNUT ST. 001 W.F.CURB GROVE 0+00 WHIPPLE 2  Residential/Local 340 39 13,260  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 63

OAK 003 EAST OAK ST. 003 BACK E.SIDE SDWLK DANA 0+00 CITY LIMIT SIGN OAK 16+10 2  Residential/Local 1,610 24 38,640  AC 1/1/2009 SLURRY SEAL 6/10/2021 62
NDANA 001 NORTH DANA ST EAST OAK ST END 2  Residential/Local 319 28 8,932  AC 6/12/2021 61
SFRANK 003 SOUTH FRANKLIN ST. 003 N.F.CURB @ SOUTH 0+00 N.F.CURB @ S.HARBOR 5+65 2  Arterial 565 43 24,295  AC/AC 7/1/2019 Mill and Overlay 6/14/2021 61
FRONTA 001 FRONTAGE ROAD(UNNAMED) N.END @ LIMIT LINE 0+00 N.F. CURB OCEAN VIEW. W 6+80 2  Residential/Local 680 24 16,320  AC 6/16/2021 60

KEMPPE 010 KEMPEE WAY 433 FT E/O HOSPITAL WY N. OF VALVE BOX 9+35 2  Residential/Local 502 37 18,574  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 60

NFRANK 004 NORTH FRANKLIN ST. 004 N.F.CURB @ OAK ST 0+00 N.F.CURB @ E.ALDER ST. 4+70 2  Arterial 470 43 20,210  AC 6/1/2013 4" DIGOUTS 6/14/2021 60

NHAROL 007 NORTH HAROLD ST. 005 ALDER ST N.F. CURB OAK ST 2  Collector 400 52 20,800  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/11/2021 60
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CEDAR 001 CEDAR ST. 001 E.F. CURB HAROLD ST. 0+00 END OF CURB 1320 CEDAR 22+75 2  Residential/Local 2,275 27 61,425  AC 1/1/2009 SLURRY SEAL 6/10/2021 59
GLASSB 001 GLASSBEACH DR WEST ELM ST END AT BRIDGE 2  Residential/Local 2,199 33 72,567  AC 6/11/2021 59

PARK 001 PARK ST. 001 S.F. CURB OAK 0+00 N.F.CURB WILLOW 6+00 1  Residential/Local 600 25 15,000  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/14/2021 56

NANCY 001 NANCY WAY N.F.CURB CEDAR  0+00 END OF PAVEMENT @ OSPREY 2+66 2  Residential/Local 266 31 8,246  AC 6/15/2021 55

ECYPRES 003 EAST CYPRESS ST. 003 E.SIDE G.P. HAUL RD.0+00 E.F. HWY1 6+80 2  Collector 680 43 29,240  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 54

STEWAR 002 STEWART ST. 002 S.F. CURB W. ELM  0+00 SPRUCE 2  Residential/Local 413 43 17,759  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/11/2021 54

EPINE 005 EAST PINE ST. N.F. CURB HWY1 0+00 CORRY ST 2  Collector 1,574 43 67,682  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/15/2021 53

SMcPHE 002 SOUTH McPHERSON ST. MADRONE MAPLE 2  Collector 422 44 18,568  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/15/2021 53

WCYPST 001 WEST CYPRESS WEST END S MAIN ST 2  Collector 165 50 8,250  AC 6/10/2021 53

HAZEL 001 HAZEL ST. E.F CURB HWY1 0+00 W.F.CURB S.FRANKLIN 3+40 2  Residential/Local 340 32 10,880  AC 8/1/2011 MICROSURFACING/RU
BB CHIP SEAL/SLURRY 6/10/2021 52

WALNUT 004 WALNUT ST. GROVE ST EAST END 2  Residential/Local 188 43 8,084  AC/AC 6/14/2021 52
NFRANK 002 NORTH FRANKLIN ST. 002 S.F.CURB @ E.FIR 0+00 N.F.CURB @ E. BUSH 5+35 2  Arterial 535 43 23,005  AC 6/1/2013 4" DIGOUTS 6/14/2021 51
SFRANK 001 SOUTH FRANKLIN ST. 001 S.F. CURB OAK ST. 0+00 N.F. CURB CYPRESS 32+20 2  Arterial 3,220 43 138,460  AC/AC 7/1/2017 Mill and Overlay 6/14/2021 51
BOATYA 002 BOATYARD DR. N.SIDE DRIVE WY HARVEST 0+00 N.F. HWY20 7+85 2  Arterial 785 41 32,185  AC/AC 7/1/2017 Mill and Overlay 6/10/2021 50

ESPRUC 001 EAST SPRUCE ST. E.F. CURB HWY1 0+00 CEMETARY GATE 5+07 2  Residential/Local 507 45 22,815  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/11/2021 50

HARAV 001 HARBOR AVE OCEAN VIEW DR SOUTH END 2  Residential/Local 90 39 3,510  AC/AC 6/10/2021 50
JOHNCIMO 001 JOHN CIMOLINO WAY STEWART ST END 2  Residential/Local 286 36 10,296  AC 6/11/2021 50
SHAROL 001 SOUTH HAROLD ST. 001 S.F. CURB OAK ST. 0+00 N.F. CURB MAPLE ST 8+76 2  Collector 876 52 45,552  AC 6/14/2021 50
DENNIS 001 DENNISON LANE S.EDGE OF PAVEMANT 0+00 N.W.PROP LN. STANLEY 8+53 2  Residential/Local 853 14 11,942  AC 6/15/2021 47
CEDAR 002 CEDAR ST. 002 END CURB 1320 CEDAR 0+00 1631 EAST PROP. LINE  8+90 2  Residential/Local 350 19 6,650  AC 1/1/2009 SLURRY SEAL 6/10/2021 44
LONNE 001 LONNE WAY E.F. SNADERSON 0+00 END OF CULDESAC 4+87 2  Residential/Local 487 32 15,584  AC 6/9/2021 44
SFRANK 002 SOUTH FRANKLIN ST. 002 N.F.CURB @ CYPRESS 0+00 N.F.CURB @ SOUTH 8+63 2  Arterial 863 43 37,109  AC/AC 7/1/2017 Mill and Overlay 6/14/2021 44

NWHIPP 001 NORTH WHIPPLE ST. N.F.CURB OAK ST.0+00 ALDER ST 2  Residential/Local 450 44 19,800  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/11/2021 40

WALNUT 003 WALNUT ST. W.F.CURB S.FRANKLIN 0+00 E.F.CURB HWY1 3+54 2  Residential/Local 354 43 15,222  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/14/2021 40

STEWCI 001 STEWART CIRCLE W.F. CURB STEWART 0+00 END OF CIRCLE 0+95 2  Residential/Local 95 90 9,000  AC 6/11/2021 39
HOLMES 001 HOLMES LANE E.F. CURB OLD HAUL ROAD 0+00 W.F. CURB STEWART ST. 5+60 2  Residential/Local 560 36 20,160  AC 6/11/2021 37

EFIR 002 EAST FIR ST. 002 E.F.CURB @ HWY 1 0+00 RR TRACKS 2  Collector 142 44 6,248  AC 1/1/2009 RECONSTRUCT 
SURFACE (AC) 6/11/2021 36

NOYOHI 001 NOYO HIEGHTS DRIVE W.F. CURB SANDERSON 0+00 END OF CULDESAC 4+15 2  Residential/Local 415 36 14,940  AC 6/9/2021 36
NFRANK 003 NORTH FRANKLIN ST. 003 N.F.CURB @ E.BUSH 0+00 AC BURM @ END OF NORTH 13+51 2  Arterial 1,351 43 58,093  AC 6/1/2013 4" DIGOUTS 6/14/2021 35
HARAV 002 HARBOR AVE OCEAN VIEW DR NORTH END 2  Residential/Local 140 32 4,480  AC/AC 6/10/2021 34
STEWAR 001 STEWART ST. 001 E.F. CURB OLD HAUL RD. 0+00 N.F. CURB ELM ST 13+30 2  Residential/Local 1,330 40 53,200  AC 6/11/2021 34
WOAKST 001 WEST OAK ST. CHIEF CELERI DR S MAIN ST 2  Arterial 200 45 9,000  AC 6/14/2021 34
HOWLAN 001 HOWLAND CT. N.F. CURB OAK ST.0+00 END OF CULDESAC 2+30 2  Residential/Local 230 36 8,280  AC 6/12/2021 30
SLINCO 005 SOUTH LINCOLN ST. N.F. CURB CHESTNUT ST MAPLE ST 2  Collector 1,069 55 58,795  AC 6/14/2021 27
SUSIE 001 SUSIE COURT N.F. CURB CHESTNUT ST 0+00 END OF CULDESAC 5+48 2  Residential/Local 548 36 19,728  AC 6/14/2021 26
TAUBOL 001 TAUBOLD COURT E.F. CURB DANA 0+00 END OF CULDESAC 2+31 2  Residential/Local 231 32 7,392  AC 1/1/2009 SLURRY SEAL 6/12/2021 25

ECYPRES 002 EAST CYPRESS ST. 002 W.F.CURB RIVER DRV.0+00 E.SIDE G.P. HAUL RD. 8+13 2  Collector 813 40 32,520  AC 6/1/2013 TRIPLE LAYER 
RUBBERIZED ASPHALT 6/14/2021 21

WILLOW 003 WILLOW ST. 003 E.F.CURB S.LINCOLN 0+00 E.F.CURB S HAROLD 6+36 2  Residential/Local 636 32 20,352  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/10/2021 21

HOCKER 001 HOCKER LANE S.F.SIDEWALK OAK ST.0+00 END OF CULDESAC 6+26 2  Residential/Local 777 36 27,972  AC 6/12/2021 20
PENITE 001 PENITENTI WAY W.F. CURB S.SANDERSON 0+00 END OF CULDESAC 2+75 2  Residential/Local 275 38 10,450  AC 6/9/2021 18
WILLOW 002 WILLOW ST. 002 E.EDGE ALLEY LIVINGSTON 0+00 E.F.CURB S LINCOLN 6+00 2  Residential/Local 600 42 25,200  AC 6/10/2021 18
AZALEA 001 AZALEA CIRCLE W.F. CURB S. SANDERSON 0+00 END OF CULDESAC 2  Residential/Local 275 38 10,450  AC 6/10/2021 17
MAPLE 001A MAPLE ST. 001 W.F.CURB S.LINCOLN 0+00 S.HAROLD 2  Collector 640 45 28,800  AC 12/10/2021 100
SHAROL 003 SOUTH HAROLD ST. 003 S.F. CHESTNUT ST 0+00 END OF ST,@W.POWER POLE 5+00 2  Residential/Local 620 16 9,920  AC 6/14/2021 14
DICKWI 001 DICKWILLIAMS WAY DANA ST END AT CDS 2  Residential/Local 185 28 5,180  AC 6/15/2021 11

OCEANV 002 OCEAN VIEW DRV.WEST 002 4+18 FROM HWY 1 0+00 C.L. 4+58 2  Residential/Local 458 28 12,824  AC/AC 8/1/2013 AC OVERLAY 2 INCHES 6/10/2021 10

CHESTN 001 CHESTNUT ST. E.F. CURB HWY1 0+00 END OF CURB-GUTTER S. SIDEWALK 3  Arterial 498 40 19,920  AC 6/9/2021 8
CELERI 001 CHIEF CELERI DR W OAK ST W ALDER ST 2  Arterial 475 15 7,125  AC 6/10/2021 7
HAZEL 004 HAZEL ST. S HARRISON ST EST END 1  Residential/Local 155 12 1,860  AC 6/10/2021 7

WALNUT 002 WALNUT ST. 002 WHIPPLE E.F.CURB S.FRANKLIN ST. 8+40 2  Residential/Local 1,041 30 31,230  AC/AC 7/1/2003 AC OVERLAY 2 INCHES 6/14/2021 7

WFIR 001 WEST FIR ST. E.F.@ ALLEY  0+00 W.F. HWY1 8+25 2  Collector 900 43 38,700  AC 6/11/2021 7
McKINL 001 McKINLEY ST. N.F. CURB OAK ST. 0+00 S.F. CURB E.ALDER ST, 4+10 2  Residential/Local 410 32 13,120  AC 6/12/2021 6
NLINCO 001 NORTH. LINCOLN ST. N.F. CURB OAK ST. 0+00 S.F. CURB CEDAR ST. 6+52 2  Residential/Local 652 25 16,300  AC 6/12/2021 4
WEST 001 WEST ST. N.F. CURB PINE ST. 0+00 S.F. CURB SPRUCE ST. 16+24 2  Residential/Local 1,380 43 59,340  AC 6/11/2021 3
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SOUTH 015 SOUTH ST. 015 END OF GD. PAVEMENT 0+00 @001 S.EAST P.L. ROSSI RES. 4+30 2  Residential/Local 430 22 9,460  GRAVEL - -
TEMLN 001 TEMPLE LN FORT-BRAGG SHERWOOD RD NORTH END 2  Residential/Local 350 18 6,300  GRAVEL - -
WINNIF 001 WINNIFRED ST. W. EDGE OF PAVEMENT 0+00 E.F. CURB BRANDON WAY 8+42 2  Residential/Local 842 34 28,628  AC 6/11/2021 0
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Name Beg Location End Location Lanes Functional Class Length Width Area Surface 
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PCI/M&R 
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N200E N200E1 N200E E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 418 12 5016  PCC 8/2/2021 100
N300E N300E1 N300E E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 416 18 7488  AC 7/31/2021 100
N800C N800C1 N800C W SPRUCE ST W ELM ST 2  Other (Alleyways) 422 16 6752  AC 8/4/2021 100
S100G S100G1 S100G MADRONE ST E OAK ST 2  Other (Alleyways) 418 10 4180  PCC 8/2/2021 100
N102G N102G1 N102G 300 N/O E OAK ST E ALDER ST 2  Other (Alleyways) 117 16 1872  AC 12/10/2021 100
S600E S600E1 S600E E END WALNUT ST 2  Other (Alleyways) 610 12 7320  AC 12/10/2021 100
S100H S100H1 S100H MADRONE ST E OAK ST 2  Other (Alleyways) 410 14 5740 AC 12/10/2021 100
S300G S300G1 S300G HAZEL ST MAPLE ST 2  Other (Alleyways) 373 16 5968 AC 12/10/2021 100
S300K S300K1 S300K S END MAPLE ST 2  Other (Alleyways) 579 13 7527 AC 12/10/2021 100
S100J S100J1 S100J MADRONE ST E OAK ST 2  Other (Alleyways) 418 14 5852  AC 8/2/2021 98
S302N S302N1 S302N S301N WALL ST 2  Other (Alleyways) 139 16 2224  AC 8/4/2021 98
S500D S500D1 S500D WALNUT ST E CHESTNUT ST 2  Other (Alleyways) 614 16 9824  AC 8/2/2021 98
S500H S500H1 S500H WALNUT ST E CHESTNUT ST 2  Other (Alleyways) 635 18 11430  AC 8/2/2021 98
S301N S301N1 S301N S302N WILLOW ST 2  Other (Alleyways) 652 12 7824  AC 8/3/2021 96
N600J N600J1 N600J E FIR ST N END 2  Other (Alleyways) 662 14 9268  AC 8/4/2021 39
S201F S201F1 S201F 105' N/O MAPLE ST MADRONE ST 2  Other (Alleyways) 309 12 3708  AC 8/3/2021 34
N600C N600C1 N600C W FIR ST W BUSH ST 2  Other (Alleyways) 424 16 6784  AC 8/2/2021 30
S400K S400K1 S400K E CHESTNUT ST N END 2  Other (Alleyways) 276 20 5520  AC 8/4/2021 24
N100D N100D1 N100D E OAK ST E ALDER ST 2  Other (Alleyways) 417 20 8340  AC 7/31/2021 23
N200D N200D1 N200D E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 405 18 7290  AC 7/31/2021 22
N401G N401G1 N401G 214' N/O LAUREL ST E PINE ST 2  Other (Alleyways) 206 14 2884  AC 7/31/2021 22
N800D N800D1 N800D E SPRUCE ST E ELM ST 2  Other (Alleyways) 423 18 7614  AC 8/2/2021 21
S300E S300E1 S300E HAZEL ST MAPLE ST 2  Other (Alleyways) 356 16 5696  AC 8/3/2021 20
N101C N101C1 N101C W OAK ST W ALDER ST 2  Other (Alleyways) 420 16 6720  AC 7/31/2021 19
N102C N102C1 N102C N101C MAIN ST 2  Other (Alleyways) 146 26 3796  AC 7/31/2021 18
S200D S200D1 S200D MAPLE ST MADRONE ST 2  Other (Alleyways) 425 16 6800  AC 8/3/2021 16
S200G S200G1 S200G MAPLE ST MADRONE ST 2  Other (Alleyways) 425 14 5950  AC 8/3/2021 16
N200C N200C1 N200C W ALDER ST W REDWOOD AVE 2  Other (Alleyways) 439 17 7463  AC 8/2/2021 11
N600G N600G1 N600G E FIR ST E BUSH ST 2  Other (Alleyways) 422 17 7174  AC 8/2/2021 11
S300D S300D1 S300D HAZEL ST MAPLE ST 2  Other (Alleyways) 358 16 5728  AC 8/3/2021 10
N100E N100E1 N100E E OAK ST E ALDER ST 2  Other (Alleyways) 413 16 6608  AC 7/31/2021 8
N300D N300D1 N300D E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 413 18 7434  AC 7/31/2021 8
N300J N300J1 N300J E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 419 16 6704  AC 7/31/2021 8
N500D N500D1 N500D E  PINE ST E FIR ST 2  Other (Alleyways) 407 18 7326  AC 8/2/2021 8
N900D N900D1 N900D E ELM ST E MANZANITA ST 2  Other (Alleyways) 405 20 8100  AC 8/2/2021 8
N200F N200F1 N200F E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 407 14 5698  AC 7/31/2021 6
S100M S100M1 S100M WILLOW ST E OAK ST 2  Other (Alleyways) 603 14 8442  AC 8/3/2021 6
S300P S300P1 S300P WALL ST WILLOW ST 2  Other (Alleyways) 955 20 19100  AC 8/3/2021 6
N600B N600B1 N600B W FIR ST W BUSH ST 2  Other (Alleyways) 416 16 6656  AC 8/2/2021 5
N100H N100H1 N100H E OAK ST E ALDER ST 2  Other (Alleyways) 414 16 6624  AC 7/31/2021 4
N200H N200H1 N200H E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 424 14 5936  AC 7/31/2021 4
N300H N300H1 N300H E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 426 16 6816  AC 7/31/2021 4
N400H N400H1 N400H E LAUREL ST E PINE ST 2  Other (Alleyways) 414 16 6624  AC 7/31/2021 4
N500G N500G1 N500G E PINE ST E FIR ST 2  Other (Alleyways) 428 16 6848  AC 8/2/2021 4
S100K S100K1 S100K WILLOW ST E OAK ST 2  Other (Alleyways) 606 14 8484  AC 8/3/2021 4
S300J S300J1 S300J S END MAPLE ST 2  Other (Alleyways) 356 14 4984  AC 8/3/2021 4
S800E S800E1 S800E N HARBOR DR SOUTH ST 2  Other (Alleyways) 592 16 9472  AC 8/2/2021 4
N400J N400J1 N400J E LAUREL ST E PINE ST 2  Other (Alleyways) 424 16 6784  AC 7/31/2021 3
N500J N500J1 N500J E PINE ST E FIR ST 2  Other (Alleyways) 427 18 7686  AC 7/31/2021 3
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S202F S202F1 S202F MAPLE ST 105' N/O MAPLE ST 2  Other (Alleyways) 105 14 1470  AC 8/3/2021 3
N400E N400E1 N400E E LAUREL ST E PINE ST 1  Other (Alleyways) 426 18 7668  AC 7/31/2021 1
N402G N402G1 N402G E LAUREL ST 214' N/O LAUREL ST 2  Other (Alleyways) 214 14 2996  AC 8/4/2021 1
S100E S100E1 S100E MADRONE ST E OAK ST 2  Other (Alleyways) 417 16 6672  AC 8/3/2021 1
S100P S100P1 S100P WILLOW ST E OAK ST 2  Other (Alleyways) 605 16 9680  AC 8/3/2021 1
S200E S200E1 S200E MAPLE ST MADRONE ST 2  Other (Alleyways) 402 17 6834  AC 8/3/2021 1
N100J N100J1 N100J E OAK ST E ALDER ST 2  Other (Alleyways) 418 16 6688  AC 7/31/2021 0
N200J N200J1 N200J E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 425 16 6800  AC 8/4/2021 0
N300F N300F1 N300F E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 414 14 5796  AC 7/31/2021 0
N400D N400D1 N400D E LAUREL ST E PINE ST 2  Other (Alleyways) 410 20 8200  AC 7/31/2021 0
N500E N500E1 N500E E PINE ST E FIR ST 2  Other (Alleyways) 418 16 6688  AC 8/2/2021 0
N500F N500F1 N500F E PINE ST E FIR ST 2  Other (Alleyways) 417 16 6672  AC 8/2/2021 0
S100L S100L1 S100L WILLOW ST E OAK ST 2  Other (Alleyways) 608 14 8512  AC 8/3/2021 0
S200L S200L1 S200L MAPLE ST WILLOW ST 2  Other (Alleyways) 242 14 3388  AC 8/3/2021 0
S400H S400H1 S400H E CHESTNUT ST N END 2  Other (Alleyways) 641 14 8974  AC 8/3/2021 0
S100D S100D1 S100D S END E OAK ST 2  Other (Alleyways) 20 16 320  AC - -
N100F N100F1 N100F E OAK ST E ALDER ST 2  Other (Alleyways) 413 14 5782  GRAVEL - -
N100K N100K1 N100K E OAK ST E ALDER ST 2  Other (Alleyways) 420 16 6720  GRAVEL - -
N100L N100L1 N100L E OAK ST E ALDER ST 2  Other (Alleyways) 428 14 5992  GRAVEL - -
N101G N101G1 N101G E OAK ST 300' N/O E OAK ST 2  Other (Alleyways) 300 16 4800  GRAVEL - -
N200G N200G1 N200G E ALDER ST E REDWOOD AVE 2  Other (Alleyways) 423 14 5922  GRAVEL - -
N200K N200K1 N200K CEDAR ST E REDWOOD AVE 2  Other (Alleyways) 194 14 2716  GRAVEL - -
N200L N200L1 N200L MORROW ST E END 2  Other (Alleyways) 200 12 2400  GRAVEL - -
N300G N300G1 N300G E REDWOOD AVE N END 2  Other (Alleyways) 168 14 2352  GRAVEL - -
N300K N300K1 N300K E REDWOOD AVE E LAUREL ST 2  Other (Alleyways) 431 16 6896  GRAVEL - -
N400F N400F1 N400F E LAUREL ST E PINE ST 2  Other (Alleyways) 426 16 6816  GRAVEL - -
N500A N500A1 N500A W PINE ST W FIR ST 2  Other (Alleyways) 426 18 7668  GRAVEL - -
N500B N500B1 N500B W PINE ST W FIR ST 2  Other (Alleyways) 427 16 6832  GRAVEL - -
N500H N500H1 N500H E PINE ST E FIR ST 2  Other (Alleyways) 422 12 5064  GRAVEL - -
N600A N600A1 N600A W FIR ST W BUSH ST 2  Other (Alleyways) 460 16 7360  GRAVEL - -
N600F N600F1 N600F E FIR ST E BUSH ST 2  Other (Alleyways) 417 16 6672  GRAVEL - -
N600H N600H1 N600H E FIR ST E BUSH ST 2  Other (Alleyways) 426 14 5964  GRAVEL - -
N700A N700A1 N700A W BUSH ST W SPRUCE ST 2  Other (Alleyways) 458 16 7328  GRAVEL - -
N700B N700B1 N700B W BUSH ST W SPRUCE ST 2  Other (Alleyways) 425 14 5950  GRAVEL - -
N700C N700C1 N700C W BUSH ST W SPRUCE ST 2  Other (Alleyways) 409 14 5726  GRAVEL - -
N700G N700G1 N700G E BUSH ST WINIFRED ST 2  Other (Alleyways) 268 14 3752  GRAVEL - -
N700H N700H1 N700H E BUSH ST WINIFRED ST 2  Other (Alleyways) 264 18 4752  GRAVEL - -
N800G N800G1 N800G WINIFRED ST N END 2  Other (Alleyways) 358 14 5012  GRAVEL - -
S100F S100F1 S100F MADRONE ST E OAK ST 2  Other (Alleyways) 418 18 7524  GRAVEL - -
S100N S100N1 S100N WILLOW ST E OAK ST 2  Other (Alleyways) 616 16 9856  GRAVEL - -
S200H S200H1 S200H MAPLE ST MADRONE ST 2  Other (Alleyways) 410 14 5740  GRAVEL - -
S200K S200K1 S200K MAPLE ST WILLOW ST 2  Other (Alleyways) 258 16 4128  GRAVEL - -
S300F S300F1 S300F HAZEL ST MAPLE ST 2  Other (Alleyways) 363 10 3630  GRAVEL - -
S300H S300H1 S300H S END MAPLE ST 2  Other (Alleyways) 364 15 5460  GRAVEL - -
S500J S500J1 S500J WALNUT ST E CHESTNUT ST 2  Other (Alleyways) 378 18 6804  GRAVEL - -

Page 2 of 2 1/28/2022
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Maintenance and Rehabilitation (M&R) Decision Tree 
 
This report presents the current maintenance and rehabilitation decision tree that exists in 
the database.  The decision tree forms the basis for all of the budgetary computations 
included in this report.  Changes to the decision tree will make the results in the 
budget reports invalid. All pavement treatment unit costs relevant to the street types in 
the database were updated. 
 
The decision tree lists the treatments and costs selected for preventive maintenance and 
rehabilitation activities.  Each line represents a specific combination of functional 
classification and surface type. 
 
The preventive maintenance portion of the report is identified as Condition Category I – 
Very Good.  All preventive maintenance treatment listings are assigned only to sections in 
Condition Category I where the PCI ≥ 70.  Sections with PCI values less than 70 are 
assigned to treatments listed in Categories II through V. 
 
In the preventive maintenance category (PCI ≥ 70), a time sequence is used to identify the 
appropriate treatment and cost. Each preventive maintenance treatment description 
consists of three parts: 1) a CRACK treatment, 2) a SURFACE treatment, and 3) a 
RESTORATION treatment.  These three parts allow the user to specify one of three different 
preventive maintenance treatments depending on the prior maintenance history of the 
section. 
 

1. The CRACK treatment part can be used to specify the most frequent type of 
preventive maintenance activity planned (typically crack seals). 

2. The SURFACE treatment part can be used to specify more extensive and less 
frequent preventive maintenance activities, such as chip seals or slurry seals.  
For example, a crack seal can be specified on a 3-year cycle with a slurry seal 
specified after 5 years. 

3. The RESTORATION part can be used to specify a surface restoration 
treatment (such as an overlay) to be performed after a specified number of 
surface treatments.  For example, after a certain number of successive slurry 
seals, an overlay can be specified instead of another slurry seal. 

 
Rehabilitation treatments are assigned to sections in Condition Categories II through V (PCI 
less than 70). Each line is defined by a specific combination of functional classification, 
surface type, and condition category. 
 
 
COLUMN 

 
DESCRIPTION 

 
Functional Class 

 
Functional Classification identifying the branch  

 
Surface 

 
Surface Type identifying the branch number. 

 
Condition Category 

 
Condition Category (I through V). 

 
Treatment Type 

 
First Row (Crack Treatment) indicates localized treatment (e.g. 
crack sealing). 
Second Row (Surface Treatment) indicates surface treatment 
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COLUMN 

 
DESCRIPTION 
(e.g. slurry sealing). 
Third Row (Restoration Treatment) indicates surface restoration 
(e.g. overlay). 

 
Treatment 

 
Name of treatments from the "Treatment Descriptions" report. 

 
Yrs. Between Crack 
Seals 

 
First Row - number of years between successive treatment 
applications specified in the first    row (i.e. CRACK treatment). 

 
Yrs. Between Surface 
Seals 

 
Second Row - number of years between successive treatment 
applications specified in the second row (i.e. SURFACE 
treatment). 

 
Number of 
Sequential Seals 

 
Number of times that the treatment application in the second row 
(i.e. SURFACE treatment) will be performed prior to performing 
the treatment application in the third row. 

 
Note that the treatments assigned to each section should not be blindly followed in 
preparing a street maintenance program.  Engineering judgment and project level analysis 
should be applied to ensure that the treatment is appropriate and cost effective for the 
section. 
 



Arterial AC I - Very Good Crack Treatment SEAL CRACKS $1.00 3

Surface Treatment SLURRY SEAL W/ CRACK SEAL $6.50 5

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related RUBBERIZED CHIP
SEAL+MICROSURFACING W/ 3%
DIGOUTS

$14.50 5

III - Good, Load Related AC OVERLAY 2 INCHES $52.25

IV - Poor THICK MILL AND OVERLAY $118.25

V - Very Poor 12" FDR W/ 4" HMA $144.75

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 3

Surface Treatment SLURRY SEAL W/ CRACK SEAL $6.50 5

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related RUBBERIZED CHIP
SEAL+MICROSURFACING W/ 3%
DIGOUTS

$14.50 5

III - Good, Load Related AC OVERLAY 2 INCHES $52.25

IV - Poor THICK MILL AND OVERLAY $118.25

V - Very Poor 12" FDR W/ 4" HMA $144.75

AC/PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 3

Restoration Treatment LC & THICK OL W/ FABRIC $8.82 1

II - Good, Non-Load Related THIN AC OVERLAY(1.5 INCHES) $5.76

III - Good, Load Related MILL & THIN OL W/FABRIC $10.08

IV - Poor LC & THICK OL W/ FABRIC $8.82

V - Very Poor RECONSTRUCT SURFACE (AC) $14.00

# of Surface
Seals before

Overlay
Functional
Class

CITY OF FORT BRAGG

Printed: 11/23/2021

Decision Tree

Surface Condition Category Treatment Type Treatment Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 1 MTC StreetSaver

  Selected Treatment is not a Surface Seal



Collector AC I - Very Good Crack Treatment SEAL CRACKS $1.00 3

Surface Treatment SLURRY SEAL W/ CRACK SEAL $6.00 5

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related RUBBERIZED CHIP
SEAL+MICROSURFACING W/ 3%
DIGOUTS

$13.75 6

III - Good, Load Related AC OVERLAY 2 INCHES $49.75

IV - Poor THICK MILL AND OVERLAY $112.50

V - Very Poor 8" FDR W/ 3.5" HMA $117.75

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 3

Surface Treatment SLURRY SEAL W/ CRACK SEAL $6.00 5

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related RUBBERIZED CHIP
SEAL+MICROSURFACING W/ 3%
DIGOUTS

$13.75 6

III - Good, Load Related AC OVERLAY 2 INCHES $49.75

IV - Poor THICK MILL AND OVERLAY $112.50

V - Very Poor 8" FDR W/ 3.5" HMA $118.00

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $0.60 3

Surface Treatment SLURRY SEAL $0.78 4

Restoration Treatment LC & THICK OL W/ FABRIC $8.82 1

II - Good, Non-Load Related THIN AC OVERLAY(1.5 INCHES) $5.76

III - Good, Load Related MILL & THIN OL W/FABRIC $10.08

IV - Poor LC & THICK OL W/ FABRIC $8.82

V - Very Poor RECONSTRUCT SURFACE (AC) $11.38

# of Surface
Seals before

Overlay
Functional
Class

CITY OF FORT BRAGG

Printed: 11/23/2021

Decision Tree

Surface Condition Category Treatment Type Treatment Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 3 MTC StreetSaver

  Selected Treatment is not a Surface Seal



Residential/Local AC I - Very Good Crack Treatment SEAL CRACKS $1.00 4

Surface Treatment SLURRY SEAL W/ CRACK SEAL $5.50 7

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related MICROSURFACING W/ CRACK SEAL
AND 3% DIGOUTS

$8.00 7

III - Good, Load Related MICROSURFACING W/ CRACK SEAL
AND 5% DIGOUTS

$11.50 7

IV - Poor THICK MILL AND OVERLAY $89.00

V - Very Poor 4.5" SURFACE RECONSTRUCT $114.25

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 4

Surface Treatment SLURRY SEAL W/ CRACK SEAL $5.50 5

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related MICROSURFACING W/ CRACK SEAL
AND 3% DIGOUTS

$8.00 7

III - Good, Load Related MICROSURFACING W/ CRACK SEAL
AND 5% DIGOUTS

$11.50 7

IV - Poor THICK MILL AND OVERLAY $89.00

V - Very Poor 4.5" SURFACE RECONSTRUCT $114.25

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $0.60 3

Surface Treatment SLURRY SEAL $0.78 4

Restoration Treatment LC & THICK OL W/ FABRIC $8.82 1

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related THIN OVERLAY w/FABRIC $7.02

IV - Poor LC & THICK OL W/ FABRIC $8.82

V - Very Poor RECONSTRUCT SURFACE (AC) $8.75

# of Surface
Seals before

Overlay
Functional
Class

CITY OF FORT BRAGG

Printed: 11/23/2021

Decision Tree

Surface Condition Category Treatment Type Treatment Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 4 MTC StreetSaver

  Selected Treatment is not a Surface Seal



Residential/Local PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor THICK OVERLAY W/ FABRIC (2") $8.12

V - Very Poor PULVERIZE,RESHAPE,COMPACT $9.45

ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related RUBBERIZED CHIP SEAL $5.00

IV - Poor RUBBERIZED CHIP SEAL $5.00

V - Very Poor AC OVERLAY 1.5 INCHES $39.75

# of Surface
Seals before

Overlay
Functional
Class

CITY OF FORT BRAGG

Printed: 11/23/2021

Decision Tree

Surface Condition Category Treatment Type Treatment Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 5 MTC StreetSaver

  Selected Treatment is not a Surface Seal



Other AC I - Very Good Crack Treatment SEAL CRACKS $1.60 4

Surface Treatment SINGLE CHIP SEAL $3.00 8

Restoration Treatment MILL AND THIN OVERLAY $20.25 3

II - Good, Non-Load Related SINGLE CHIP SEAL $3.00 8

III - Good, Load Related RUBB CHIP SEAL +
MICROSURFACING

$7.50

IV - Poor AC OVERLAY 1.5 INCHES $22.25

V - Very Poor THICK MILL AND OVERLAY $36.75

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.60 4

Surface Treatment SINGLE CHIP SEAL $1.74 8

Restoration Treatment MILL AND THIN OVERLAY $15.04 3

II - Good, Non-Load Related DOUBLE CHIP SEAL $1.52

III - Good, Load Related HEATER SCARIFY & OVERLAY $5.95

IV - Poor HEATER SCARIFY & OVERLAY $6.14

V - Very Poor RECONSTRUCT SURFACE (AC) $8.75

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.60 4

Surface Treatment SINGLE CHIP SEAL $1.74 8

Restoration Treatment MILL AND THIN OVERLAY $15.04 3

II - Good, Non-Load Related DOUBLE CHIP SEAL $1.52

III - Good, Load Related HEATER SCARIFY & OVERLAY $5.95

IV - Poor HEATER SCARIFY & OVERLAY $6.14

V - Very Poor RECONSTRUCT SURFACE (AC) $8.75

# of Surface
Seals before

Overlay
Functional
Class

CITY OF FORT BRAGG

Printed: 11/23/2021

Decision Tree

Surface Condition Category Treatment Type Treatment Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 6 MTC StreetSaver

  Selected Treatment is not a Surface Seal



Other PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor THICK AC OVERLAY(2.5 INCHES) $12.25

V - Very Poor THICK AC OVERLAY(2 INCHES) $23.25

ST I - Very Good Crack Treatment DO NOTHING $0.00 9

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment THICK AC OVERLAY(2.5 INCHES) $0.00 100

II - Good, Non-Load Related SINGLE CHIP SEAL $1.11

III - Good, Load Related SINGLE CHIP SEAL $1.51

IV - Poor SINGLE CHIP SEAL $1.92

V - Very Poor THICK AC OVERLAY(2.5 INCHES) $7.27

# of Surface
Seals before

Overlay
Functional
Class

CITY OF FORT BRAGG

Printed: 11/23/2021

Decision Tree

Surface Condition Category Treatment Type Treatment Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 7 MTC StreetSaver

  Selected Treatment is not a Surface Seal
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Budget Needs Reports 
 
The purpose of this section is to answer the question: If the agency had all the money in 
the world, what sections should be fixed and how much will it cost?  Based on the 
Maintenance & Rehabilitation (M&R) decision tree and the PCIs of the sections, the program 
will then select a maintenance or rehabilitation action and compute the total costs over the 
analysis period. The Budget Needs represents the "ideal world" funding levels, while the 
Budget Scenario reports in the next section represent the most "cost effective" prioritization 
possible for the actual funding levels. 
 
A budget needs analysis has been performed. The summary results from the analysis are 
provided.  An interest rate of 3% and an inflation factor of 3% were used to project the 
costs for the analysis period.  This report shows the total ten-year budget that would be 
required to meet the agency’s standards as exemplified in the M&R decision tree. 
 
Budget Needs reports included in this appendix are listed below: 
 

 Projected PCI/Cost Summary 
 Preventive Maintenance Treatment/Cost Summary 
 Rehabilitation Treatment/Cost Summary 
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Needs - Projected PCI/Cost Summary 
 
This report summarizes and projects the network PCI over the ten-year analysis period, 
both with and without treatments applied. It also reports the associated costs, which are 
based on the treatment unit costs presented in the M&R decision tree.   
 
 
COLUMN 

 
DESCRIPTION 

 
Year 

 
Year in the analysis period. 

 
PCI Treated 

 
Projected network average PCI with all needed treatments 
applied. 

 
PCI Untreated 

 
Projected network average PCI without any treatments applied. 

 
PM Cost 

 
Total preventive maintenance treatment cost. 

 
Rehab Cost 

 
Total rehabilitation treatment cost. 

 
Cost 

 
The budget required for each year in the analysis period to 
meet the agency’s standard as shown on the M&R decision 
tree. 

 
Total Cost 

 
Total budget required over a ten-year period. 

 
  



Year PCI Treated PCI Untreated CostPM Cost Rehab Cost
2022 92 65 $19,550,548$1,575,592 $17,974,956
2023 88 62 $264,548$0 $264,548
2024 87 60 $877,449$112,026 $765,423
2025 85 58 $4,043$4,043 $0
2026 84 56 $26,831$26,831 $0
2027 86 54 $1,977,082$1,977,082 $0
2028 84 51 $71,603$37,730 $33,873
2029 85 49 $2,023,233$1,390,490 $632,743
2030 85 47 $197,265$111,548 $85,717
2031 84 45 $330,120$66,494 $263,626

Total Cost
$25,322,722

PM Total Cost
$5,301,836

% PM
20.94% $20,020,886

Rehab Total Cost

Needs - Projected PCI/Cost
Summary

Printed: 1/28/2022

CITY OF FORT BRAGG

Inflation Rate =                    %3.00

Criteria: 1 MTC StreetSaver
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Needs - Preventive Maintenance Treatment/Cost Summary 
 
This report summarizes each preventive maintenance treatment type, quantity of pavement 
affected, and total costs over the analysis period.  It also summarizes the total quantities 
and costs over the next ten years. 
 
 

COLUMN 
 

DESCRIPTION 
 
Treatment 

 
Type of preventive maintenance treatments needed. 

 
Year 

 
Year in the analysis period (i.e. 2022, 2023, 2024, etc.). 

 
Area Treated 

 
Quantities in linear feet (Seal Cracks) or square yard (Slurry 
Seal). 

 
Cost 

 
Maintenance treatment cost. 



Treatment CostArea TreatedYear
SEAL CRACKS 2022 $55sq. yd.53.19

2024 $5sq. yd.4.01
2025 $4,043sq. yd.3,655.1
2026 $5,221sq. yd.4,364.96
2027 $485sq. yd.416.73
2028 $743sq. yd.615.54
2029 $17sq. yd.13.21
2030 $5,546sq. yd.4,359.71
2031 $671sq. yd.503.02

Total 13,985.48 $16,786

SINGLE CHIP SEAL 2022 $17,133sq. yd.5,710.44
2029 $10,074sq. yd.3,158.56
2030 $106,002sq. yd.43,943.67

Total 52,812.67 $133,209

SLURRY SEAL W/ CRACK SEAL 2022 $1,558,404sq. yd.271,209.56
2024 $112,021sq. yd.19,112.22
2026 $21,610sq. yd.3,200
2027 $1,976,597sq. yd.280,973.56
2028 $36,987sq. yd.5,162.67
2029 $1,380,399sq. yd.202,975.78
2031 $65,823sq. yd.8,881.33

Total 791,515.11 $5,151,841

Inflation Rate =                    %3.00

CITY OF FORT BRAGG Needs - Preventive Maintenance
Treatment/Cost Summary

Printed: 1/28/2022

Criteria: 1 MTC StreetSaver

Total Quantity 858,313.25 $5,301,836
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Needs - Rehabilitation Treatment/Cost Summary 
 
This report summarizes each rehabilitation treatment type, quantity of pavement affected, 
and total costs over the analysis period.  It also summarizes the total quantities and costs 
over the next ten years. 
 
 
COLUMN 

 
DESCRIPTION 

 
Treatment 

 
Type of rehabilitation treatments needed. 

 
Year 

 
Year in the analysis period (i.e. 2022, 2023, 2024, etc.). 

 
Area Treated 

 
Quantities in square yard. 

 
Cost 

 
Rehabilitation treatment cost. 

 
 

 
 
 
 
 

 
 



Treatment Year Area Treated Cost
12" FDR W/ 4" HMA sq.yd. $434,9743,0052022

Total 3,005 $434,974sq.yd.

4.5" SURFACE RECONSTRUCT sq.yd. $3,807,65433,327.332022

Total 33,327.33 $3,807,654sq.yd.

8" FDR W/ 3.5" HMA sq.yd. $1,704,64214,446.112022

Total 14,446.11 $1,704,642sq.yd.

MICROSURFACING W/ CRACK SEAL AND 3%
DIGOUTS

sq.yd. $77,6189,7022022
sq.yd. $70,1727,131.782029

Total 16,833.78 $147,790sq.yd.

MICROSURFACING W/ CRACK SEAL AND 5%
DIGOUTS

sq.yd. $283,79224,677.112022
sq.yd. $243,62819,968.672024
sq.yd. $331,92823,468.222029
sq.yd. $263,62617,569.222031

Total 85,683.22 $1,122,974sq.yd.

RUBBERIZED CHIP SEAL+MICROSURFACING W/
3% DIGOUTS

sq.yd. $28,3682,063.112022
sq.yd. $122,3578,387.782024
sq.yd. $33,8732,063.112028
sq.yd. $85,7174,921.112030

Total 17,435.11 $270,315sq.yd.

THICK MILL AND OVERLAY sq.yd. $8,020,15598,874.442022
sq.yd. $230,6432,107.112029

Total 100,981.56 $8,250,798sq.yd.

AC OVERLAY 2 INCHES sq.yd. $3,568,90170,587.562022
sq.yd. $264,5485,162.672023
sq.yd. $399,4387,5682024

Total 83,318.22 $4,232,887sq.yd.

AC OVERLAY 1.5 INCHES sq.yd. $48,8522,195.562022

Total 2,195.56 $48,852sq.yd.

Needs - Rehabilitation
Treatment/Cost Summary

Printed: 1/28/2022

CITY OF FORT BRAGG

Inflation Rate =                    %3.00

Criteria: 1 MTC StreetSaver

$20,020,886Total Cost
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Scenario 1: Existing Budget 
 

Cost Summary Report 
Network Condition Summary Report 

  



CITY OF FORT BRAGG Scenarios - Cost Summary
Printed: 1/28/2022Interest: 3.00% Inflation: 3.00%

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

2022 $1,000,000

$2,594

$0
$2,594

$0
$0

$1,333 $0$18,080,618$364
$85,790

12%

$0

$985,856

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2023 $1,000,000

$714,250

$51,262
$325,406
$262,218
$75,364

$269,232 $0$18,859,427$0
$691

12%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2024 $1,000,000

$889,204

$122,357
$182,760
$427,519
$156,568

$100,012 $0$19,622,820$0
$2,665

5%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2025 $1,000,000

$849,135

$0
$358,194
$364,104
$126,837

$131,366 $0$20,202,109$0
$1,184

8%

$129

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2026 $1,000,000

$713,904

$129,025
$95,240

$289,438
$200,201

$246,862 $0$23,108,469$0
$1,937

8%

$742

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2027 $1,000,000

$705,643

$0
$306,569
$384,891
$14,183

$95,731 $0$26,143,720$0
$114,076

2%

$73,537

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2028 $1,000,000

$814,848

$0
$305,496
$298,173
$211,179

$136,052 $0$26,493,983$0
$801

5%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2029 $1,000,000

$509,746

$0
$3,191

$469,944
$36,611

$154,676 $0$27,675,691$0
$3,857

2%

$23,166

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Criteria:

Scenarios Criteria:

1 MTC StreetSaver



2030 $1,000,000

$888,829

$97,068
$91,401

$0
$700,360

$87,192 $0$29,108,518$0
$565

5%

$214

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2031 $1,000,000

$789,814

$123,116
$163,753

$0
$502,945

$187,558 $0$30,264,795$0
$2,246

5%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap
UnmetFunded

Arterial $646,277 $175,327 $0 $28,718
Collector $2,938,888 $783,094 $0 $49,656
Other $388,413 $42,096 $0 $58,589
Residential/Local $3,890,245 $507,285 $0 $76,850

$7,863,823 $1,507,802 $0Grand Total: $213,813

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Criteria:

Scenarios Criteria:

2 MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM
2022 $1,000,000 12%

2023 $1,000,000 12%

2024 $1,000,000 5%

2025 $1,000,000 8%

2026 $1,000,000 8%

2027 $1,000,000 2%

2028 $1,000,000 5%

2029 $1,000,000 2%

2030 $1,000,000 5%

2031 $1,000,000 5%

Projected Network Average PCI by Year
With Selected Treatment Treated Centerline

Miles
Treated

Lane Miles
Never TreatedYear

2022 6665 1.880.91
2023 6562 6.213.15
2024 6460 4.922.46
2025 6458 4.212.18
2026 6356 8.344.20
2027 6254 7.623.83
2028 6151 7.363.71
2029 6049 6.513.39
2030 5947 7.493.70
2031 5845 8.514.35

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2022, prior to applying treatments.
Arterial Collector Res/Loc Other Total

I 2.9% 20.5% 30.7% 1.6% 55.7%
II / III 3.8% 8.2% 7.2% 0.0% 19.2%
IV 5.5% 1.0% 4.0% 0.4% 10.7%
V 0.5% 2.4% 5.5% 6.0% 14.3%
Total 12.6% 32.1% 47.4% 8.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.
Arterial Collector Res/Loc Other Total

I 3.8% 21.2% 30.9% 1.6% 57.6%
II / III 3.8% 8.2% 7.1% 0.0% 19.1%
IV 4.9% 1.0% 4.0% 0.4% 10.2%
V 0.1% 1.7% 5.3% 6.0% 13.1%
Total 12.6% 32.1% 47.4% 8.0% 100.0%

Condition

Condition in year 2031 after schedulable treatments applied.
Arterial Collector Res/Loc Other Total

I 3.9% 16.5% 37.3% 3.2% 60.9%
II / III 0.0% 5.4% 0.6% 0.0% 6.0%
IV 3.8% 5.9% 2.8% 0.0% 12.5%
V 4.9% 4.3% 6.7% 4.8% 20.7%
Total 12.6% 32.1% 47.4% 8.0% 100.0%

Scenarios - Network Condition Summary
Printed: 1/28/2022

CITY OF FORT BRAGG

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Interest: 3% Inflation: 3%

MTC StreetSaverCriteria:

(Functional Class <> RL - Rural Local (7Scenarios Criteria:

1



Nichols Consulting Engineers, Chtd. 

Scenario 2: Improve PCI to 75 
 

Cost Summary Report 
Network Condition Summary Report 

  



CITY OF FORT BRAGG Scenarios - Cost Summary
Printed: 1/28/2022Interest: 3.00% Inflation: 3.00%

Scenario: 2021 S2 IMPROVE PCI TO 75

2022 $950,000

$51,913

$22,336
$2,594

$0
$26,983

$2,006 $0$18,120,902$0
$84,854

0%

$0

$895,579

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2023 $1,300,000

$647,276

$0
$0
$0

$647,276

$652,552 $0$18,491,595$0
$691

50%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2024 $850,000

$750,760

$0
$11,632

$0
$739,128

$98,827 $0$19,383,585$0
$5,327

10%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2025 $1,100,000

$878,892

$52,087
$810,260

$0
$16,545

$220,482 $0$19,836,823$0
$1,410

20%

$129

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2026 $3,400,000

$3,393,118

$205,183
$653,988

$2,340,961
$192,986

$2,605 $0$19,563,309$0
$0

0%

$1,098

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2027 $4,700,000

$4,607,241

$0
$0

$2,498,184
$2,109,057

$19,207 $0$17,587,750$0
$69,346

0%

$73,537

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2028 $4,100,000

$3,676,715

$0
$0

$3,356,993
$319,722

$421,480 $0$15,419,562$0
$801

10%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2029 $3,399,996

$3,303,020

$11,020
$3,191

$2,076,276
$1,212,533

$73,059 $0$13,702,761$0
$0

0%

$23,166

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Criteria:

Scenarios Criteria:

1 MTC StreetSaver



2030 $4,000,000

$3,498,649

$0
$0
$0

$3,498,649

$500,300 $0$11,132,841$0
$0

10%

$214

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

2031 $3,000,000

$2,769,012

$0
$1,662,968

$617,863
$488,181

$230,563 $0$10,994,975$0
$0

7%

$0

$0

II
III
IV
V

Non-
Project
Project

Funded
Unmet

Project
Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap
UnmetFunded

Arterial $8,232,988 $422,068 $0 $13,675
Collector $9,498,483 $1,027,292 $0 $43,765
Other $1,473,804 $72,273 $0 $27,976
Residential/Local $5,266,900 $797,592 $0 $77,014

$24,472,175 $2,319,225 $0Grand Total: $162,430

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Criteria:

Scenarios Criteria:

2 MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM
2022 $950,000 0%

2023 $1,300,000 50%

2024 $850,000 10%

2025 $1,100,000 20%

2026 $3,400,000 0%

2027 $4,700,000 0%

2028 $4,100,000 10%

2029 $3,399,996 0%

2030 $4,000,000 10%

2031 $3,000,000 7%

Projected Network Average PCI by Year
With Selected Treatment Treated Centerline

Miles
Treated

Lane Miles
Never TreatedYear

2022 6665 2.341.14
2023 6862 11.916.03
2024 6960 5.823.03
2025 6858 6.983.44
2026 6956 12.376.42
2027 7054 10.395.20
2028 7251 15.948.12
2029 7249 8.084.20
2030 7447 12.106.06
2031 7545 17.168.66

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2022, prior to applying treatments.
Arterial Collector Res/Loc Other Total

I 2.9% 20.5% 30.7% 1.6% 55.7%
II / III 3.8% 8.2% 7.2% 0.0% 19.2%
IV 5.5% 1.0% 4.0% 0.4% 10.7%
V 0.5% 2.4% 5.5% 6.0% 14.3%
Total 12.6% 32.1% 47.4% 8.0% 100.0%

Condition

Condition in year 2022 after schedulable treatments applied.
Arterial Collector Res/Loc Other Total

I 3.8% 21.2% 31.2% 1.8% 58.0%
II / III 3.8% 8.2% 6.7% 0.0% 18.7%
IV 4.9% 1.0% 4.0% 0.4% 10.2%
V 0.1% 1.7% 5.5% 5.8% 13.1%
Total 12.6% 32.1% 47.4% 8.0% 100.0%

Condition

Condition in year 2031 after schedulable treatments applied.
Arterial Collector Res/Loc Other Total

I 12.6% 26.7% 37.2% 8.0% 84.5%
II / III 0.0% 2.2% 1.8% 0.0% 4.0%
IV 0.0% 0.0% 0.6% 0.0% 0.6%
V 0.0% 3.2% 7.8% 0.0% 11.0%
Total 12.6% 32.1% 47.4% 8.0% 100.0%

Scenarios - Network Condition Summary
Printed: 1/28/2022

CITY OF FORT BRAGG

Scenario: 2021 S2 IMPROVE PCI TO 75

Interest: 3% Inflation: 3%

MTC StreetSaverCriteria:

Scenarios Criteria:

1



 

 

Appendix E 

PAVEMENT CONDITION MAPS 

 

 

 

 

 



Nichols Consulting Engineers, Chtd. 

Current Network Condition – 2021 
  



Current PCI Condition
Printed: 1/28/2022

CITY OF FORT BRAGG

Test

Feature Legend
Category I - Very Good
Category II - Good (Non-Load)
Category III - Good (Load)
Category IV - Poor
Category V - Very Poor



Nichols Consulting Engineers, Chtd. 

Scenario 1: Existing Budget 
Projected Street Network Condition – 2031 

 
  



Scenario PCI Condition
2021 S1: CITY'S EXISTING FUNDING ($1.0M/YEAR) - 2031 Project Period - Total Rehab for 2031: $789,814 - Printed: 1/28/2022

CITY OF FORT BRAGG

Test

Feature Legend
Category I - Very Good
Category II - Good (Non-Load)
Category III - Good (Load)
Category IV - Poor
Category V - Very Poor



Nichols Consulting Engineers, Chtd. 

Scenario 2: Improve PCI to 75  
Projected Street Network Condition – 2031 

 
 



Scenario PCI Condition
2021 S2 IMPROVE PCI TO 75 - 2031 Project Period - Total Rehab for 2031: $2,769,012 - Printed: 1/28/2022

CITY OF FORT BRAGG

Test

Feature Legend
Category I - Very Good
Category II - Good (Non-Load)
Category III - Good (Load)
Category IV - Poor
Category V - Very Poor



 

 

Appendix F 

SECTIONS SELECTED FOR TREATMENT – SCENARIO 1 

 

 

 

 

 

 

 



YearYearYear Budget PM Budget PM Budget PM
2022 $1,000,000 12%

2023 $1,000,000 12%

2024 $1,000,000 5%

2025 $1,000,000 8%

2026 $1,000,000 8%

2027 $1,000,000 2%

2028 $1,000,000 5%

2029 $1,000,000 2%

2030 $1,000,000 5%

2031 $1,000,000 5%

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2022

SNUG HARBOR PLACE OCEAN VIEW DR SOUTH END SNUGH 001 R AC $1,278 2,755 SLURRY SEAL W/
CRACK SEAL

932,09019110 93 97

$1,278Treatment Total

0PARK ST. 003 END OF 002 0+00 END OF ST. 1+45 PARK 003 R AC $2,594 8,991 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

662,03014145 66 76

$2,594Treatment Total

0**BOATYARD DR. 002 N.SIDE DRIVE WY
HARVEST 0+00

N.F. HWY20 7+85 BOATYA 002 A AC/AC $287,877 8,750 THICK MILL AND
OVERLAY

4832,18541785 48 100

$287,877Treatment Total

0**CHESTNUT ST. 001 E.F. CURB HWY1
0+00

END OF CURB-
GUTTER S.
SIDEWALK

CHESTN 001 A AC $236,827 6,292 12" FDR W/ 4" HMA519,92040498 5 100

$236,827Treatment Total

0**WEST FIR ST. E.F.@ ALLEY  0+00 W.F. HWY1 8+25 WFIR 001 C AC $370,875 6,119 8" FDR W/ 3.5" HMA338,70043900 3 100

$370,875Treatment Total

0**AZALEA CIRCLE W.F. CURB S.
SANDERSON 0+00

END OF
CULDESAC

AZALEA 001 R AC $90,277 5,712 4.5" SURFACE
RECONSTRUCT

1510,45038275 15 100

$90,277Treatment Total

DELMAR DR OCEAN VIEW DR END SOUTH DELM 002 R AC $13 1,319,344 SEAL CRACKS887,26030242 88 89
NOYO POINT RD CYPRESS ST END AT LOT NOYOPT 001 R AC $42 992,905 SEAL CRACKS9343,872241,828 94 94

$55Treatment Total

$989,783Year 2022 TotalYear 2022 Area Total 156,507

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 1 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2023

0MAPLE ST. 005 ALLEY BETWN
WHIPPLE
HARRISON

S. FRANKLIN MAPLE 005A C AC $251,089 8,571 AC OVERLAY 2 INCHES6844,10049900 66 100

$251,089Treatment Total

0AIRPORT ROAD W/C.L. SIGN 5+87 E.EDGE HWY1
@ LIMIT LINE
8+55

AIRPOR 001B R AC $3,712 5,960 SLURRY SEAL W/
CRACK SEAL

935,89622268 91 96

0BOATYARD DR. 001 5+30 FORM HWY1
0+00

4+32 FROM
BEGIN

BOATYA 001 A AC/AC $7,713 13,070 SLURRY SEAL W/
CRACK SEAL

9210,36824432 89 95

0EAST ALDER 001 E.F CURB HWY 1
0+00

W.F.CURB
N.FRANKLIN ST.
3+40

EALDER 001 C AC $10,040 26,615 SLURRY SEAL W/
CRACK SEAL

8314,62043340 82 89

0EAST CYPRESS ST. 001 END OF KEMPEE
@ VALVE BOX 0+0

W.F.CURB RIVER
DRV 12+96

ECYPRES 001 C AC/AC $35,597 31,682 SLURRY SEAL W/
CRACK SEAL

8151,840401,296 80 88

0NORTH HARBOR DRIVE
002

E.F.CURB S
FRANKLIN ST.
0+00

E.F.CURB HWY 1
4+55

NHARBO 002 R AC $9,165 17,685 SLURRY SEAL W/
CRACK SEAL

8114,56032455 80 87

0NORTH HAROLD ST.
006

LAUREL ST ALDER ST NHAROL 006 C AC/AC $32,851 31,155 SLURRY SEAL W/
CRACK SEAL

7447,84052920 73 82

0EAST OAK ST. 001 E.F. CURB HWY 1
0+00

W.F.CURB
McKINLEY 32+25

OAK 001 A AC $107,957 22,659 SLURRY SEAL W/
CRACK SEAL

81145,125453,225 79 87

0PERKINS WAY N.F. CURB E. FIR
ST. 0+00

@ DEAD
END10+53

PERKIN 001 R AC $21,873 18,330 SLURRY SEAL W/
CRACK SEAL

7934,749331,053 78 86

0WALL ST. 001 WILLOW N.F.
CURB@ALLEY
ST 13+50

WALL 001B R AC/AC $15,548 22,850 SLURRY SEAL W/
CRACK SEAL

7924,70038650 78 86

0WALL ST. 002 E.F. CURB @
ALLEY 0+00

N.F. CURB
CHESTNUT ST.

WALL 002 R AC/AC $16,744 24,088 SLURRY SEAL W/
CRACK SEAL

8126,60038700 80 88

$261,200Treatment Total

0HAZELWOOD ST. S.F. SOUTH ST.
0+00

HYDRANT @
END OF ST.3+60

HAZELW 001 R AC $9,229 15,147 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

6410,08028360 63 73

0MADRONE ST. 002 CORRY ST W.F. CURB @
HAROLD 13+00

MADRON 010 R AC $16,114 12,083 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

6317,60044400 61 72

0OCEAN VIEW
DRV.WEST 001

W.F. CURB HWY1
0+00

4+18 FROM W.F.
HWY1

OCEANV 001 R AC/AC $13,778 14,815 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

6815,04836418 67 76

0WALNUT ST. 001 W.F.CURB GROVE
0+00

WHIPPLE WALNUT 001 R AC $12,141 11,984 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

6213,26039340 60 71

$51,262Treatment Total

0MADRONE ST. 001 E.F.CURB @ HWY
1 0+00

W.F.CURB @
McPHERSON
ST.6+50

MADRON 001 R AC $36,786 8,672 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

6727,95043650 65 75

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 2 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2023

0MANZANITA ST. W.F. CURB N.
FRANKLIN ST.0+00

E.F. CURB HWY1
3+30

MANZAN 001 R AC $11,293 8,800 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

698,58026330 67 77

0WILLOW ST. 001 W.F.CURB
S.SANDERSON
0+00

E.EDGE ALLEY
LIVINGSTON
6+23

WILLOW 001 R AC $26,238 8,672 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

6719,93632623 65 75

$74,317Treatment Total

0CEDAR ST. 002 END CURB 1320
CEDAR 0+00

1631 EAST
PROP. LINE
8+90

CEDAR 002 R AC $67,734 5,007 THICK MILL AND
OVERLAY

426,65019350 40 100

0HARBOR AVE OCEAN VIEW DR SOUTH END HARAV 001 R AC/AC $35,752 4,778 THICK MILL AND
OVERLAY

493,5103990 47 100

0LONNE WAY E.F. SNADERSON
0+00

END OF
CULDESAC 4+87

LONNE 001 R AC $158,732 5,009 THICK MILL AND
OVERLAY

4215,58432487 40 100

N100D E OAK ST E ALDER ST N100D N100D1 O AC $35,077 12,490 THICK MILL AND
OVERLAY

218,34020417 18 100

N102C N101C MAIN ST N102C N102C1 O AC $15,966 12,490 THICK MILL AND
OVERLAY

163,79626146 13 100

$313,261Treatment Total

0HAZEL ST. S HARRISON ST EST END HAZEL 004 R AC $24,321 3,774 4.5" SURFACE
RECONSTRUCT

51,86012155 1 100

$24,321Treatment Total

N300E E REDWOOD AVE E LAUREL ST N300E N300E1 O AC $2,571 9,972 SINGLE CHIP SEAL947,48818416 91 96
S100J MADRONE ST E OAK ST S100J S100J1 O AC $2,010 9,954 SINGLE CHIP SEAL945,85214418 91 96
S301N S302N WILLOW ST S301N S301N1 O AC $2,687 10,523 SINGLE CHIP SEAL947,82412652 91 96
S302N S301N WALL ST S302N S302N1 O AC $764 9,917 SINGLE CHIP SEAL942,22416139 91 96

$8,032Treatment Total

$983,482Year 2023 TotalYear 2023 Area Total 595,980

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2024

0SOUTH LINCOLN ST. MAPLE ST WILLOW ST SLINCO 015A C AC $49,613 8,665 AC OVERLAY 2 INCHES688,46030282 63 100

$49,613Treatment Total

0CHESTNUT ST. 002 END CURB-
GUTTER@001,
0+00

S. WHIPPLE CHESTN 005 C AC/AC $20,008 22,454 SLURRY SEAL W/
CRACK SEAL

8328,28832884 80 87

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 3 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2024

0DUBOIS LANE S.F. CURB
WALNUT 0+00

END OF
PAVEMENT 2+07

DUBOIS 001 R AC/AC $3,356 10,253 SLURRY SEAL W/
CRACK SEAL

945,17525207 90 95

0EAST LAUREL 002 E.F.CURB
N.HARRISON 0+00

W.F.CURB
N.HAROLD
10+05

ELAURE 002 C AC/AC $28,433 24,630 SLURRY SEAL W/
CRACK SEAL

7540,200401,005 72 81

0EAST OAK ST. 002 E.F. CURB
McKINLEY ST.
0+00

BACK E.SIDE
SDWLK. DANA
17+25

OAK 002 R AC $44,735 18,270 SLURRY SEAL W/
CRACK SEAL

7769,000401,725 74 82

$96,532Treatment Total

0CHESTNUT ST. 003 SANDERSON WY END OF STREET
(9+75)

CHESTN 015 C AC/AC $50,570 10,029 RUBBERIZED CHIP
SEAL+MICROSURFACI
NG W/ 3% DIGOUTS

7331,20032975 70 79

0WEST ELM ST. W.F. CURB HWY1
0+00

W.EDGE
PAVEMENT
10+30

WELM 001 C AC $71,787 6,987 RUBBERIZED CHIP
SEAL+MICROSURFACI
NG W/ 3% DIGOUTS

7344,290431,030 68 78

$122,357Treatment Total

0JEWETT ST. S.F.SIDEWALK
OAK ST.0+00

END OF
CULDESAC 5+36

JEWETT 001 R AC $28,338 8,626 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

7220,90439536 69 78

0LIVINGSTON ST. S.F.CURB OAK
0+00

N.F.CURB
WILLOW ST.6+17

LIVING 001 R AC/AC $29,275 8,747 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

7221,59535617 69 78

0NORTH HARBOR DRIVE
001

CITY LIMITS
@GUARD RAIL
0+00

E.F.CURB S.
FRANKLIN 19+90

NHARBO 001 R AC $75,534 8,626 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

7255,720281,990 69 78

$133,147Treatment Total

0DENNISON LANE S.EDGE OF
PAVEMANT 0+00

N.W.PROP LN.
STANLEY 8+53

DENNIS 001 R AC $125,285 4,839 THICK MILL AND
OVERLAY

4611,94214853 41 100

JOHN CIMOLINO WAY STEWART ST END JOHNCIMO 001 R AC $108,017 4,769 THICK MILL AND
OVERLAY

4910,29636286 44 100

N100E E OAK ST E ALDER ST N100E N100E1 O AC $28,626 12,126 THICK MILL AND
OVERLAY

66,60816413 0 100

S202F MAPLE ST 105' N/O MAPLE
ST

S202F S202F1 O AC $6,369 12,126 THICK MILL AND
OVERLAY

11,47014105 0 100

0WALNUT ST. GROVE ST EAST END WALNUT 004 R AC/AC $84,811 4,710 THICK MILL AND
OVERLAY

518,08443188 46 100

0WEST CYPRESS WEST END S MAIN ST WCYPST 001 C AC $109,406 4,431 THICK MILL AND
OVERLAY

518,25050165 43 100

$462,514Treatment Total

CHIEF CELERI DR W OAK ST W ALDER ST CELERI 001 A AC $121,573 4,384 12" FDR W/ 4" HMA47,12515475 0 100

$121,573Treatment Total

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 4 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2024

S500D WALNUT ST E CHESTNUT ST S500D S500D1 O AC $3,475 15,123 SINGLE CHIP SEAL949,82416614 89 95

$3,475Treatment Total

0MAPLE ST. 001 W.F.CURB
S.LINCOLN 0+00

S.HAROLD MAPLE 001A C AC/AC $5 30,729,948 SEAL CRACKS9528,80045640 88 89

$5Treatment Total

$989,216Year 2024 TotalYear 2024 Area Total 417,231

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2025

0EAST ELM ST. E.F.@ HWY1 0+00 W.F. CURB N
FRANKLIN ST
3+25

EELM 001 C AC $86,378 7,792 AC OVERLAY 2 INCHES7514,30044325 68 100

0MAPLE ST. 001 S.HAROLD ALLEY BETWN
WHIPPLE
HARRISON

MAPLE 001B C AC $271,816 8,610 AC OVERLAY 2 INCHES6945,000451,000 61 100

$358,194Treatment Total

DELMAR DR OCEAN VIEW DR END SOUTH DELM 002 R AC $4,849 17,716 SLURRY SEAL W/
CRACK SEAL

887,26030242 86 92

0EAST ALDER 002 HAROLD @HYDRANT
END OF ST.
28+45

EALDER 002B R AC $36,209 17,498 SLURRY SEAL W/
CRACK SEAL

8154,223431,261 76 85

0EAST LAUREL ST. 001 E.F. CURB HWY1
0+00

W.F. CURB
HARRISON ST
9+25

ELAURE 001 C AC $30,324 18,232 SLURRY SEAL W/
CRACK SEAL

8741,62545925 81 88

0MAPLE ST. 005 S. FRANKLIN E.F. CURB HWY
1

MAPLE 005B C AC $14,279 17,032 SLURRY SEAL W/
CRACK SEAL

8119,60049400 74 82

0SOUTH McPHERSON
ST.

MAPLE N.F. CURB
CHESTNUT ST.

SMcPHE 003 C AC $33,400 17,821 SLURRY SEAL W/
CRACK SEAL

9045,848441,042 84 91

0WEST PINE ST. END SIDE WALK
N.SIDE 0+00

W.F. CURB HWY
1 2+58

WPINE 002 C AC $8,082 16,709 SLURRY SEAL W/
CRACK SEAL

8011,09443258 73 81

$127,143Treatment Total

0EAST SPRUCE ST. E.F. CURB HWY1
0+00

CEMETARY
GATE 5+07

ESPRUC 001 R AC $246,536 4,690 THICK MILL AND
OVERLAY

4922,81545507 42 100

0HAZEL ST. E.F CURB HWY1
0+00

W.F.CURB
S.FRANKLIN
3+40

HAZEL 001 R AC $117,568 4,636 THICK MILL AND
OVERLAY

5110,88032340 44 100

N100H E OAK ST E ALDER ST N100H N100H1 O AC $29,557 11,773 THICK MILL AND
OVERLAY

26,62416414 0 100

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 5 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2025

N200F E ALDER ST E REDWOOD
AVE

N200F N200F1 O AC $25,425 11,773 THICK MILL AND
OVERLAY

45,69814407 0 100

$419,086Treatment Total

DICKWILLIAMS WAY DANA ST END AT CDS DICKWI 001 R AC $71,855 3,557 4.5" SURFACE
RECONSTRUCT

95,18028185 0 100

$71,855Treatment Total

S500H WALNUT ST E CHESTNUT ST S500H S500H1 O AC $4,164 19,067 SINGLE CHIP SEAL9411,43018635 87 93

$4,164Treatment Total

0**BOATYARD DR. 002 N.SIDE DRIVE WY
HARVEST 0+00

N.F. HWY20 7+85 BOATYA 002 A AC/AC $33 2,550,889 SEAL CRACKS4832,18541785 87 88

0**CHESTNUT ST. 001 E.F. CURB HWY1
0+00

END OF CURB-
GUTTER S.
SIDEWALK

CHESTN 001 A AC $43 1,026,195 SEAL CRACKS519,92040498 87 88

S100H MADRONE ST E OAK ST S100H S100H1 O AC $18 1,187,114 SEAL CRACKS965,74014410 88 89
S300G HAZEL ST MAPLE ST S300G S300G1 O AC $18 1,187,114 SEAL CRACKS965,96816373 88 89
S300K S END MAPLE ST S300K S300K1 O AC $23 1,187,114 SEAL CRACKS967,52713579 88 89

0**WEST FIR ST. E.F.@ ALLEY  0+00 W.F. HWY1 8+25 WFIR 001 C AC $53 811,288 SEAL CRACKS338,70043900 91 92

$188Treatment Total

$980,630Year 2025 TotalYear 2025 Area Total 411,617

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2026

0EAST PINE ST. CORRY ST W.F. CURB
HAROLD ST
19+30

EPINE 010 C AC $95,240 7,442 AC OVERLAY 2 INCHES7915,30843356 69 100

$95,240Treatment Total

0EDDY ST. W.F. CURB S
SANDERSON 0+00

END OF STREET
3+18

EDDY 001 R AC $8,968 17,070 SLURRY SEAL W/
CRACK SEAL

8213,03841318 76 84

0EAST FIR ST. 002 RR TRACKS W.F.CURB H
FRANKLIN

EFIR 003 C AC/AC $6,339 17,645 SLURRY SEAL W/
CRACK SEAL

928,44844192 84 91

0NORTH CORRY ST. N.F.CURB OAK
ST.0+00

S.F.CURB FIR
ST. 22+47

NCORRY 001 R AC $64,912 17,219 SLURRY SEAL W/
CRACK SEAL

7994,374422,247 73 81

0OCEAN VIEW
DRV.EAST 003

E.F. CURB HWY 1
0+00

5+30 FROM
HWY1

OCEANV 003 R AC $9,479 17,069 SLURRY SEAL W/
CRACK SEAL

8213,78026530 76 84

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 6 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2026

0PARK ST. 002 S.F. CURB
WILLOW 0+00

WHERE
ST.NARROWS
300 BLK 5+68

PARK 002 R AC $10,939 17,177 SLURRY SEAL W/
CRACK SEAL

8115,90428568 75 83

0SOUTH DANA ST. N.F. CUEB
CHESTNUT ST
0+00

S.F. CURB OAK
ST. 19+00

SDANA 001 C AC $57,026 17,524 SLURRY SEAL W/
CRACK SEAL

9176,000401,900 83 90

0SOUTH SANDERSON
ST. 001

N.F. CURB
CHESTNUT ST
0+00

S.F. CURB OAK
ST 19+15

SSANDE 001 C AC $57,476 17,525 SLURRY SEAL W/
CRACK SEAL

9176,600401,915 83 90

0SOUTH WHIPPLE ST.
002

N.SIDE HAZEL RT
OF WAY 0+00

N.F. CURB
WALNUT
ST.12+85

SWHIPP 002 R AC $28,283 17,070 SLURRY SEAL W/
CRACK SEAL

8241,120321,285 76 84

$243,422Treatment Total

0EAST FIR ST. 001 E.F.CURB @ N
FRANKLIN ST

E.F.CURB
HAROLD 17+45

EFIR 001 C AC $129,025 6,315 RUBBERIZED CHIP
SEAL+MICROSURFACI
NG W/ 3% DIGOUTS

7775,035431,745 66 76

$129,025Treatment Total

N100J E OAK ST E ALDER ST N100J N100J1 O AC $30,737 11,430 THICK MILL AND
OVERLAY

06,68816418 0 100

N401G 214' N/O LAUREL
ST

E PINE ST N401G N401G1 O AC $13,255 11,430 THICK MILL AND
OVERLAY

202,88414206 7 100

0NANCY WAY N.F.CURB CEDAR
0+00

END OF
PAVEMENT @
OSPREY 2+66

NANCY 001 R AC $91,779 4,473 THICK MILL AND
OVERLAY

548,24631266 45 100

0STEWART ST. 002 S.F. CURB W. ELM
0+00

SPRUCE STEWAR 002 R AC/AC $197,659 4,501 THICK MILL AND
OVERLAY

5317,75943413 44 100

$333,430Treatment Total

0EAST FIR ST. 002 E.F.CURB @ HWY
1 0+00

RR TRACKS EFIR 002 C AC $92,200 3,974 8" FDR W/ 3.5" HMA336,24844142 11 100

$92,200Treatment Total

0HARBOR AVE OCEAN VIEW DR NORTH END HARAV 002 R AC/AC $64,009 3,454 4.5" SURFACE
RECONSTRUCT

324,48032140 22 100

$64,009Treatment Total

N800C W SPRUCE ST W ELM ST N800C N800C1 O AC $2,534 21,914 SINGLE CHIP SEAL946,75216422 86 92

$2,534Treatment Total

0**AZALEA CIRCLE W.F. CURB S.
SANDERSON 0+00

END OF
CULDESAC

AZALEA 001 R AC $24 675,842 SEAL CRACKS1510,45038275 86 87

0BOATYARD DR. 001 5+30 FORM HWY1
0+00

4+32 FROM
BEGIN

BOATYA 001 A AC/AC $8 6,838,530 SEAL CRACKS9210,36824432 87 88

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 7 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2026

0EAST ALDER 001 E.F CURB HWY 1
0+00

W.F.CURB
N.FRANKLIN ST.
3+40

EALDER 001 C AC $37 1,240,372 SEAL CRACKS8314,62043340 85 86

0EAST CYPRESS ST. 001 END OF KEMPEE
@ VALVE BOX 0+0

W.F.CURB RIVER
DRV 12+96

ECYPRES 001 C AC/AC $96 2,053,165 SEAL CRACKS8151,840401,296 85 86

0MAPLE ST. 005 ALLEY BETWN
WHIPPLE
HARRISON

S. FRANKLIN MAPLE 005A C AC $47 1,723,645 SEAL CRACKS6844,10049900 87 88

N102G 300 N/O E OAK ST E ALDER ST N102G N102G1 O AC/AC $3 2,809,315 SEAL CRACKS961,87216117 87 88
0NORTH HAROLD ST.

006
LAUREL ST ALDER ST NHAROL 006 C AC/AC $185 1,669,355 SEAL CRACKS7447,84052920 79 81

0EAST OAK ST. 001 E.F. CURB HWY 1
0+00

W.F.CURB
McKINLEY 32+25

OAK 001 A AC $515 1,072,512 SEAL CRACKS81145,125453,225 80 82

0**PENITENTI WAY W.F. CURB
S.SANDERSON
0+00

END OF
CULDESAC 2+75

PENITE 001 R AC $355 0 SEAL CRACKS1610,45038275 1 2

S600E E END WALNUT ST S600E S600E1 O AC/AC $10 2,809,315 SEAL CRACKS967,32012610 87 88
0**SOUTH HAROLD ST.

003
S.F. CHESTNUT ST
0+00

END OF
ST,@W.POWER
POLE 5+00

SHAROL 003 R AC $363 0 SEAL CRACKS129,92016620 0 0

SNUG HARBOR PLACE OCEAN VIEW DR SOUTH END SNUGH 001 R AC $5 677,355 SEAL CRACKS932,09019110 86 87

$1,648Treatment Total

$961,508Year 2026 TotalYear 2026 Area Total 838,659

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2027

0NORTH HAROLD ST.
005

S.F. CURB FIR ST
0+00

LAUREL ST NHAROL 005 C AC $306,569 7,417 AC OVERLAY 2 INCHES8047,84052920 67 100

$306,569Treatment Total

0**BOATYARD DR. 002 N.SIDE DRIVE WY
HARVEST 0+00

N.F. HWY20 7+85 BOATYA 002 A AC/AC $26,948 19,438 SLURRY SEAL W/
CRACK SEAL

4832,18541785 84 91

0**CHESTNUT ST. 001 E.F. CURB HWY1
0+00

END OF CURB-
GUTTER S.
SIDEWALK

CHESTN 001 A AC $16,679 17,585 SLURRY SEAL W/
CRACK SEAL

519,92040498 83 90

0ESPEY WAY S.F. CURB
WALNUT ST 0+00

END OF
PAVEMENT 2+58

ESPEY 001 R AC/AC $6,581 14,847 SLURRY SEAL W/
CRACK SEAL

949,28836258 85 92

0FLORENCE ST. S.F. CURB OAK
0+00

N.F. CURB
WILLOW ST.
6+03

FLOREN 001 R AC $13,243 16,693 SLURRY SEAL W/
CRACK SEAL

8218,69331603 74 83

0MAPLE ST. 001 W.F.CURB
S.LINCOLN 0+00

S.HAROLD MAPLE 001A C AC/AC $22,259 17,442 SLURRY SEAL W/
CRACK SEAL

9528,80045640 85 92

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 8 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2027

0OAK TERRACE COURT N.F. CURB OAK ST.
0+00

END OF ST. 3+38 OAKTER 001 R AC $8,621 16,364 SLURRY SEAL W/
CRACK SEAL

8512,16836338 77 85

0PUDDING CREEK RD. C.L SIGN0+00 E.F. HWY1 @
LIMIT LINE 9+55

PUDDIN 001 R AC $15,562 16,682 SLURRY SEAL W/
CRACK SEAL

8921,96523955 81 88

0SOUTH McPHERSON
ST.

S.F. CURB OAK ST. MADRONE SMcPHE 001 C AC $14,827 16,807 SLURRY SEAL W/
CRACK SEAL

9419,18444436 84 91

0SOUTH SANDERSON
ST. 002

412 FT N/O END
OF W. SIDEWALK

S.F. CURB
CHESTNUT ST
1040

SSANDE 010 R AC $13,348 16,512 SLURRY SEAL W/
CRACK SEAL

8418,84030628 76 84

0**WEST FIR ST. E.F.@ ALLEY  0+00 W.F. HWY1 8+25 WFIR 001 C AC $29,910 14,999 SLURRY SEAL W/
CRACK SEAL

338,70043900 88 94

$167,978Treatment Total

0KEMPEE WAY 433 FT E/O
HOSPITAL WY

N. OF VALVE
BOX 9+35

KEMPPE 010 R AC $212,932 4,242 THICK MILL AND
OVERLAY

5918,57437502 48 100

N402G E LAUREL ST 214' N/O LAUREL
ST

N402G N402G1 O AC $14,183 11,097 THICK MILL AND
OVERLAY

02,99614214 0 100

0PARK ST. 001 S.F. CURB OAK
0+00

N.F.CURB
WILLOW 6+00

PARK 001 R AC/AC $171,959 4,362 THICK MILL AND
OVERLAY

5515,00025600 44 100

$399,074Treatment Total

0AIRPORT ROAD W/C.L. SIGN 5+87 E.EDGE HWY1
@ LIMIT LINE
8+55

AIRPOR 001B R AC $14 665,892 SEAL CRACKS935,89622268 86 87

0CEDAR ST. 002 END CURB 1320
CEDAR 0+00

1631 EAST
PROP. LINE
8+90

CEDAR 002 R AC $6 1,783,624 SEAL CRACKS426,65019350 87 88

CHIEF CELERI DR W OAK ST W ALDER ST CELERI 001 A AC $17 967,288 SEAL CRACKS47,12515475 87 88
0CHESTNUT ST. 002 END CURB-

GUTTER@001,
0+00

S. WHIPPLE CHESTN 005 C AC/AC $74 1,681,185 SEAL CRACKS8328,28832884 83 84

0CHESTNUT ST. 003 SANDERSON WY END OF STREET
(9+75)

CHESTN 015 C AC/AC $152 924,774 SEAL CRACKS7331,20032975 74 77

0EAST LAUREL 002 E.F.CURB
N.HARRISON 0+00

W.F.CURB
N.HAROLD
10+05

ELAURE 002 C AC/AC $178 1,018,209 SEAL CRACKS7540,200401,005 77 79

0HARBOR AVE OCEAN VIEW DR SOUTH END HARAV 001 R AC/AC $3 1,783,624 SEAL CRACKS493,5103990 87 88
0HAZEL ST. S HARRISON ST EST END HAZEL 004 R AC $5 656,157 SEAL CRACKS51,86012155 86 87
0LONNE WAY E.F. SNADERSON

0+00
END OF
CULDESAC 4+87

LONNE 001 R AC $13 1,783,624 SEAL CRACKS4215,58432487 87 88

0MANZANITA ST. W.F. CURB N.
FRANKLIN ST.0+00

E.F. CURB HWY1
3+30

MANZAN 001 R AC $49 600,962 SEAL CRACKS698,58026330 70 73

N100D E OAK ST E ALDER ST N100D N100D1 O AC $11 1,114,765 SEAL CRACKS218,34020417 87 88
N102C N101C MAIN ST N102C N102C1 O AC $5 1,114,765 SEAL CRACKS163,79626146 87 88
N300E E REDWOOD AVE E LAUREL ST N300E N300E1 O AC $28 414,967 SEAL CRACKS947,48818416 86 87

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 9 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2027

0NORTH HARBOR DRIVE
002

E.F.CURB S
FRANKLIN ST.
0+00

E.F.CURB HWY 1
4+55

NHARBO 002 R AC $51 712,991 SEAL CRACKS8114,56032455 81 83

0OCEAN VIEW
DRV.WEST 001

W.F. CURB HWY1
0+00

4+18 FROM W.F.
HWY1

OCEANV 001 R AC/AC $79 911,470 SEAL CRACKS6815,04836418 71 74

0PERKINS WAY N.F. CURB E. FIR
ST. 0+00

@ DEAD
END10+53

PERKIN 001 R AC $134 705,425 SEAL CRACKS7934,749331,053 79 81

S100J MADRONE ST E OAK ST S100J S100J1 O AC $22 414,945 SEAL CRACKS945,85214418 86 87
S301N S302N WILLOW ST S301N S301N1 O AC $30 415,650 SEAL CRACKS947,82412652 86 87
S302N S301N WALL ST S302N S302N1 O AC $9 414,904 SEAL CRACKS942,22416139 86 87

0SOUTH LINCOLN ST. MAPLE ST WILLOW ST SLINCO 015A C AC $10 1,673,442 SEAL CRACKS688,46030282 87 88
0WALL ST. 001 WILLOW N.F.

CURB@ALLEY
ST 13+50

WALL 001B R AC/AC $78 960,881 SEAL CRACKS7924,70038650 82 83

0WALL ST. 002 E.F. CURB @
ALLEY 0+00

N.F. CURB
CHESTNUT ST.

WALL 002 R AC/AC $62 1,218,672 SEAL CRACKS8126,60038700 84 85

0WEST CYPRESS WEST END S MAIN ST WCYPST 001 C AC $10 1,673,442 SEAL CRACKS518,25050165 87 88
0WEST ELM ST. W.F. CURB HWY1

0+00
W.EDGE
PAVEMENT
10+30

WELM 001 C AC $250 560,213 SEAL CRACKS7344,290431,030 70 73

$1,290Treatment Total

$874,911Year 2027 TotalYear 2027 Area Total 665,227

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2028

0SOUTH ST. 005 E. EDGE VALLEY
GUTTER HWY 1

HAZELWOOD ST SOUTH 005 C AC $305,496 7,521 AC OVERLAY 2 INCHES8046,284381,218 64 100

$305,496Treatment Total

0BOATYARD DR. 001 5+30 FORM HWY1
0+00

4+32 FROM
BEGIN

BOATYA 001 A AC/AC $8,942 19,232 SLURRY SEAL W/
CRACK SEAL

9210,36824432 86 92

0EAST ALDER 001 E.F CURB HWY 1
0+00

W.F.CURB
N.FRANKLIN ST.
3+40

EALDER 001 C AC $11,639 23,527 SLURRY SEAL W/
CRACK SEAL

8314,62043340 84 91

0EAST CYPRESS ST. 001 END OF KEMPEE
@ VALVE BOX 0+0

W.F.CURB RIVER
DRV 12+96

ECYPRES 001 C AC/AC $41,267 25,954 SLURRY SEAL W/
CRACK SEAL

8151,840401,296 84 91

0NORTH HAROLD ST.
006

LAUREL ST ALDER ST NHAROL 006 C AC/AC $38,083 28,934 SLURRY SEAL W/
CRACK SEAL

7447,84052920 79 87

0OCEAN VIEW
DRV.WEST 001

W.F. CURB HWY1
0+00

4+18 FROM W.F.
HWY1

OCEANV 001 R AC/AC $10,981 19,010 SLURRY SEAL W/
CRACK SEAL

6815,04836418 73 82

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 10 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2028

0RASSMUSSEN LANE N EDGE CEDAR
0+00

END OF GOOD
PAVEMENT 4+55

RASSMU 001 R AC/AC $4,317 15,571 SLURRY SEAL W/
CRACK SEAL

945,91513455 83 90

0WALL ST. 002 E.F. CURB @
ALLEY 0+00

N.F. CURB
CHESTNUT ST.

WALL 002 R AC/AC $19,410 18,882 SLURRY SEAL W/
CRACK SEAL

8126,60038700 84 91

$134,639Treatment Total

0FRONTAGE ROAD(UN-
NAMED)

N.END @ LIMIT
LINE 0+00

N.F. CURB
OCEAN VIEW. W
6+80

FRONTA 001 R AC $192,705 4,128 THICK MILL AND
OVERLAY

5916,32024680 48 100

N101C W OAK ST W ALDER ST N101C N101C1 O AC $32,765 10,774 THICK MILL AND
OVERLAY

176,72016420 0 100

N200C W ALDER ST W REDWOOD
AVE

N200C N200C1 O AC $36,388 10,774 THICK MILL AND
OVERLAY

97,46317439 0 100

NORTH DANA ST EAST OAK ST END NDANA 001 R AC $105,468 4,152 THICK MILL AND
OVERLAY

608,93228319 47 100

S200L MAPLE ST WILLOW ST S200L S200L1 O AC $16,519 10,774 THICK MILL AND
OVERLAY

03,38814242 0 100

$383,845Treatment Total

0HOWLAND CT. N.F. CURB OAK
ST.0+00

END OF
CULDESAC 2+30

HOWLAN 001 R AC $125,507 3,255 4.5" SURFACE
RECONSTRUCT

288,28036230 8 100

$125,507Treatment Total

0DENNISON LANE S.EDGE OF
PAVEMANT 0+00

N.W.PROP LN.
STANLEY 8+53

DENNIS 001 R AC $10 1,731,674 SEAL CRACKS4611,94214853 87 88

0DUBOIS LANE S.F. CURB
WALNUT 0+00

END OF
PAVEMENT 2+07

DUBOIS 001 R AC/AC $4 3,741,440 SEAL CRACKS945,17525207 88 88

0EAST ELM ST. E.F.@ HWY1 0+00 W.F. CURB N
FRANKLIN ST
3+25

EELM 001 C AC $17 1,624,701 SEAL CRACKS7514,30044325 87 88

0EAST LAUREL ST. 001 E.F. CURB HWY1
0+00

W.F. CURB
HARRISON ST
9+25

ELAURE 001 C AC $135 808,903 SEAL CRACKS8741,62545925 82 84

0JEWETT ST. S.F.SIDEWALK
OAK ST.0+00

END OF
CULDESAC 5+36

JEWETT 001 R AC $117 601,446 SEAL CRACKS7220,90439536 72 74

JOHN CIMOLINO WAY STEWART ST END JOHNCIMO 001 R AC $9 1,731,674 SEAL CRACKS4910,29636286 87 88
0LIVINGSTON ST. S.F.CURB OAK

0+00
N.F.CURB
WILLOW ST.6+17

LIVING 001 R AC/AC $115 635,529 SEAL CRACKS7221,59535617 72 75

0MAPLE ST. 001 S.HAROLD ALLEY BETWN
WHIPPLE
HARRISON

MAPLE 001B C AC $51 1,624,701 SEAL CRACKS6945,000451,000 87 88

0MAPLE ST. 005 S. FRANKLIN E.F. CURB HWY
1

MAPLE 005B C AC $93 661,126 SEAL CRACKS8119,60049400 76 78

N100E E OAK ST E ALDER ST N100E N100E1 O AC $9 1,082,296 SEAL CRACKS66,60816413 87 88

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 11 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2028

0NORTH HARBOR DRIVE
001

CITY LIMITS
@GUARD RAIL
0+00

E.F.CURB S.
FRANKLIN 19+90

NHARBO 001 R AC $310 601,351 SEAL CRACKS7255,720281,990 72 74

0EAST OAK ST. 002 E.F. CURB
McKINLEY ST.
0+00

BACK E.SIDE
SDWLK. DANA
17+25

OAK 002 R AC $319 657,931 SEAL CRACKS7769,000401,725 76 78

S202F MAPLE ST 105' N/O MAPLE
ST

S202F S202F1 O AC $2 1,082,296 SEAL CRACKS11,47014105 87 88

S500D WALNUT ST E CHESTNUT ST S500D S500D1 O AC $39 407,127 SEAL CRACKS949,82416614 86 87
0SOUTH McPHERSON

ST.
MAPLE N.F. CURB

CHESTNUT ST.
SMcPHE 003 C AC $120 841,570 SEAL CRACKS9045,848441,042 85 86

0WALNUT ST. GROVE ST EAST END WALNUT 004 R AC/AC $7 1,731,674 SEAL CRACKS518,08443188 87 88
0WEST PINE ST. END SIDE WALK

N.SIDE 0+00
W.F. CURB HWY
1 2+58

WPINE 002 C AC $56 633,847 SEAL CRACKS8011,09443258 75 77

$1,413Treatment Total

$950,900Year 2028 TotalYear 2028 Area Total 667,703

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2029

0**AZALEA CIRCLE W.F. CURB S.
SANDERSON 0+00

END OF
CULDESAC

AZALEA 001 R AC $7,855 13,381 SLURRY SEAL W/
CRACK SEAL

1510,45038275 83 90

CHIEF CELERI DR W OAK ST W ALDER ST CELERI 001 A AC $6,329 16,576 SLURRY SEAL W/
CRACK SEAL

47,12515475 83 90

0CHESTNUT ST. 002 END CURB-
GUTTER@001,
0+00

S. WHIPPLE CHESTN 005 C AC/AC $23,194 17,926 SLURRY SEAL W/
CRACK SEAL

8328,28832884 82 89

0CHESTNUT ST. 003 SANDERSON WY END OF STREET
(9+75)

CHESTN 015 C AC/AC $25,582 20,487 SLURRY SEAL W/
CRACK SEAL

7331,20032975 74 82

0EAST LAUREL 002 E.F.CURB
N.HARRISON 0+00

W.F.CURB
N.HAROLD
10+05

ELAURE 002 C AC/AC $32,961 21,818 SLURRY SEAL W/
CRACK SEAL

7540,200401,005 76 84

0MAPLE ST. 005 ALLEY BETWN
WHIPPLE
HARRISON

S. FRANKLIN MAPLE 005A C AC $36,159 15,531 SLURRY SEAL W/
CRACK SEAL

6844,10049900 82 90

0OLSEN LANE S.F. CURB
CHESTNUT 0+00

END OF ST. 6+52 OLSEN 001 R AC/AC $13,722 16,046 SLURRY SEAL W/
CRACK SEAL

9418,25628652 82 89

0**PENITENTI WAY W.F. CURB
S.SANDERSON
0+00

END OF
CULDESAC 2+75

PENITE 001 R AC $7,855 4,074 SLURRY SEAL W/
CRACK SEAL

1610,45038275 0 42

0**SOUTH HAROLD ST.
003

S.F. CHESTNUT ST
0+00

END OF
ST,@W.POWER
POLE 5+00

SHAROL 003 R AC $7,456 4,074 SLURRY SEAL W/
CRACK SEAL

129,92016620 0 42

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 12 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2029

0SOUTH LINCOLN ST. MAPLE ST WILLOW ST SLINCO 015A C AC $6,937 13,858 SLURRY SEAL W/
CRACK SEAL

688,46030282 84 91

0WEST CYPRESS WEST END S MAIN ST WCYPST 001 C AC $6,765 13,858 SLURRY SEAL W/
CRACK SEAL

518,25050165 84 91

$174,815Treatment Total

0PARK ST. 003 END OF 002 0+00 END OF ST. 1+45 PARK 003 R AC $3,191 7,184 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

662,03014145 64 74

$3,191Treatment Total

N200D E ALDER ST E REDWOOD
AVE

N200D N200D1 O AC $36,611 10,460 THICK MILL AND
OVERLAY

207,29018405 0 100

0EAST OAK ST. 003 BACK E.SIDE
SDWLK DANA
0+00

CITY LIMIT SIGN
OAK 16+10

OAK 003 R AC $469,944 3,987 THICK MILL AND
OVERLAY

6138,640241,610 48 100

$506,555Treatment Total

N102G 300 N/O E OAK ST E ALDER ST N102G N102G1 O AC/AC $446 48,580 SINGLE CHIP SEAL961,87216117 85 92
S600E E END WALNUT ST S600E S600E1 O AC/AC $1,741 48,580 SINGLE CHIP SEAL967,32012610 85 92

$2,187Treatment Total

DELMAR DR OCEAN VIEW DR END SOUTH DELM 002 R AC $17 1,079,066 SEAL CRACKS887,26030242 87 88
DICKWILLIAMS WAY DANA ST END AT CDS DICKWI 001 R AC $13 618,491 SEAL CRACKS95,18028185 86 87

0EAST ALDER 002 HAROLD @HYDRANT
END OF ST.
28+45

EALDER 002B R AC $232 662,377 SEAL CRACKS8154,223431,261 78 80

0EAST FIR ST. 002 E.F.CURB @ HWY
1 0+00

RR TRACKS EFIR 002 C AC $10 720,819 SEAL CRACKS336,24844142 91 92

0EAST FIR ST. 002 RR TRACKS W.F.CURB H
FRANKLIN

EFIR 003 C AC/AC $14 2,256,949 SEAL CRACKS928,44844192 86 87

0EAST PINE ST. CORRY ST W.F. CURB
HAROLD ST
19+30

EPINE 010 C AC $18 1,577,379 SEAL CRACKS7915,30843356 87 88

0EAST SPRUCE ST. E.F. CURB HWY1
0+00

CEMETARY
GATE 5+07

ESPRUC 001 R AC $20 1,681,237 SEAL CRACKS4922,81545507 87 88

0HAZEL ST. E.F CURB HWY1
0+00

W.F.CURB
S.FRANKLIN
3+40

HAZEL 001 R AC $10 1,681,237 SEAL CRACKS5110,88032340 87 88

N100H E OAK ST E ALDER ST N100H N100H1 O AC $9 1,050,773 SEAL CRACKS26,62416414 87 88
N200F E ALDER ST E REDWOOD

AVE
N200F N200F1 O AC $8 1,050,773 SEAL CRACKS45,69814407 87 88

S500H WALNUT ST E CHESTNUT ST S500H S500H1 O AC $49 399,289 SEAL CRACKS9411,43018635 85 87

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 13 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2029

0SOUTH DANA ST. N.F. CUEB
CHESTNUT ST
0+00

S.F. CURB OAK
ST. 19+00

SDANA 001 C AC $219 817,550 SEAL CRACKS9176,000401,900 84 86

0SOUTH SANDERSON
ST. 001

N.F. CURB
CHESTNUT ST
0+00

S.F. CURB OAK
ST 19+15

SSANDE 001 C AC $221 817,379 SEAL CRACKS9176,600401,915 84 86

$840Treatment Total

$687,588Year 2029 TotalYear 2029 Area Total 580,565

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2030

0MAPLE ST. 005 S. FRANKLIN E.F. CURB HWY
1

MAPLE 005B C AC $16,553 14,528 SLURRY SEAL W/
CRACK SEAL

8119,60049400 73 82

0NESS AVE. E.F. CURB
SANDERSON WAY
0+00

E. P.L. 111 NESS
FENCE 2+45

NESS 001 R AC $4,173 14,507 SLURRY SEAL W/
CRACK SEAL

935,39022245 79 87

0NORTH HAROLD ST.
001

END OF
PAVEMENT 0+00

N.S.DRVWY
BEHIND
M.SCHOOL3+16

NHAROL 001 R AC/AC $6,850 16,272 SLURRY SEAL W/
CRACK SEAL

948,84828316 81 88

0NORTH HAROLD ST.
002

N.SIDE
M.S.SCH.DRVWAY
0+00

N.CURB @ FIR
ST.2+85

NHAROL 002 R AC/AC $8,826 16,272 SLURRY SEAL W/
CRACK SEAL

9411,40040285 81 88

0WALL ST. 001 WILLOW N.F.
CURB@ALLEY
ST 13+50

WALL 001B R AC/AC $19,122 18,259 SLURRY SEAL W/
CRACK SEAL

7924,70038650 80 87

0WOODWARD ST. S EDGE SOUTH
ST. 0+00

END ST. @ NAIL
6+50

WOODWA 001 R AC/AC $13,083 16,272 SLURRY SEAL W/
CRACK SEAL

9416,90026650 81 88

0WEST PINE ST. END SIDE WALK
N.SIDE 0+00

W.F. CURB HWY
1 2+58

WPINE 002 C AC $9,370 14,197 SLURRY SEAL W/
CRACK SEAL

8011,09443258 72 81

$77,977Treatment Total

0WEST ELM ST. W.F. CURB HWY1
0+00

W.EDGE
PAVEMENT
10+30

WELM 001 C AC $85,717 5,466 RUBBERIZED CHIP
SEAL+MICROSURFACI
NG W/ 3% DIGOUTS

7344,290431,030 65 74

$85,717Treatment Total

0HAZELWOOD ST. S.F. SOUTH ST.
0+00

HYDRANT @
END OF ST.3+60

HAZELW 001 R AC $11,351 12,473 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

6410,08028360 63 74

$11,351Treatment Total

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 14 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2030

0MADRONE ST. 001 E.F.CURB @ HWY
1 0+00

W.F.CURB @
McPHERSON
ST.6+50

MADRON 001 R AC $45,242 6,941 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

6727,95043650 63 73

0MANZANITA ST. W.F. CURB N.
FRANKLIN ST.0+00

E.F. CURB HWY1
3+30

MANZAN 001 R AC $13,889 7,191 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

698,58026330 68 77

0WILLOW ST. 001 W.F.CURB
S.SANDERSON
0+00

E.EDGE ALLEY
LIVINGSTON
6+23

WILLOW 001 R AC $32,270 6,941 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

6719,93632623 63 73

$91,401Treatment Total

N200H E ALDER ST E REDWOOD
AVE

N200H N200H1 O AC $30,705 10,155 THICK MILL AND
OVERLAY

25,93614424 0 100

$30,705Treatment Total

0NORTH HAROLD ST.
005

ALDER ST N.F. CURB OAK
ST

NHAROL 007 C AC $345,463 3,531 8" FDR W/ 3.5" HMA5820,80052400 23 100

$345,463Treatment Total

0HOLMES LANE E.F. CURB OLD
HAUL ROAD 0+00

W.F. CURB
STEWART ST.
5+60

HOLMES 001 R AC $324,192 3,069 4.5" SURFACE
RECONSTRUCT

3520,16036560 10 100

$324,192Treatment Total

S100H MADRONE ST E OAK ST S100H S100H1 O AC $2,424 29,849 SINGLE CHIP SEAL965,74014410 82 89
S300G HAZEL ST MAPLE ST S300G S300G1 O AC $2,521 29,849 SINGLE CHIP SEAL965,96816373 82 89
S300K S END MAPLE ST S300K S300K1 O AC $3,179 29,849 SINGLE CHIP SEAL967,52713579 82 89

$8,124Treatment Total

0**BOATYARD DR. 002 N.SIDE DRIVE WY
HARVEST 0+00

N.F. HWY20 7+85 BOATYA 002 A AC/AC $64 1,635,535 SEAL CRACKS4832,18541785 85 86

0**CHESTNUT ST. 001 E.F. CURB HWY1
0+00

END OF CURB-
GUTTER S.
SIDEWALK

CHESTN 001 A AC $65 968,868 SEAL CRACKS519,92040498 83 85

0EDDY ST. W.F. CURB S
SANDERSON 0+00

END OF STREET
3+18

EDDY 001 R AC $59 634,764 SEAL CRACKS8213,03841318 78 80

0HARBOR AVE OCEAN VIEW DR NORTH END HARAV 002 R AC/AC $12 600,476 SEAL CRACKS324,48032140 86 87
0MAPLE ST. 001 W.F.CURB

S.LINCOLN 0+00
S.HAROLD MAPLE 001A C AC/AC $28 5,141,327 SEAL CRACKS9528,80045640 87 88

N100J E OAK ST E ALDER ST N100J N100J1 O AC $10 1,020,168 SEAL CRACKS06,68816418 87 88
N401G 214' N/O LAUREL

ST
E PINE ST N401G N401G1 O AC $4 1,020,168 SEAL CRACKS202,88414206 87 88

N800C W SPRUCE ST W ELM ST N800C N800C1 O AC $32 396,179 SEAL CRACKS946,75216422 85 86

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 15 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2030

0NANCY WAY N.F.CURB CEDAR
0+00

END OF
PAVEMENT @
OSPREY 2+66

NANCY 001 R AC $8 1,632,269 SEAL CRACKS548,24631266 87 88

0NORTH CORRY ST. N.F.CURB OAK
ST.0+00

S.F.CURB FIR
ST. 22+47

NCORRY 001 R AC $485 613,155 SEAL CRACKS7994,374422,247 75 77

0NORTH HAROLD ST.
005

S.F. CURB FIR ST
0+00

LAUREL ST NHAROL 005 C AC $58 1,531,436 SEAL CRACKS8047,84052920 87 88

0OCEAN VIEW
DRV.EAST 003

E.F. CURB HWY 1
0+00

5+30 FROM
HWY1

OCEANV 003 R AC $63 634,819 SEAL CRACKS8213,78026530 78 80

0PARK ST. 002 S.F. CURB
WILLOW 0+00

WHERE
ST.NARROWS
300 BLK 5+68

PARK 002 R AC $76 630,733 SEAL CRACKS8115,90428568 77 79

0SOUTH McPHERSON
ST.

S.F. CURB OAK ST. MADRONE SMcPHE 001 C AC $54 794,334 SEAL CRACKS9419,18444436 85 86

0STEWART ST. 002 S.F. CURB W. ELM
0+00

SPRUCE STEWAR 002 R AC/AC $16 1,632,269 SEAL CRACKS5317,75943413 87 88

0SOUTH WHIPPLE ST.
002

N.SIDE HAZEL RT
OF WAY 0+00

N.F. CURB
WALNUT
ST.12+85

SWHIPP 002 R AC $186 634,764 SEAL CRACKS8241,120321,285 78 80

0**WEST FIR ST. E.F.@ ALLEY  0+00 W.F. HWY1 8+25 WFIR 001 C AC $85 785,001 SEAL CRACKS338,70043900 88 89

$1,305Treatment Total

$976,235Year 2030 TotalYear 2030 Area Total 686,553

Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2031

0ALGER ST. N.F.CURB LAUREL
0+00

END OF ST. 5+64 ALGER 001 R AC/AC $9,894 16,303 SLURRY SEAL W/
CRACK SEAL

9412,40822564 79 87

0EAST ELM ST. E.F.@ HWY1 0+00 W.F. CURB N
FRANKLIN ST
3+25

EELM 001 C AC $12,439 14,639 SLURRY SEAL W/
CRACK SEAL

7514,30044325 82 90

0EAST FIR ST. 002 E.F.CURB @ HWY
1 0+00

RR TRACKS EFIR 002 C AC $5,435 13,327 SLURRY SEAL W/
CRACK SEAL

336,24844142 88 94

0EAST FIR ST. 002 RR TRACKS W.F.CURB H
FRANKLIN

EFIR 003 C AC/AC $7,349 15,005 SLURRY SEAL W/
CRACK SEAL

928,44844192 84 91

0HALSEY WAY E.F. CURB
McKINLEY ST.0+00

E.F. CURB
HALSY WAY
2+85

HALSEY 001 R AC/AC $7,272 16,303 SLURRY SEAL W/
CRACK SEAL

949,12032285 79 87

0NORTH SANDERSON
WAY 002

N.F. CURB CEDAR
ST.0+00

S. P.L. 222 N
SANDERSON
7+27

NSANDE 002 R AC/AC $11,594 16,303 SLURRY SEAL W/
CRACK SEAL

9414,54020727 79 87

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 16 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2031

0SOUTH DANA ST. N.F. CUEB
CHESTNUT ST
0+00

S.F. CURB OAK
ST. 19+00

SDANA 001 C AC $66,109 15,236 SLURRY SEAL W/
CRACK SEAL

9176,000401,900 82 89

0SOUTH McPHERSON
ST.

MAPLE N.F. CURB
CHESTNUT ST.

SMcPHE 003 C AC $39,881 15,267 SLURRY SEAL W/
CRACK SEAL

9045,848441,042 80 88

SNUG HARBOR PLACE OCEAN VIEW DR SOUTH END SNUGH 001 R AC $1,667 14,014 SLURRY SEAL W/
CRACK SEAL

932,09019110 79 87

0SPRING ST. S.F. CURB
CHESTNUT ST
0+00

END OF
PAVEMENT 5+04

SPRING 001 R AC/AC $12,057 16,300 SLURRY SEAL W/
CRACK SEAL

9415,12030504 79 87

$173,697Treatment Total

0BRANDON WAY N.F. CURB E. FIR
ST. 0+00

GUARD
BARRIER @
WINIFRED 7+28

BRANDO 001 R AC $28,708 10,136 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

8424,75234728 70 79

0NORTH WHIPPLE ST. ALDER ST S.F.CURB FIR
ST.

NWHIPP 002 R AC $94,408 10,136 MICROSURFACING W/
CRACK SEAL AND 3%
DIGOUTS

8481,400441,850 70 79

$123,116Treatment Total

0JEWETT ST. S.F.SIDEWALK
OAK ST.0+00

END OF
CULDESAC 5+36

JEWETT 001 R AC $34,852 7,023 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

7220,90439536 69 78

0LIVINGSTON ST. S.F.CURB OAK
0+00

N.F.CURB
WILLOW ST.6+17

LIVING 001 R AC/AC $36,004 7,128 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

7221,59535617 70 79

0NORTH HARBOR DRIVE
001

CITY LIMITS
@GUARD RAIL
0+00

E.F.CURB S.
FRANKLIN 19+90

NHARBO 001 R AC $92,897 7,023 MICROSURFACING W/
CRACK SEAL AND 5%
DIGOUTS

7255,720281,990 69 78

$163,753Treatment Total

N200J E ALDER ST E REDWOOD
AVE

N200J N200J1 O AC $36,230 9,860 THICK MILL AND
OVERLAY

06,80016425 0 100

$36,230Treatment Total

0SOUTH McPHERSON
ST.

MADRONE MAPLE SMcPHE 002 C AC/AC $317,644 3,428 8" FDR W/ 3.5" HMA5118,56844422 23 100

$317,644Treatment Total

0STEWART CIRCLE W.F. CURB
STEWART 0+00

END OF CIRCLE
0+95

STEWCI 001 R AC $149,071 2,979 4.5" SURFACE
RECONSTRUCT

379,0009095 9 100

$149,071Treatment Total

N100D E OAK ST E ALDER ST N100D N100D1 O AC $2,104 42,703 SINGLE CHIP SEAL218,34020417 82 90
N102C N101C MAIN ST N102C N102C1 O AC $958 42,703 SINGLE CHIP SEAL163,79626146 82 90
N300E E REDWOOD AVE E LAUREL ST N300E N300E1 O AC $3,257 24,702 SINGLE CHIP SEAL947,48818416 81 88

Interest: 3.00%

CITY OF FORT BRAGG Scenarios - Sections Selected for Treatment
Inflation: 3.00% Printed: 1/28/2022

Scenario: 2021 S1: CITY'S EXISTING
FUNDING ($1.0M/YEAR)

Scenarios Criteria: Functional Class <> RL - Rural Local (7)

** - Treatment from Project Selection 17 MTC StreetSaver



Area ID

Year:

Street Name Begin Location End Location Street ID Section ID FC
Surface
Type Cost Rating Treatment

Current
PCILength Width Area

PCI
Before

PCI
After

Treatment

2031

S100J MADRONE ST E OAK ST S100J S100J1 O AC $2,546 24,701 SINGLE CHIP SEAL945,85214418 81 88
S301N S302N WILLOW ST S301N S301N1 O AC $3,403 24,716 SINGLE CHIP SEAL947,82412652 81 88
S302N S301N WALL ST S302N S302N1 O AC $968 24,701 SINGLE CHIP SEAL942,22416139 81 88

$13,236Treatment Total

0BOATYARD DR. 001 5+30 FORM HWY1
0+00

4+32 FROM
BEGIN

BOATYA 001 A AC/AC $14 3,876,754 SEAL CRACKS9210,36824432 87 88

0EAST ALDER 001 E.F CURB HWY 1
0+00

W.F.CURB
N.FRANKLIN ST.
3+40

EALDER 001 C AC $37 1,118,531 SEAL CRACKS8314,62043340 87 88

0EAST CYPRESS ST. 001 END OF KEMPEE
@ VALVE BOX 0+0

W.F.CURB RIVER
DRV 12+96

ECYPRES 001 C AC/AC $29 5,084,339 SEAL CRACKS8151,840401,296 88 89

0ESPEY WAY S.F. CURB
WALNUT ST 0+00

END OF
PAVEMENT 2+58

ESPEY 001 R AC/AC $17 1,673,117 SEAL CRACKS949,28836258 86 87

0FLORENCE ST. S.F. CURB OAK
0+00

N.F. CURB
WILLOW ST.
6+03

FLOREN 001 R AC $94 607,731 SEAL CRACKS8218,69331603 76 79

0KEMPEE WAY 433 FT E/O
HOSPITAL WY

N. OF VALVE
BOX 9+35

KEMPPE 010 R AC $17 1,584,727 SEAL CRACKS5918,57437502 87 88

N402G E LAUREL ST 214' N/O LAUREL
ST

N402G N402G1 O AC $5 990,454 SEAL CRACKS02,99614214 87 88

0NORTH HAROLD ST.
006

LAUREL ST ALDER ST NHAROL 006 C AC/AC $121 2,188,280 SEAL CRACKS7447,84052920 84 85

0OAK TERRACE COURT N.F. CURB OAK ST.
0+00

END OF ST. 3+38 OAKTER 001 R AC $54 625,997 SEAL CRACKS8512,16836338 79 81

0PARK ST. 001 S.F. CURB OAK
0+00

N.F.CURB
WILLOW 6+00

PARK 001 R AC/AC $14 1,584,727 SEAL CRACKS5515,00025600 87 88

0PUDDING CREEK RD. C.L SIGN0+00 E.F. HWY1 @
LIMIT LINE 9+55

PUDDIN 001 R AC $79 905,115 SEAL CRACKS8921,96523955 82 84

0SOUTH ST. 005 E. EDGE VALLEY
GUTTER HWY 1

HAZELWOOD ST SOUTH 005 C AC $57 1,486,831 SEAL CRACKS8046,284381,218 87 88

0SOUTH SANDERSON
ST. 002

412 FT N/O END
OF W. SIDEWALK

S.F. CURB
CHESTNUT ST
1040

SSANDE 010 R AC $87 623,003 SEAL CRACKS8418,84030628 78 80

$625Treatment Total

$977,372Year 2031 TotalYear 2031 Area Total 766,861

$9,371,625Grand Total5,786,903Grand Total Section Area:

Interest: 3.00%
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