

Past Due

Due in 3 Months

Complete

CT Milestone Report

Agenda # 16a

Reports MCOG Meeting 4/03/2023

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	010000005	01-26200	STIP IIP	BUCK, JENNIFER L	MEN	101	T43.1/49	Willits Bypass	IN MENDOCINO COUNTY IN AND NEAR WILLITS FROM 1.3 KM SOUTH OF HAEHL OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS HIGHWAY	CONSTRUCT 2 LANE HIGHWAY	\$209,138,000	\$29,980,000	\$1,436,266	\$349,687,849	CLOSEOUT	10/01/1989	12/18/2006	05/28/2010	02/22/2012	07/15/2012	12/22/2016
01	010000095	01-31010	SHOPP	FALK-CARLSEN, KARL	MEN	001	33.6/33.7	Greenwood Creek Bridge	IN MENDOCINO COUNTY NEAR ELK AT THE GREENWOOD CREEK BRIDGE	WIDEN ROAD AND REPLACE BRIDGE	\$11,438,000	\$904,000	\$259,462	\$22,529,709	CLOSEOUT	07/01/1998	06/17/2009	02/15/2011	05/09/2011	11/28/2011	11/06/2014
01	010000125	01-36432	SHOPP	FALK-CARLSEN, KARL	MEN	020	13.8/R32	50 culverts at various locations	IN MENDOCINO COUNTY NEAR WHISKEY SPRING AND WILLITS FROM SOUTH OF SOUTH FORK NOYO RIVER TO WEST OF CROPLEY LANE; ALSO ON ROUTE 1 AND ON ROUTE 101	REHABILITATE DRAINAGE	\$1,542,000	\$68,000	\$109,299	\$3,313,868	CLOSEOUT	04/27/2009	07/14/2010	09/28/2012	02/19/2013	09/10/2013	11/10/2014
01	010000133	01-37813	MINOR A	FALK-CARLSEN, KARL	MEN	128	30.1/48.4	22 Culverts - Men 128 Minor A Split Project	IN MENDOCINO COUNTY NEAR BOONVILLE FROM 0.5 MILE EAST OF THE ROUTE 253 /128 JUNCTION TO MOUNTAIN HOUSE RD	CULVERT REHABILITATION	\$925,000	\$74,000	\$53,234	\$1,781,580	CLOSEOUT	06/27/2005	06/27/2005	11/04/2015	05/06/2016	07/15/2016	09/05/2017
01	010000134	01-37814	MINOR A	FALK-CARLSEN, KARL	MEN	128	10.6/23.3	21 Culverts - Men 128 Minor A Split Project	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	CULVERT REHABILITATION	\$977,000	\$29,000	\$53,526	\$1,789,944	CLOSEOUT	06/27/2005	06/27/2005	01/06/2015	04/02/2015	07/13/2015	11/24/2015
01	010000135	01-37815	SHOPP	FALK-CARLSEN, KARL	MEN	253	0/0	52 Culverts - Russian & Upper Navarro River Split Project	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	REPLACE CULVERTS	\$2,441,000	\$232,000	\$72,857	\$4,501,334	CLOSEOUT	06/27/2005	06/27/2005	04/01/2010	04/15/2010	03/17/2011	10/26/2012
01	010000136	01-37816	SHOPP	FALK-CARLSEN, KARL	MEN	128	14.3/40.6	51 Culverts - Middle Navarro River Split Project	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS NEAR BOONVILLE FROM WEST OF MILL CREEK BRIDGE #10-0073 TO EAST OF BEEBE CREEK BRIDGE #10-052	CULVERT REHABILITATION	\$4,784,000	\$191,000	\$152,011	\$7,778,280	CLOSEOUT	02/19/2009	06/27/2005	06/11/2012	06/28/2013	12/20/2013	02/22/2016
01	010000137	01-37817	SHOPP	FALK-CARLSEN, KARL	MEN	128	.2/11.1	76 Culverts - Lower Navarro River Split Project	IN MENDOCINO COUNTY NEAR NAVARRO FROM EAST OF ROUTE 1 TO WEST OF FLYNN CREEK BRIDGE	CULVERT REHABILITATION	\$2,762,000	\$69,000	\$140,836	\$4,263,086	CLOSEOUT	06/27/2005	06/27/2005	02/12/2015	06/18/2015	01/29/2016	03/02/2017

Past Due		Due in 3 Months			Complete																	
CT Milestone Report																						
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT	
01	0100000138	01-38050	SHOPP	FALK-CARLSEN, KARL	MEN	222	.98/1.6	Russian River Bridge - 222	IN MENDOCINO COUNTY NEAR UKIAH AT RUSSIAN RIVER BRIDGE	REPLACE BRIDGE	\$10,178,000	\$357,000	\$0	\$12,702,299	CLOSEOUT	11/01/2001	03/30/2007	01/09/2009	01/30/2009	06/18/2009	01/06/2012	
01	0100000141	01-38570	SHOPP	FALK-CARLSEN, KARL	MEN	001	69.4/70.1	Ten Mile River Bridge	IN MENDOCINO COUNTY NEAR FORT BRAGG FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF TEN MILE RIVER BRIDGE	REPLACE BRIDGE	\$50,179,000	\$388,000	\$255,852	\$68,360,885	CLOSEOUT		06/26/2006	06/26/2006	11/15/2006	01/11/2007	08/17/2010	
01	0100000143	01-38572	SHOPP	FALK-CARLSEN, KARL	MEN	001	88.7/92.8	Dunn Creek Fish Passage	IN MENDOCINO COUNTY NEAR ROCKPORT, 2.0 MILES NORTH OF USAL ROAD	CONSTRUCT BRIDGE, ROCK FISH WEIR	\$3,530,000	\$13,000	\$110,284	\$8,969,759	CLOSEOUT		04/13/2011	02/29/2012	06/11/2012	01/23/2013	03/13/2014	
01	0100000154	01-40110	SHOPP	EVERETT, KATIE M	MEN	001	43.3/44.2	Albion River Bridge	IN MENDOCINO COUNTY NEAR ALBION FROM 3.0 MILES NORTH OF THE ROUTE 128 JUNCTION TO 0.2 MILES NORTH OF ALBION RIVER	REPLACE BRIDGE	\$62,046,000	\$4,416,000	\$25,524,140	\$33,679,230	PAED	04/12/2012	08/08/2024	08/05/2026	08/20/2026	02/02/2027	10/10/2031	
01	0100000155	01-40140	SHOPP	EVERETT, KATIE M	MEN	001	42.4/43.3	Salmon Creek Bridge	IN MENDOCINO COUNTY NEAR ALBION FROM 2.2 MILES NORTH OF THE ROUTE 128 JUNCTION TO 0.2 MILES NORTH OF SALMON CREEK	REPLACE BRIDGE	\$58,465,000	\$6,324,000	\$18,609,657	\$25,980,336	PAED	04/12/2012	07/15/2027	09/11/2028	10/12/2029	03/19/2030	10/13/2034	
01	0100000209	01-44650	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	001	4.47/4.47	Downdrain	IN MENDOCINO COUNTY IN ANCHOR BAY AT THE INTERSECTION OF OCEAN VIEW DRIVE AND ROUTE 1 (KP 7.2)		\$0	\$16,000	\$1,413	\$690,056	CLOSEOUT		10/12/2016	03/16/2017	07/15/2017	09/22/2017	02/26/2018	
01	0100000330	01-47480	SHOPP	MATTEOLI, JAIME C	MEN	001	38.5/38.8	Navarro Bluffs Retreat	IN MENDOCINO COUNTY NEAR ELK FROM 1.7 MILES TO 1.4 MILES SOUTH OF NAVARRO RIVER BRIDGE.	REALIGN ROADWAY, PLACE HMA OVER AB	\$1,556,000	\$393,000	\$6,834	\$3,701,738	CLOSEOUT	05/22/2006	01/23/2009	06/08/2011	06/29/2011	11/09/2011	10/26/2012	
01	0100000331	01-47490	SHOPP	FALK-CARLSEN, KARL	MEN	001	70.3/70.7	Seaside Beach	IN MENDOCINO COUNTY NEAR WESTPORT FROM 0.8 MI NORTH OF TEN MILE RIVER BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE GULCH BRIDGE	REPAIR STORM DAMAGE	\$5,770,000	\$85,000	\$107,281	\$11,398,307	CLOSEOUT	05/22/2006	08/15/2011	04/17/2013	01/30/2014	08/06/2014	11/04/2016	

Past Due		Due in 3 Months			Complete																	
CT Milestone Report																						
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT	
01	0100000347	01-47620	SHOPP	FALK-CARLSEN, KARL	MEN	253	7.2/8.3	Men - 253 Slipouts	IN MENDOCINO COUNTY ABOUT 8 MILES EAST OF BOONVILLE FROM 4.1 TO 4.3 MILES EAST OF SODA CREEK BRIDGE	CONSTRUCT TIE BACK WALL, MBGR, HMA	\$1,505,000	\$8,000	\$1,021	\$3,761,154	CLOSEOUT	05/22/2006	06/30/2009	04/14/2011	06/22/2011	01/09/2012	09/23/2013	
01	0100000351	01-47660	SHOPP	FALK-CARLSEN, KARL	MEN	128	34.5/35.5	Smoot Sink	IN MENDOCINO COUNTY ABOUT 4.9 MILES EAST OF BOONVILLE FROM SHEARING CREEK BRIDGE #10-59 TO 0.7 MI WEST OF MAPLE CREEK BRIDGE #10-55	REPAIR STORM DAMAGE	\$3,757,000	\$277,000	\$6,834	\$8,134,673	CLOSEOUT	05/22/2006	09/16/2011	10/03/2012	06/28/2013	11/19/2013	12/07/2015	
01	0100000672	01-43480	SHOPP	COONROD, CAREN E	MEN	001	61.99/62.26	Pudding Creek Bridge	IN MENDOCINO COUNTY IN FORT BRAGG FROM ELM STREET TO PUDDING CREEK RD-421	WIDEN BRIDGE AND UPGRADE BRIDGE RAIL	\$9,338,000	\$67,000	\$3,018,000	\$11,489,233	PostRTL/Const	04/12/2012	10/15/2020	06/30/2021	12/03/2021	11/16/2022	10/12/2023	
01	0100020097	01-48470	SHOPP	FALK-CARLSEN, KARL	MEN	001	40.1/40.9	Albion/Navarro MBGR	IN MENDOCINO COUNTY NEAR ALBION ON ROUTE 1 FROM 0.1 MILE SOUTH OF NAVARRO RIVER BRIDGE TO 0.6 MILE NORTH OF NAVARRO RIVER BRIDGE AND ON ROUTE 128 AT NAVARRO RIVER BR	CONSTRUCT MBGR & CENTERLINE RUMBLE STRIPS	\$1,985,000	\$2,000	\$90,223	\$3,960,366	CLOSEOUT	11/30/2009	05/18/2009	02/03/2012	10/29/2013	04/30/2014	10/02/2014	
01	0100020136	01-45120	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	001	62/89	Develop Disposal Site	IN MENDOCINO COUNTY NEAR FORT BRAGG BETWEEN PUDDING CREEK BRIDGE AND ROCKPORT (KP 99.8/143.2)		\$0	\$0	\$0	\$12,387	PAED	01/30/2013	12/31/2024	01/15/2025	03/01/2025	06/01/2025	12/30/2026	
01	0100020276	01-0A560	OTHER-LOCAL	KING, ROBERT W	MEN	101	40.51/41.14	Peer Review @ Harris Quarry	IN MENDOCINO COUNTY NEAR WILLITS AT 1.3 MILES FROM SOUTH WILLITS OH	PEER REVIEW @HARRIS QUARRY	\$0	\$0	\$0	\$153,860	Remove/End			04/17/2013	09/10/2013	10/01/2013	11/17/2014	
01	0112000110	01-0B220	SHOPP	KING, ROBERT W	MEN	001	59.8/62.1	Fort Bragg ADA	IN MENDOCINO COUNTY IN FORT BRAGG FROM ROUTE 20 TO PUDDING CREEK BRIDGE	Install ADA Pedestrian Infrastructure	\$5,430,000	\$193,000	\$2,031,733	\$5,261,851	PSE	07/01/2018	03/18/2020	05/26/2021	01/27/2023	07/05/2023	12/01/2024	
01	0112000131	01-0B470	SHOPP	FALK-CARLSEN, KARL	MEN	001	35.7/35.7	Satori Gulch Slip	IN MENDOCINO COUNTY NEAR ELK AT 1.8 MILES NORTH OF PHILO GREENWOOD RD- 132	REPAIR SLIPOUT	\$315,000	\$6,000	\$18,560	\$790,589	CLOSEOUT	09/06/2011	03/26/2014	03/25/2015	06/26/2015	01/14/2016	08/15/2016	

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0112000133	01-0B500	SHOPP	BUCK, JENNIFER L	MEN	101	3.7/5.3	Peregrine Slides	IN MENDOCINO COUNTY NEAR HOPLAND FROM 0.1 MI SOUTH OF COMMINSKY STA RD-103 TO 0.6 MI NORTH OF PIETA CR BRIDGE #10-83	REPAIR SLIDES	\$13,828,000	\$23,000	\$216,942	\$26,988,366	CLOSEOUT	09/06/2011	04/03/2015	02/12/2016	03/28/2016	11/03/2016	12/01/2022
01	0112000134	01-0B510	SHOPP	KING, ROBERT W	MEN	101	R93.2/R93.2	MEN 101 Pushup and Slips	IN MENDOCINO COUNTY NEAR LEGGETT AT 0.1 MILE NORTH OF JITNEY GULCH BRIDGE	REPAIR SLIDE & SLIPOUT	\$1,811,000	\$0	\$0	\$2,801,230	CLOSEOUT	09/06/2011	08/15/2015	01/14/2016	06/07/2016	01/09/2017	09/04/2018
01	0112000135	01-0B520	SHOPP	KING, ROBERT W	MEN	128	39.5/39.5	Beebe Creek Slip and Slide	IN MENDOCINO COUNTY NEAR YORKVILLE AT 0.7 MILE EAST OF BEEBE CR BRIDGE	STABILIZE ROADWAY	\$1,366,000	\$0	\$0	\$3,276,025	CLOSEOUT	09/06/2011	08/13/2015	04/06/2016	05/09/2016	12/09/2016	09/28/2017
01	0112000136	01-0B540	SHOPP	KING, ROBERT W	MEN	162	13.9/22.7	Dos Rios Slips	IN MENDOCINO COUNTY NEAR DOS RIOS AT 1.2 MILES WEST OF MIDDLE FORK EEL RIVER BRIDGE AND AT 2.8 MILES EAST OF SAND BANK CREEK	REPAIR SLIPOUTS	\$1,632,000	\$6,000	\$0	\$4,326,130	CLOSEOUT	09/06/2011	08/13/2015	06/10/2016	06/15/2016	02/14/2017	09/05/2017
01	0112000137	01-0B550	SHOPP	FALK-CARLSEN, KARL	MEN	162	16.1/16.1	Middle Way Wall	IN MENDOCINO COUNTY NEAR DOS RIOS AT 0.9 MI EAST OF LAYTONVILLE-DOS RIOS ROAD	STABILIZE ROADWAY	\$5,174,000	\$27,000	\$232,036	\$9,259,011	CLOSEOUT	09/06/2011	10/16/2015	02/06/2017	03/31/2017	10/27/2017	03/27/2019
01	0112000138	01-0B560	SHOPP	KING, ROBERT W	MEN	253	1.4/1.8	Boonville Slide	IN MENDOCINO COUNTY NEAR BOONVILLE FROM 0.3 MI WEST TO 0.1 MI EAST OF SINGLEY CATTLEPASS	CONSTRUCT SOLDIER PILE WALL	\$3,148,000	\$70,000	\$64,931	\$5,644,114	CLOSEOUT	09/06/2011	09/28/2015	09/22/2016	10/17/2016	03/24/2017	04/25/2018
01	0112000202	01-26202	STIP IIP	BUCK, JENNIFER L	MEN	101	45/50.8	Wetland & Riparian Mitigation	IN MENDOCINO COUNTY NEAR WILLITS FROM HAEHL OVERHEAD TO REYNOLDS HWY	WETLAND / RIPARIAN MITIGATION - WILLITS BYPASS COMPANION	\$4,080,000	\$23,225,000	\$545,528	\$28,923,913	CLOSEOUT		10/18/1989	02/12/2013	04/26/2013	08/06/2014	12/19/2019
01	0112000203	01-26204	STIP IIP	BUCK, JENNIFER L	MEN	101	47.2/47.3	Geometric Upgrades @ Sherwood Road	IN MENDOCINO COUNTY IN WILLITS FROM SHERWOOD ROAD TO 0.1 MI NORTH OF SHERWOOD ROAD	SHERWOOD ROAD GEOMETRIC UPGRADES - WILLITS BYPASS	\$4,612,000	\$397,000	\$20,049	\$9,054,283	CLOSEOUT	10/01/1989	05/28/2015	09/15/2017	10/16/2017	04/17/2018	11/27/2019

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0113000032	01-0C720	STIP	COONROD, CAREN E	MEN	001	.6/1	Gualala Downtown Enhancements	IN MENDOCINO COUNTY AT GUALALA FROM CENTER STREET TO OCEAN DRIVE	Gualala Downtown Enhancements	\$5,231,000	\$287,000	\$3,696,846	\$4,313,233	PAED	08/01/2016	07/13/2023	02/27/2025	03/14/2025	09/15/2025	12/01/2028
01	0113000058	01-0A840	SHOPP	KING, ROBERT W	MEN	271	17.7/18	McCoy Creek Bridge Replacement	IN MENDOCINO COUNTY NEAR PIERCY FROM 0.7 MILE NORTH OF HIGHWAY 271/101 SEPARATION TO 0.4 MILE SOUTH OF THE SIDEHILL VIADUCT	REPLACE BRIDGE	\$5,125,000	\$108,000	\$69,403	\$8,442,821	CLOSEOUT	07/01/2014	04/27/2017	03/22/2018	05/01/2018	10/09/2018	09/26/2019
01	0113000068	01-0C860	SHOPP	GOFF, TREVOR	MEN	001	37.33/37.33	Repair Slipout	IN MENDOCINO COUNTY NEAR ELK AT 1.5 MILES SOUTH OF NAVARRO BRIDGE ROAD 517A	REPAIR SLIPOUT	\$1,500,000	\$11,000	\$0	\$2,049,258	CLOSEOUT	01/22/2013	01/22/2013	01/22/2013	01/22/2013	05/08/2013	07/30/2013
01	0113000105	01-44060	MINOR A	FLOYD, KIMBERLY R	MEN	001	38.5/74.5	Construct Turnouts	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 0.3 MILE SOUTH OF NAVARRO BLUFF ROAD TO 0.5 MILE SOUTH OF BLUE SLIDE GULCH BRIDGE	CONSTRUCT TURNOUTS	\$664,000	\$11,000	\$24,953	\$1,329,909	CLOSEOUT	02/11/2015	11/01/2016	12/13/2016	02/01/2019	06/20/2019	12/12/2019
01	0113000106	01-48400	SHOPP	BRADY, MARIE A	MEN	101	63.96/R104.5	Reconstruct Drainage	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	IMPROVE AND REPLACE CULVERTS	\$4,770,000	\$161,000	\$1,418,663	\$2,852,124	PostRTL/Const	10/21/2020	10/15/2021	06/16/2022	10/14/2022	03/21/2023	09/02/2024
01	0113000123	01-0E090	SHOPP	KING, ROBERT W	MEN	020	33.3/34.4	Calpella 2 Bridge Replacements	IN MENDOCINO COUNTY NEAR UKIAH FROM 0.3 MILE WEST OF RUSSIAN RIVER BRIDGE AND OVERHEAD TO 0.4 MILE EAST OF COUNTY ROAD 144	REPLACE TWO BRIDGES	\$28,701,000	\$1,121,000	\$6,331,262	\$26,410,719	PostRTL/Const	03/16/2016	05/28/2020	07/08/2021	07/08/2021	06/09/2022	11/03/2025
01	0113000125	01-0E110	SHOPP	PIMENTEL, JEFFREY L	MEN	001	31.4/31.4	Elk Creek Bridge Replacement	IN MENDOCINO COUNTY NEAR ELK FROM 0.2 MILE SOUTH OF ELK CREEK BRIDGE TO 0.2 MILE NORTH OF ELK CREEK BRIDGE	BRIDGE REHAB	\$11,507,000	\$2,049,000	\$3,343,608	\$7,877,206	PostRTL/Const	03/16/2016	12/24/2021	08/10/2022	01/27/2023	07/07/2023	12/01/2025
01	0113000135	01-0E130	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	VAR	0/0	Roadside Radio Repeaters	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	Roadside Radio Repeaters	\$125,000	\$0	\$8,683	\$485,128	CLOSEOUT	05/01/2013	12/02/2014	01/26/2018	06/01/2017	11/01/2017	12/11/2019

CT Milestone Report

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0114000002	01-0E240	SHOPP	MATTEOLI, JAIME C	MEN	VAR	0/0	Mendocino Mitigation Bank	IN MENDOCINO COUNTY ON VARIOUS ROUTES AT VARIOUS LOCATIONS	ENVIRONMENTAL MITIGATION BANK - MEN COUNTY	\$5,500,000	\$0	\$7,193	\$204,080	PostRTL/Const	06/01/2014	03/06/2015	03/07/2018	03/27/2018	05/16/2018	05/31/2023
01	0114000035	01-0B530	SHOPP	KING, ROBERT W	MEN	162	11.5/11.8	Rodeo Creek Slide II	IN MENDOCINO NEAR DOS RIOS FROM 1.4 TO 1.7 MILES EAST OF RODEO CREEK BR #10-237	STABILIZE ROADWAY	\$21,737,000	\$278,000	\$4,203,536	\$21,243,137	PostRTL/Const	10/01/2013	02/21/2020	05/17/2021	06/01/2021	11/30/2021	03/01/2024
01	0114000054	01-45140	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	101	0/106.8	Develop Disposal Site	IN MENDOCINO COUNTY FROM 0.3 MI SOUTH OF RUSSIAN RIVER BRIDGE AND OVERHEAD #10-273 TO 0.1 MI NORTH OF RIVER DALE MOTEL 310E	DEVELOP DISPOSAL SITE	\$75,000	\$93,000	\$0	\$179,831	PSE		02/05/2020	03/01/2026	03/01/2026	09/01/2026	12/01/2026
01	0114000072	01-0E470	SHOPP	KING, ROBERT W	MEN	020	37.84/38.34	MEN 20 & Potter Valley Road	IN MENDOCINO COUNTY NEAR CALPELLA FROM 0.1 MILE WEST OF COLD CREEK (#1) BRIDGE #10-40 TO END OF COLD CREEK (#2) BRIDGE #10-41	RESURFACING	\$2,462,000	\$5,000	\$5,618	\$4,425,953	CLOSEOUT	01/06/2015	12/01/2016	05/11/2017	01/12/2018	06/14/2018	08/16/2019
01	0114000107	01-41550	SHOPP	KING, ROBERT W	MEN	128	0/17.9	Flynn Creek CAPM & Tapered Edge	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM ROUTE 1 TO 0.5 MILE EAST OF INDIAN CREEK BRIDGE	CAPM, Tapered Edge, Upgrade MBGR and Signage	\$10,460,000	\$5,000	\$87,961	\$11,392,341	CLOSEOUT	03/16/2016	12/29/2017	03/06/2018	04/16/2018	10/09/2018	12/12/2019
01	0114000126	01-40281	SHOPP	FALK-CARLSEN, KARL	MEN	101	50.1/84.6	MEN-101 Culverts	IN MENDOCINO COUNTY NEAR WILLITS FROM 4.3 MILES NORTH OF BAECHTEL CREEK BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS ROAD UNDERCROSSING	REHABILITATE CULVERTS	\$2,509,000	\$207,000	\$95,711	\$3,427,674	CLOSEOUT	05/24/2006	08/13/2009	04/12/2016	06/27/2016	01/30/2017	06/25/2018
01	0115000012	01-26206	STIP IIP	BUCK, JENNIFER L	MEN	101	48/48	WILLITS MITIGATION	IN MENDOCINO COUNTY IN AND NEAR WILLITS FROM HAEHL CREEK OVERHEAD TO REYNOLDS HIGHWAY	WILLITS MITIGATION	\$4,599,000	\$0	\$22,733,802	\$46,421,710	CLOSEOUT			11/12/2014	02/02/2015	07/16/2015	12/19/2019
01	0115000013	01-26205	STIP IIP	BUCK, JENNIFER L	MEN	101	45/50.8	WILLITS MITIGATION	IN MENDOCINO COUNTY IN AND NEAR WILLITS FROM HAEHL CREEK OVERHEAD TO REYNOLDS HIGHWAY	WILLITS MITIGATION	\$14,586,000	\$0	\$115,451	\$24,373,669	CLOSEOUT			10/01/2014	11/24/2014	05/07/2015	12/11/2019

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0115000038	01-0E860	SHOPP	MATTEOLI, JAIME C	MEN	020	16.8/17.2	CAMP 20 SAFETY PROJECT	IN MENDOCINO COUNTY NEAR FORT BRAGG FROM 0.5 MILES WEST OF ROAD 200A TO 0.1 MILES WEST OF ROAD 200A	CURVE IMPROVEMENT AND SHOULDER WIDENING	\$2,518,000	\$20,000	\$278,389	\$6,131,213	CLOSEOUT	01/29/2016	09/06/2018	05/16/2019	06/24/2019	10/24/2019	12/22/2021
01	0115000048	01-0E940	SHOPP	COONROD, CAREN E	MEN	001	42.3/42.5	Navarro Drainage	IN MENDOCINO COUNTY NEAR ALBION AT NAVARRO RIDGE ROAD	RECONSTRUCT DRAINAGE	\$2,100,000	\$62,000	\$1,055,665	\$2,669,932	PSE	03/16/2016	03/18/2019	01/24/2022	03/16/2023	08/29/2023	10/15/2024
01	0115000075	01-0C692	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	VAR	0/0	Boonville 800MHZ	IN MENDOCINO COUNTY AT THE BOONVILLE MAINTENANCE STATION	ROADSIDE RADIO STATION	\$25,000	\$0	\$15,369	\$470,155	CLOSEOUT		04/07/2015	02/15/2018	03/01/2018	06/19/2018	01/10/2020
01	0115000109	01-0E111	SHOPP	PIMENTEL, JEFFREY L	MEN	001	59.7/59.7	Hare Creek Bridge	IN MENDOCINO COUNTY NEAR FORT BRAGG AT HARE CREEK BRIDGE	BRIDGE RAIL UPGRADE	\$12,582,000	\$5,302,000	\$0	\$3,283,366	PAED	06/27/2018	04/01/2023	07/15/2024	08/01/2024	01/28/2025	12/01/2026
01	0116000008	01-0F440	SHOPP	BUCK, JENNIFER L	MEN	001	0/15	POINT ARENA CAPM	IN MENDOCINO COUNTY NEAR POINT ARENA FROM SONOMA COUNTY LINE TO 0.1 MILE SOUTH OF MILL ST	CAPM	\$11,596,000	\$6,000	\$531,151	\$13,707,411	CLOSEOUT	08/16/2017	12/28/2018	11/06/2019	11/22/2019	06/09/2020	04/12/2021
01	0116000015	01-0F510	SHOPP	BRADY, MARIE A	MEN	101	R106.2/T106.8	South Fork Eel River Bridge Seismic	IN MENDOCINO AND HUMBOLDT COUNTIES NEAR COOKS VALLEY FROM 0.4 MILE SOUTH OF SOUTH FORK EEL RIVER BRIDGE TO 0.1 MILE NORTH OF ROUTE 271	BRIDGE SEISMIC RETROFIT	\$4,622,000	\$3,000	\$1,149,607	\$3,168,502	PostRTL/Const	07/01/2018	12/24/2020	12/15/2021	03/28/2022	10/14/2022	02/01/2024
01	0116000024	01-46630	SHOPP	BUCK, JENNIFER L	MEN	101	R.1/R9.6	Hopland CAPM	IN MENDOCINO COUNTY NEAR HOPLAND FROM 0.7 MILES SOUTH OF GEYSERS RD TO HOPLAND OVERHEAD BRIDGE	CAPM	\$11,097,000	\$0	\$62,440	\$12,584,931	CLOSEOUT	08/16/2017	09/24/2018	03/21/2019	05/28/2019	12/10/2019	12/02/2020
01	0116000031	01-36270	SHOPP	BUCK, JENNIFER L	MEN	001	62.1/78.9	Pudding Creek CAPM	IN MENDOCINO COUNTY NEAR FORT BRAGG FROM 0.1 MILE NORTH OF PUDDING CREEK BRIDGE TO 0.6 MI NORTH OF WAGES CREEK BRIDGE	CAPM	\$13,289,000	\$0	\$0	\$15,087,944	CLOSEOUT	08/16/2017	11/28/2018	04/15/2019	05/22/2019	01/07/2020	02/18/2021

CT Milestone Report

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0116000047	01-0F710	SHOPP	COONROD, CAREN E	MEN	001	6.4/9.5	Gualala Shoulders	IN MENDOCINO COUNTY NEAR GUALALA FROM 0.3 MILE NORTH OF HAVENS NECK DRIVE TO GYPSY FLAT ROAD AND FROM 0.5 TO 0.25 MILE SOUTH OF IVERSEN ROAD	Widen Shoulders	\$2,745,000	\$2,218,000	\$2,814,907	\$5,560,102	PSE	06/28/2017	10/22/2021	09/15/2023	10/02/2023	03/19/2024	12/01/2025
01	0116000111	01-0F970	SAFE RTS	BUCK, JENNIFER L	MEN	162	29.18/30.27	SR-162 Multi-Purpose Trail PHASE I	IN MENDOCINO COUNTY IN COVELO FROM HOWARD STREET TO BIGGAR LANE	CONSTRUCT MULTI-USE TRAIL - PHASE 1	\$0	\$0	\$663,961	\$956,459	PostRTL/Const	12/10/2014	02/01/2018	01/20/2022	01/20/2022	03/31/2023	10/16/2023
01	0116000112	01-0F980	SAFE RTS	BUCK, JENNIFER L	MEN	162	30.27/30.67	SR-162 Multi-use Trail Phase 2	IN MENDOCINO COUNTY IN COVELO FROM BIGGAR LANE TO HURT ROAD	CONSTRUCT MULTI-USE TRAIL PHASE 2	\$0	\$0	\$125,746	\$264,690	PostRTL/Const	04/08/2016	02/01/2018	01/20/2022	01/24/2023	03/31/2023	03/15/2023
01	0116000120	01-0G060	SHOPP	COONROD, CAREN E	MEN	001	71.3/71.3	Abalobadiah Creek Safety	IN MENDOCINO COUNTY NEAR FORT BRAGG AT ABALOBADIAH CREEK	Improve sight distance and place additional curve warning signs	\$326,000	\$55,000	\$1,800,552	\$2,879,701	PSE	08/16/2017	02/18/2022	03/15/2023	04/01/2023	10/10/2023	12/01/2024
01	0116000133	01-0G180	SHOPP	GOFF, TREVOR	MEN	001	31.35/31.35	MEN-1 Abutment Erosion Repair	IN MENDOCINO COUNTY NEAR ELK AT ELK CREEK BRIDGE	REPAIR ABUTMENT EROSION	\$900,000	\$4,000	\$2,532	\$771,295	CLOSEOUT	02/29/2016	03/02/2016	03/06/2016	03/07/2016	03/11/2016	10/03/2016
01	0116000138	01-0G220	SHOPP	GOFF, TREVOR	MEN	101	93.45/93.45	ROCK CREEK SLIDE/SLIPOUT	IN MENDOCINO COUNTY ABOUT 10 MILES SOUTH OF PIERCY AT 0.4 MI NORTH OF JITNEY GULCH BRIDGE	REPAIR SLIP-OUT	\$700,000	\$0	\$0	\$985,518	CLOSEOUT	01/05/2016	01/19/2016	03/21/2016	02/16/2016	03/15/2016	06/24/2016
01	0116000171	01-0G340	SHOPP	GOFF, TREVOR	MEN	101	93.45/93.45	SLIPOUT NEAR JITNEY GULCH	IN MENDOCINO COUNTY ABOUT 10 MILES SOUTH OF PIERCY AT 0.4 MIL NORTH OF JITNEY GULCH BRIDGE	REPAIR SLIPOUT	\$5,575,000	\$0	\$0	\$5,153,115	CLOSEOUT	02/10/2016	03/01/2016	04/03/2016	04/08/2016	06/01/2016	05/09/2019
01	0116000188	01-0G430	SHOPP	KING, ROBERT W	MEN	020	24.7/24.9	Shoulder Widening near Willits	IN MENDOCINO COUNTY NEAR WILLITS FROM 1.0 TO 0.8 MILE WEST OF THREE CHOP ROAD	WIDEN SHOULDERS	\$2,198,000	\$3,000	\$318,344	\$4,221,121	CLOSEOUT	12/06/2017	02/20/2019	04/13/2020	06/30/2020	11/17/2020	10/25/2021

Past Due

Due in 3 Months

Complete

CT Milestone Report

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0116000189	01-0G450	SHOPP	GOFF, TREVOR	MEN	001	75.6/76.4	Westport Slide Complex	IN MENDOCINO COUNTY NEAR WESTPORT FROM 0.6 TO 1.4 MILES NORTH OF BLUE SLIDE GULCH BRIDGE	REPAIR LANDSLIDE & RECONSTRUCT ROADWAY	\$21,000,000	\$7,000	\$96,727	\$33,788,934	CLOSEOUT	05/01/2016	05/20/2016	06/25/2016	07/01/2016	08/01/2016	07/21/2021
01	0117000009	01-0G480	SHOPP	BUCK, JENNIFER L	MEN	162	17.4/17.8	MEN-162 Super EI Improvement	IN MENDOCINO COUNTY NEAR DOS RIOS FROM 2.2 MILES EAST OF LAYTONVILLE DOS RIOS RD TO 2.5 MILES EAST OF LAYTONVILLE DOS RIOS RD	SUPER-ELEVATION IMPROVEMENT & PLACE HFST	\$1,031,000	\$0	\$159,309	\$2,661,632	CLOSEOUT	10/18/2017	06/25/2018	03/28/2019	06/18/2019	11/19/2019	06/24/2020
01	0117000019	01-48420	MINOR A	FLOYD, KIMBERLY R	MEN	VAR	0/R0	3 Culverts MEN 101/271	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	REHABILITATE CULVERTS	\$600,000	\$23,000	\$362,894	\$2,079,641	CLOSEOUT	08/01/2017	06/09/2020	01/14/2021	04/08/2021	07/14/2021	09/28/2021
01	0117000026	01-0G600	SHOPP	EVERETT, KATIE M	MEN	001	65.13/65.49	MEN-1 Widen Shoulders	IN MENDOCINO COUNTY IN CLEONE FROM 0.1 MILE NORTH OF MILL CREEK DRIVE TO 0.3 MILE NORTH OF WARD AVENUE	WIDEN SHOULDERS	\$2,167,000	\$285,000	\$1,349,691	\$3,543,829	PostRTL/Const	10/18/2018	12/30/2020	12/21/2021	03/11/2022	04/28/2023	01/15/2024
01	0117000054	01-0G730	SHOPP	GOFF, TREVOR	MEN	001	103/104.4	MEN-1 Slide	IN MENDOCINO COUNTY NEAR LEGGETT FROM 0.4 TO 1.8 MILES SOUTH OF MILL BANK RESORT	SLIDE REMOVAL AND SLOPE STABILIZATION	\$4,750,000	\$0	\$0	\$9,844,028	CLOSEOUT	10/10/2016	11/01/2016	11/15/2016	11/20/2016	01/09/2017	02/20/2019
01	0117000057	01-0G760	SHOPP	GOFF, TREVOR	MEN	020	20.8/26.2	LANDSLIDE REPAIR	IN MENDOCINO COUNTY ABOUT 20 MILES EAST OF FORT BRAGG AT 0.8 MI EAST OF JAMES CREEK BR #10-102 TO 0.1 MI WEST OF RD 8145	REPAIR LANDSLIDE	\$1,300,000	\$0	\$0	\$1,484,576	CLOSEOUT	10/10/2016	11/01/2016	11/25/2016	12/01/2016	01/10/2017	02/13/2018
01	0117000060	01-0G790	SHOPP	GOFF, TREVOR	MEN	101	43.2/43.2	Slope Repair CCA 3-19-18	IN MENDOCINO COUNTY NEAR WILLITS AT 0.8 MI SOUTH OF HAEHL OH BR #10-125	REPAIR SLOPE	\$6,000,000	\$0	\$0	\$4,535,641	CLOSEOUT	10/01/2016	10/20/2016	11/20/2016	12/01/2016	01/12/2017	03/19/2018
01	0117000061	01-0G800	SHOPP	GOFF, TREVOR	MEN	001	77/83.5	WESTPORT STORM REPAIRS	IN MENDOCINO COUNTY NEAR WESTPORT FROM 0.1 MI SOUTH OF PACIFIC AVE SO, RD 428A TO SOLDIER PT VIADUCT #10-271	REPAIR BLUFF EROSION, DRAINAGE & ROADWAY	\$8,700,000	\$0	\$20,300	\$10,878,188	CLOSEOUT	10/01/2016	10/20/2016	11/20/2016	12/01/2016	01/11/2017	11/07/2018

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0117000071	01-0G890	SHOPP	GOFF, TREVOR	MEN	001	38.5/40.5	STORM REPAIRS NEAR ELK	IN MENDOCINO COUNTY NEAR ELK FROM 0.4 MI NORTH OF NAVARRO BLUFF RD-517A TO 0.2 MI NORTH OF JCT 128 E	REPAIR DRAINAGE	\$400,000	\$0	\$0	\$356,683	CLOSEOUT	12/15/2016	12/15/2016	01/01/2017	01/05/2017	01/31/2017	09/14/2017
01	0117000072	01-0G900	SHOPP	GOFF, TREVOR	MEN	162	0/16.2	MEN-162 STORM REPAIRS	IN MENDOCINO COUNTY NEAR LAYTONVILLE FROM JCT 101 TO 1.0 MILES EAST OF MID FORK EEL RIVER BR #10-252	PROVIDE STORM DEBRIS/DRAINAGE CLEARING	\$8,725,000	\$0	\$1,176	\$3,395,339	CLOSEOUT	12/05/2016	12/15/2016	01/01/2017	01/05/2017	02/03/2017	11/20/2018
01	0117000074	01-0G920	SHOPP	GOFF, TREVOR	MEN	VAR	0/0	HUM-36 storm repairs	IN HUMBOLDT COUNTY NEAR SWAINS FLAT FROM 0.3 MI WEST OF JAYMAR LANE RT TO COBB	STORM REPAIRS	\$8,400,000	\$5,000	\$2,001	\$9,535,457	CLOSEOUT	12/01/2016	12/10/2016	12/25/2016	01/01/2017	02/03/2017	03/27/2019
01	0117000081	01-0G970	SHOPP	GOFF, TREVOR	MEN	101	86/87.5	STORM REPAIRS NEAR CUMMINGS	IN MENDOCINO COUNTY NEAR CUMMINGS FROM 0.1 MI SOUTH OF HERMITAGE VISTA PT LT TO 0.1 MI SOUTH OF RT 101/271 SEP #10-145	REPAIR STORM DAMAGE	\$6,500,000	\$1,000	\$0	\$7,632,869	CLOSEOUT	12/10/2016	12/20/2016	01/05/2017	01/10/2017	02/13/2017	05/24/2018
01	0117000084	01-0H000	SHOPP	GOFF, TREVOR	MEN	001	34.4/38.4	Repair Culvert near Elk	IN MENDOCINO COUNTY NEAR ELK FROM 0.5 MI NORTH OF PHILO GREENWOOD RD-132 TO 0.5 MILE SOUTH OF NAVARRO BLUFF RD-517A	REPAIR CULVERT	\$2,285,000	\$0	\$1,928	\$2,690,704	CLOSEOUT	12/20/2016	01/01/2017	01/15/2017	01/20/2017	02/15/2017	11/21/2017
01	0117000099	01-0H090	SHOPP	GOFF, TREVOR	MEN	101	97.14/97.14	REPAIR SLIDE & ROCK FALL FENCE	IN MENDOCINO COUNTY NEAR LEGGETT AT 0.3 MI SOUTH OF BRIDGES CREEK BR #10-33	REPAIR SLIDE AND FENCE	\$13,500,000	\$0	\$0	\$14,914,234	CLOSEOUT	01/15/2017	01/25/2017	02/10/2017	02/15/2017	03/09/2017	02/22/2019
01	0117000105	01-0H120	SHOPP	GOFF, TREVOR	MEN	VAR	0/0	Storm Repairs - MEN-101 & 271	IN MENDOCINO COUNTY ON RTE 101 FROM TRUCK PASSING LN RT TO 0.4 MI NORTH OF END TRUCK PASSING LN RT & ON RTE 271 FROM 3.5 MILES SOUTH TO 0.5 MI NORTH OF GRIZZLY CREEK CULVERT	REPAIR STORM DAMAGE	\$6,000,000	\$0	\$0	\$6,033,569	CLOSEOUT	01/20/2017	02/01/2017	02/15/2017	02/20/2017	03/31/2017	05/26/2021
01	0117000106	01-0H130	SHOPP	GOFF, TREVOR	MEN	253	0/13	Storm Repairs near Boonville	IN MENDOCINO COUNTY NEAR BOONVILLE FROM JCT RTE 128 TO 0.3 MI WEST OF BUTLER RANCH	REPAIR STORM DAMAGE	\$1,300,000	\$0	\$0	\$1,472,892	CLOSEOUT	01/25/2017	02/05/2017	02/20/2017	02/25/2017	03/17/2017	08/23/2017

CT Milestone Report

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0117000115	01-0H140	SHOPP	KHAMMASH, MANHAL	MEN	101	9.9/11.2	Hopland ADA	IN MENDOCINO COUNTY AT HOPLAND FROM 0.1 MILE NORTH OF FELIZ CREEK BRIDGE TO 0.2 MILE NORTH OF FIRST STREET	ADA SIDEWALKS	\$11,187,000	\$803,000	\$2,966,175	\$5,517,652	PSE	06/24/2020	06/20/2022	07/01/2024	07/19/2024	01/28/2025	12/01/2026
01	0117000116	01-0H150	SHOPP	EVERETT, KATIE M	MEN	162	R0/25.7	COVELO PAVEMENT	IN MENDOCINO COUNTY FROM THE JUNCTION OF US ROUTE 101 AND STATE ROUTE 162 TO 2.6 MILES WEST OF GRIST CREEK BRIDGE	REHABILITATE PAVEMENT	\$36,583,000	\$92,000	\$5,616,634	\$8,018,751	PSE	06/24/2020	06/10/2022	10/01/2023	10/02/2023	02/15/2024	12/01/2025
01	0117000117	01-0H160	SHOPP	EVERETT, KATIE M	MEN	101	R33.73/R43.2	Ridgewood Class 1 Pavement	IN MENDOCINO COUNTY NEAR WILLITS FROM 1.1 MILES NORTH OF WEST ROAD OVERCROSSING TO 0.6 MILE SOUTH OF HAEHL CREEK BRIDGE 10-129	REHABILITATE PAVEMENT	\$31,132,000	\$1,000	\$3,536,828	\$4,996,093	PostRTL/Const	06/24/2020	09/24/2021	09/23/2022	11/15/2022	04/24/2023	12/01/2025
01	0117000119	01-0H170	SHOPP	BRADY, MARIE A	MEN	101	48.96/55.06	OILWELL Class 1 Pavement	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.6 MILE NORTH OF UPP CREEK BRIDGE #10-174 TO 2.6 MILES NORTH OF RYAN CREEK ROAD LT-310C (NO)	REHABILITATE PAVEMENT	\$9,785,000	\$14,000	\$2,605,196	\$3,976,209	PSE	06/24/2020	10/28/2021	07/06/2023	09/18/2023	03/19/2024	07/15/2025
01	0117000133	01-43484	SHOPP	COONROD, CAREN E	MEN	001	51.3/52.1	Jack Peters Cr Bridge	IN MENDOCINO COUNTY NEAR FORT BRAGG AT JACK PETERS CREEK BRIDGE 10-150	REHAB BRIDGE	\$8,731,000	\$287,000	\$4,618,004	\$7,398,914	PSE	07/01/2020	02/25/2022	01/11/2023	03/20/2023	10/02/2023	10/15/2025
01	0117000222	01-0H440	SHOPP	MATTEOLI, JAIME C	MEN	001	6.8/87.9	Navarro Mitigation	IN MENDOCINO COUNTY NEAR POINT ARENA & FORT BRAGG FROM 0.6 MILE NORTH OF HAVEN NECK DRIVE TO 0.1 MI NORTH OF SOUTH FORK COTTONEVA	ADVANCE WETLANDS MITIGATION	\$0	\$8,820,000	\$986,828	\$1,703,683	CLOSEOUT	10/01/2017	06/13/2018	05/10/2019	05/28/2019	06/05/2020	08/18/2021
01	0117000223	01-0A131	SHOPP	EVERETT, KATIE M	MEN	162	8/8.4	Eel River Bridge Replacement	IN MENDOCINO COUNTY NEAR LONGVALE FROM 8.0 MILES TO 8.4 MILES EAST OF ROUTE 101 AT EEL RIVER BRIDGE	BRIDGE REPLACEMENT	\$16,920,000	\$560,000	\$4,425,624	\$9,291,180	PostRTL/Const	07/01/2018	12/15/2020	08/19/2022	09/22/2022	05/01/2023	12/01/2026
01	0117000225	01-0H450	SHOPP	KING, ROBERT W	MEN	020	19.1/19.6	James Creek West Safety	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.9 TO 0.4 MI WEST OF JAMES CREEK BRIDGE	CURVE IMPROVEMENT	\$2,514,000	\$38,000	\$70,785	\$1,664,640	PostRTL/Const	10/18/2018	10/23/2020	10/21/2021	01/24/2022	06/16/2022	12/02/2024

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0117000235	01-0H550	SHOPP	KHAMMASH, MANHAL	MEN	101	55/64.9	LONGVALE REHAB	IN MENDOCINO COUNTY NEAR LONGVALE FROM 2.6 MILES SOUTH OF ARNOLD BRIDGE OVERHEAD 10-179 TO 0.1 MILE NORTH OF LONG VALLEY CREEK BRIDGE 10-99.	REHABILITATE PAVEMENT	\$25,552,000	\$0	\$3,234,516	\$3,938,754	PSE	10/13/2021	09/01/2022	10/02/2023	10/16/2023	04/15/2024	12/02/2024
01	0117000237	01-0H570	SHOPP	FLOYD, KIMBERLY R	MEN	101	21/28.6	UKIAH REHAB	IN MENDOCINO COUNTY IN & NEAR UKIAH FROM NORTH OF ROBINSON CREEK BRIDGE TO POMO LANE UNDERCROSSING	REHABILITATE PAVEMENT	\$41,045,000	\$46,000	\$5,711,616	\$6,624,158	PSE	06/24/2020	04/27/2022	07/01/2024	07/15/2024	01/27/2025	12/01/2026
01	0117000239	01-0H590	SHOPP	KING, ROBERT W	MEN	001	87.8/105.6	Rockport to Leggett CAPM	IN MENDOCINO COUNTY NEAR ROCKPORT FROM NORTH OF SOUTH FORK COTTONEVA CREEK BRIDGE TO JUNCTION OF ROUTE 101	REHAB PAVEMENT	\$23,350,000	\$19,000	\$1,988,996	\$3,282,341	PostRTL/Const	06/24/2020	12/22/2021	12/12/2022	01/20/2023	05/01/2023	12/01/2025
01	0117000240	01-0H600	SHOPP	KING, ROBERT W	MEN	001	33.7/R51	Elk to Mendocino CAPM	IN MENDOCINO COUNTY NEAR ELK FROM 0.1 MILE NORTH OF GREENWOOD CREEK TO 0.2 MILE NORTH OF LITTLE LAKE ROAD	REHABILITATE PAVEMENT	\$22,322,000	\$11,000	\$3,662,924	\$4,726,115	PSE	05/13/2020	12/01/2021	07/17/2023	07/31/2023	01/08/2024	10/01/2025
01	0118000076	01-0H710	SHOPP	GOFF, TREVOR	MEN	128	39.7/39.7	MEN-128 SLIDE REPAIR	IN MENDOCINO COUNTY NEAR YORKVILLE AT 0.9 MI WEST OF BEEBE CREEK BRIDGE #10-52	REPAIR SLIDE	\$2,000,000	\$0	\$0	\$2,651,013	CLOSEOUT	06/15/2017	06/25/2017	07/10/2017	07/15/2017	08/14/2017	11/13/2018
01	0118000077	01-0H441	SHOPP	MATTEOLI, JAIME C	MEN	001	18.5/71.4	Manchester Mitigation	IN MENDOCINO COUNTY NEAR MANCHESTER FROM GARCIA RIVER BRIDGE #10-0113 TO 0.1 MI NORTH OF ABALOBADIAH CREEK	ENVIRONMENTAL MITIGATION	\$0	\$4,410,000	\$379,038	\$506,188	CLOSEOUT	10/01/2017	06/08/2018	05/28/2019	06/12/2019	06/05/2020	08/12/2021
01	0118000087	01-49620	MINOR A	FLOYD, KIMBERLY R	MEN	001	85.09/88.95	ROCKPORT 5 CULVERTS	IN MENDOCINO COUNTY NEAR ROCKPORT FROM 1.3 MILES NORTH OF HARDY CREEK BRIDGE #10-141 TO 1.1 MILES NORTH OF SOUTH FORK COTTONEVA CREEK BRIDGE #10-142	CULVERT REHABILITATION	\$923,000	\$55,000	\$1,775,129	\$3,842,420	PSE	10/16/2017	03/16/2022	07/01/2023	07/01/2023	10/01/2023	10/01/2024
01	0118000101	01-0H760	SHOPP	GOFF, TREVOR	MEN	101	33/42	FIRES NEAR UKIAH & WILLITS	IN MENDOCINO COUNTY NEAR UKIAH AND WILLITS FROM 0.2 MI NORTH OF NB ON FR WEST ROAD TO 0.1 MI SOUTH OF SOUTH WILLITS OH #10-1	FIRE DAMAGE REPAIRS	\$10,000,000	\$10,000	\$259,969	\$11,029,374	CLOSEOUT	06/10/2017	07/01/2017	08/20/2017	09/01/2017	10/10/2017	02/28/2019

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0118000106	01-0H780	SHOPP	KING, ROBERT W	MEN	271	19.8/19.8	McCOY CREEK SINKS	IN MENDOCINO COUNTY NEAR PIERCY 0.3 MILE NORTH OF THE ROUTE 101/271 SEPARATION	REPAIR STORM DAMAGE	\$2,372,000	\$0	\$1,314,963	\$3,305,972	PostRTL/Const	06/26/2019	10/30/2020	11/29/2021	01/18/2022	07/11/2022	10/03/2024
01	0118000111	01-0H810	SHOPP	KING, ROBERT W	MEN	101	1.5/2	Comminsky Permanent Restoration	IN MENDOCINO COUNTY NEAR HOPLAND FROM 0.8 MILE TO 1.3 MILE NORTH OF GEYSERS ROAD	REPAIR STORM DAMAGE	\$3,384,000	\$0	\$1,281,136	\$3,464,972	PostRTL/Const	06/26/2019	09/29/2020	12/15/2021	04/21/2022	10/28/2022	12/02/2024
01	0118000118	01-0H850	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	001	75.4/75.4	BLUES BEACH	IN MENDOCINO COUNTY NEAR FORT BRAGG AT 0.4 MI NORTH OF BLUE SLIDE GULCH	BEACH PROTECTION PLAN	\$290,000	\$6,000	\$0	\$562,407	PAED		06/01/2023	12/15/2023	02/01/2024	08/01/2024	12/01/2025
01	0118000120	01-0H870	SHOPP	GOFF, TREVOR	MEN	001	42.4/43.3	HAZ WASTE CLEANUP	IN MENDOCINO COUNTY NEAR NAVARRO FROM NAVARRO RIDGE RD #518 TO 0.2 MI SOUTH OF SPRING GROVE RD #401	HAZARDOUS WASTE CLEANUP	\$0	\$0	\$0	\$421,908	CLOSEOUT	10/20/2017	11/01/2017	11/15/2017	11/20/2017	12/15/2017	03/20/2019
01	0118000130	01-0A841	SHOPP	FALK-CARLSEN, KARL	MEN	271	17.7/18	McCoy Creek Revegetation	IN MENDOCINO COUNTY NEAR PIERCY FROM 0.7 MILE NORTH OF ROUTES 271/101 SEPARATION #10-217 TO 0.4 MILE SOUTH OF SIDEHILL VIADUCT #10-100	MITIGATION PLANTING & MONITORING	\$205,000	\$0	\$111,569	\$310,219	PostRTL/Const		04/27/2017	04/15/2018	08/27/2020	09/15/2020	08/01/2026
01	0118000138	01-0H980	SHOPP	GOFF, TREVOR	MEN	162	16.08/16.08	REPAIR MEN-162 SLIPOUT	IN MENDOCINO COUNTY NEAR DOS RIOS AT 0.9 MI EAST OF MID FK EEL RIVER BR #10-252	REPAIR SLIPOUT	\$9,995,000	\$17,000	\$0	\$12,195,203	CLOSEOUT	01/20/2018	02/01/2018	02/15/2018	02/20/2018	03/05/2018	08/22/2019
01	0118000143	01-0J030	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	020	17.3/17.3	Chamberlain Creek Guardrail	IN MENDOCINO COUNTY ON ROUTE 20 AT CHAMBERLAIN CREEK BRIDGE	MBGR	\$150,000	\$0	\$0	\$1,008,406	CLOSEOUT		02/28/2020	01/20/2021	02/13/2021	09/03/2021	05/09/2022
01	0118000146	01-0J010	MINOR A	FLOYD, KIMBERLY R	MEN	001	59.25/59.25	REPLACE SIMPSON ROUNDABOUT ASPHALT	IN MENDOCINO COUNTY NEAR FORT BRAGG AT SIMPSON LANE-RD 414	HMA OVERLAY	\$1,110,000	\$0	\$44,694	\$1,685,402	CLOSEOUT	08/07/2018	05/02/2019	07/02/2019	01/02/2020	05/14/2020	09/30/2020

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0118000169	01-OJ110	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	101	27.5/27.5	UKIAH MS PROPERTY PURCHASE	IN MENDOCINO COUNTY AT AND ADJOINING THE UKIAH MAINTENANCE STATION	UKIAH MAINTENANCE STATION UPGRADE AND EXPANSION	\$300,000	\$0	\$0	\$1,183,570	PSE		05/16/2020	01/18/2022			03/01/2023
01	0118000171	01-OJ120	SHOPP	KING, ROBERT W	MEN	020	20/20.3	James Creek East Safety	IN MENDOCINO COUNTY ABOUT 12 MILES WEST OF WILLITS FROM JAMES CREEK BRIDGE TO 0.3 MILE EAST OF JAMES CREEK BRIDGE	CURVE IMPROVEMENT	\$1,353,000	\$9,000	\$66,367	\$1,762,331	PostRTL/Const	05/16/2019	07/24/2020	10/01/2021	01/24/2022	06/16/2022	12/02/2024
01	0118000175	01-OJ140	SHOPP	GOFF, TREVOR	MEN	001	104.96/104.96	REPAIR BRIDGE	IN MENDOCINO COUNTY NEAR ROCKPORT AT S FK EEL RIVER BRIDGE #10-149	REPAIR BRIDGE	\$625,000	\$0	\$0	\$0	CLOSEOUT	03/20/2018	04/01/2018	04/15/2018	04/20/2018	07/23/2018	04/10/2019
01	0118000177	01-OJ160	SHOPP	GOFF, TREVOR	MEN	101	37.4/40	Ridgewood Grade ELB Wall	IN MENDOCINO NEAR WILLITS FROM 2.0 MILES SOUTH OF RIDGEWOOD RANCH ROAD TO 0.9 MILE NORTH OF BLACK BART DR	REPAIR STORM DAMAGE	\$14,600,000	\$0	\$315,304	\$15,851,304	CLOSEOUT	05/15/2018	05/25/2018	06/10/2018	07/09/2018	07/23/2018	05/25/2021
01	0119000011	01-OJ340	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	101	58.51/58.51	MENDO 58.51 INLET	IN MENDOCINO COUNTY NEAR LONGVALE AT 0.4 MILE SOUTH OF MOSS COVE SAFETY ROADSIDE REST AREA	REPAIR DRAINAGE	\$150,000	\$4,000	\$37,443	\$261,048	PostRTL/Const		10/15/2019	10/14/2020	02/07/2022	07/08/2022	12/29/2023
01	0119000023	01-OJ400	SHOPP	GOFF, TREVOR	MEN	101	21/22	REPAIR UKIAH CULVERT	IN MENDOCINO COUNTY NEAR UKIAH FROM 0.3 MILE SOUTH TO 0.7 MILE NORTH OF SB ON FR RTE 253	REPAIR CULVERT	\$625,000	\$2,000	\$0	\$647,031	CLOSEOUT	08/01/2018	08/10/2018	08/25/2018	09/01/2018	11/16/2018	05/07/2019
01	0119000044	01-OJ480	MAINT	NICKERSON, NANETTE R	MEN	271	2.93/18.26	MEN-271 Culvert Rehab/Replace	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 271 FROM 2.9 MILES NORTH OF CUMMINGS/101 SEPARATION TO 1.2 MILES SOUTH OF THE PIERCY/101 SEPARATION	REHAB/REPLACE CULVERTS	\$480,000	\$0	\$229,400	\$994,317	CLOSEOUT	07/01/2019	10/06/2020	01/19/2021	10/01/2021	12/07/2021	09/28/2022
01	0119000054	01-OJ560	SHOPP	GOFF, TREVOR	MEN	001	.1/40.2	LOG JAM REMOVAL	IN MENDOCINO COUNTY NEAR GUALALA AT GUALALA RIVER BRIDGE AND NEAR ELK AT NAVARRO RIVER BRIDGE	LOG JAM REMOVAL	\$500,000	\$0	\$0	\$195,775	CLOSEOUT	12/05/2018	12/15/2018	01/01/2019	01/05/2019	02/01/2019	05/10/2019

District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0119000056	01-0J580	SHOPP	GOFF, TREVOR	MEN	001	6.5/12	HEARN GULCH SLIPOUT	IN MENDOCINO COUNTY NEAR GUALALA FROM 0.3 MI NORTH OF HAVEN NECK DR-RD 8197 TO RD 8063	STORM DAMAGE REPAIR	\$2,750,000	\$0	\$5,030	\$1,581,917	CLOSEOUT	12/15/2018	12/26/2018	01/05/2019	01/10/2019	02/11/2019	03/06/2020
01	0119000067	01-0J620	SHOPP	GOFF, TREVOR	MEN	001	104.4/104.4	SOUTH FORK EEL SLIDE & DRAINAGE	IN MENDOCINO COUNTY NEAR LEGGETT AT 0.6 MI SOUTH OF SOUTH FORK EEL RIVER BRIDGE #10-149	REMOVE SLIDE MATERIAL AND REPAIR DRAINAGE	\$1,500,000	\$0	\$25,570	\$1,591,795	CLOSEOUT	12/10/2018	12/20/2018	01/10/2019	01/15/2019	02/15/2019	09/17/2019
01	0119000069	01-0J630	SHOPP	GOFF, TREVOR	MEN	253	0/3	Anderson Creek Slip	IN MENDOCINO COUNTY NEAR BOONVILLE FROM THE 253/128 JUNCTION TO 0.4 MI WEST OF SODA CREEK BRIDGE	REPAIR STORM DAMAGE	\$4,300,000	\$0	\$3,288	\$4,962,485	CLOSEOUT	01/05/2019	01/15/2019	02/01/2019	02/05/2019	02/25/2019	01/23/2020
01	0119000074	01-0J650	SHOPP	GOFF, TREVOR	MEN	001	14.85/14.85	Point Arena Repair Culvert	IN MENDOCINO COUNTY IN POINT ARENA AT 0.1 MI SOUTH OF IVERSON AVE-PTA	STORM DAMAGE - REPAIR CULVERT	\$3,750,000	\$1,000	\$23,939	\$3,580,276	CLOSEOUT	01/10/2019	01/20/2019	02/05/2019	02/10/2019	02/28/2019	05/05/2020
01	0119000076	01-0J670	SHOPP	GOFF, TREVOR	MEN	101	95/97	Howling Wolf South Slip-Out	IN MENDOCINO COUNTY NEAR LEGGETT FROM 0.4 MI SOUTH OF ENTRANCE TO BELL GLEN RESORT TO 0.5 MI SOUTH OF BRIDGES CREEK BRIDGE	REPAIR SLIP-OUT	\$5,560,000	\$0	\$0	\$6,336,462	CLOSEOUT	01/10/2019	01/20/2019	02/05/2019	02/10/2019	04/17/2019	12/22/2020
01	0119000079	01-0J700	SHOPP	GOFF, TREVOR	MEN	020	35.48/35.48	Walker Road Slip-out	IN MENDOCINO COUNTY NEAR WILLITS AT 0.4 MILE WEST OF HAEHL CREEK BR #10-129	REPAIR STORM DAMAGE	\$2,000,000	\$0	\$0	\$848,442	CLOSEOUT	01/15/2019	01/25/2019	02/10/2019	02/15/2019	03/25/2019	04/20/2020
01	0119000080	01-0J710	SHOPP	GOFF, TREVOR	MEN	101	36/38	Ridgewood Grade South	IN MENDOCINO COUNTY NEAR WILLITS FROM 1.5 MILES NORTH OF REEVES CANYON ROAD TO 3.4 MILES SOUTH OF RIDGEWOOD RANCH RD	STORM DAMAGE REPAIR	\$13,500,000	\$0	\$768,647	\$23,917,430	CLOSEOUT	01/10/2019	01/20/2019	02/10/2019	02/15/2019	03/29/2019	10/04/2021
01	0119000082	01-0J730	SHOPP	GOFF, TREVOR	MEN	001	18/23	MEN-1 BRIDGE SCOUR REPAIR	IN MENDOCINO COUNTY NEAR MANCHESTER AT GARCIA RIVER BRIDGE, BRUSH CREEK BRIDGE AND ALDER CREEK BRIDGE	BRIDGE SCOUR REPAIR	\$0	\$0	\$0	\$770,097	CLOSEOUT	01/15/2019	01/25/2019	02/10/2019	02/15/2019	03/27/2019	01/03/2020

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0119000097	01-OJ750	SHOPP	GOFF, TREVOR	MEN	001	31/38.5	ELK CREEK SCOUR	IN MENDOCINO COUNTY NEAR ALBION FROM ELK CREEK BRIDGE TO 0.85 MILE SOUTH OF NAVARRO BLUFF ROAD	STORM DAMAGE SCOUR REPAIR	\$3,200,000	\$5,000	\$4,845	\$3,633,711	CLOSEOUT	02/01/2019	02/10/2019	12/28/2023	03/01/2019	03/27/2019	03/12/2020
01	0119000100	01-OJ760	SHOPP	GOFF, TREVOR	MEN	128	1/10	Repair Slip-out and MBGR	IN MENDOCINO COUNTY NEAR ALBION FROM 1.0 MILES EAST OF THE RTE 128/1 JUNCTION TO 1.6 MILES WEST OF NAVARRO RIDGE RD-518	REPAIR DRAINAGE AND MBGR	\$3,000,000	\$0	\$4,066	\$1,264,416	CLOSEOUT	01/25/2019	02/05/2019	02/20/2019	02/25/2019	03/27/2019	01/09/2020
01	0119000111	01-OJ850	SHOPP	GOFF, TREVOR	MEN	128	42.7/42.7	MEN-128 SLIP OUT	IN MENDOCINO COUNTY NEAR YORKVILLE AT 0.7 MILE WEST OF DRY CREEK BRIDGE #10-48	REPAIR SLIPOUT	\$700,000	\$19,000	\$1,112	\$567,024	CLOSEOUT	03/10/2019	03/20/2019	04/05/2019	04/10/2019	05/03/2019	04/20/2020
01	0119000117	01-OJ870	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	VAR	0/0	CENTRAL AREA BRIDGE DECK REPAIR	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	REHAB BRIDGE DECKS	\$2,826,000	\$0	\$7,922	\$3,726,009	CLOSEOUT		10/01/2020	10/26/2020	03/12/2021	06/18/2021	10/04/2022
01	0119000124	01-OJ940	SHOPP	EVERETT, KATIE M	MEN	001	14.745/33.91	North Point Arena CAPM	IN MENDOCINO COUNTY IN & NEAR POINT ARENA FROM 0.2 MILE SOUTH OF IVERSON AVENUE TO PHILO GREENWOOD ROAD	Pavement Class 2 / CAPM	\$20,938,000	\$193,000	\$4,641,497	\$4,894,721	PAED	06/30/2022	12/06/2023	07/14/2025	08/11/2025	01/27/2026	12/01/2028
01	0119000125	01-OJ950	SHOPP	BRADY, MARIE A	MEN	001	78.9/87.85	DeHaven to Rockport CAPM	IN MENDOCINO COUNTY NEAR DEHAVEN FROM 0.3 MILE SOUTH OF DEHAVEN CREEK BRIDGE TO SOUTH FORK COTTONEVA CREEK BRIDGE	CAPM	\$12,170,000	\$12,000	\$3,493,764	\$3,651,642	PAED	04/01/2024	11/03/2025	12/15/2026	02/15/2027	08/31/2027	12/01/2028
01	0119000129	01-OJ990	SHOPP	KHAMMASH, MANHAL	MEN	101	T91.32/T106.8	Cook's Valley CAPM	IN MENDOCINO COUNTY NEAR LEGGETT FROM 0.1 MI NORTH OF ROUTE 1 JUNCTION TO THE MENDOCINO-HUMBOLDT COUNTY LINE	Pavement (CAPM)	\$21,215,000	\$21,000	\$3,648,895	\$3,943,004	PAED	06/30/2022	12/20/2023	10/01/2025	10/15/2025	02/04/2026	12/01/2027
01	0119000130	01-OK000	SHOPP	KHAMMASH, MANHAL	MEN	128	17.9/30.7	BOONVILLE CAPM	IN MENDOCINO COUNTY AT REILLY HEIGHTS AND BOONVILLE FROM MILL CREEK BRIDGE TO ROBINSON CREEK BRIDGE	CAPM	\$15,569,000	\$106,000	\$5,403,325	\$5,631,674	PAED	06/30/2022	02/05/2024	07/01/2025	08/01/2025	01/19/2026	12/01/2026

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0119000131	01-0K010	SHOPP	KING, ROBERT W	MEN	101	27/27.4	Rehab Transportation Related Facilities	IN MENDOCINO COUNTY ON ROUTE 101 AT UKIAH MAINTENANCE STATION AND ON ROUTE 128 AT BOONVILLE MAINTENANCE STATION	Rehab Multiple Transportation Related Facilities	\$2,130,000	\$29,000	\$4,246,476	\$4,450,236	PAED	06/29/2022	06/05/2024	05/08/2026	06/26/2026	12/01/2026	12/01/2027
01	0119000134	01-0K040	MINOR B	GOFF, TREVOR	MEN	020	21/23	Repair Culvert	IN MENDOCINO COUNTY NEAR WILLITS FROM 1.0 TO 3.0 MILES EAST OF JAMES CREEK BRIDGE #10-102		\$0	\$0	\$0	\$272,065	CLOSEOUT	04/10/2019	04/20/2019	06/05/2019	05/10/2019	06/11/2019	08/22/2019
01	0119000137	01-0K050	OTHER STATE FUNDS	KING, ROBERT W	MEN	020	32.52/33.11	MEN-20 & Blosser Lane Mobility	IN MENDOCINO COUNTY IN WILLITS FROM 0.2 MILE WEST OF BLOSSER RD OLD RTE 20 TO 0.2 MILE EAST OF HARMON LANE	IMPROVE INTERSECTION	\$3,542,000	\$148,000	\$2,030,455	\$2,272,040	PAED	07/03/2023	11/04/2024	11/04/2025	11/20/2025	05/05/2026	12/01/2027
01	0120000030	01-0J631	SHOPP	EVERETT, KATIE M	MEN	253	1.7/2.5	Soda Creek Wall	IN MENDOCINO COUNTY NEAR BOONVILLE FROM SINGLEY CATTLEPASS TO 1.0 MILE WEST OF SODA CREEK BRIDGE	CONSTRUCT WALL	\$19,153,000	\$9,000	\$4,255,770	\$6,844,717	PSE	06/24/2020	03/01/2022	03/01/2023	03/24/2023	07/19/2023	12/01/2025
01	0120000037	01-0K170	MINOR A	FLOYD, KIMBERLY R	MEN	001	75.47/84.1	Westport Culverts	IN MENDOCINO COUNTY NEAR WESTPORT FROM 0.5 MILE SOUTH OF BLUE SIDE GULCH BRIDGE TO 0.3 MI NORTH OF HARDY CREEK BRIDGE	DRAINAGE REHABILITATION	\$0	\$0	\$1,926,129	\$2,067,972	PAED	08/01/2021	01/20/2025	11/01/2026	01/01/2026	10/01/2026	12/01/2027
01	0120000050	01-0K250	LOCAL ASST	KING, ROBERT W	MEN	001	60/60.6	FORT BRAGG SIDEWALKS	IN MENDOCINO COUNTY IN FORT BRAGG FROM OCEAN VIEW DR TO CYPRESS AVE	PEDESTRIAN INFRASTRUCTURE IMPROVEMENTS	\$0	\$47,000	\$1,986,290	\$2,040,680	PAED	01/20/2022	09/04/2023	09/04/2024	10/04/2024	03/18/2025	12/01/2026
01	0120000062	01-0K310	SHOPP	KING, ROBERT W	MEN	101	30.8/33.8	Calpella Cable Median Barrier	IN MENDOCINO COUNTY NEAR UKIAH FROM ROUTE 20 TO 0.1 MILE SOUTH OF UVA DRIVE/NORTH STATE STREET	INSTALL CABLE MEDIAN BARRIER	\$8,463,000	\$0	\$1,796,859	\$3,284,446	PSE	03/24/2021	06/27/2022	03/16/2023	04/03/2023	07/05/2023	12/01/2028
01	0120000078	01-0K400	SHOPP	GOFF, TREVOR	MEN	001	44.37/44.37	MEN-1 Culvert Repair	IN MENDOCINO COUNTY NEAR ALBION AT 0.4 MI NORTH OF ALBION LITTLE RIVER RD	REPAIR CULVERT	\$150,000	\$0	\$0	\$107,970	CLOSEOUT	12/10/2019	12/20/2019	01/05/2020	01/10/2020	02/03/2020	04/06/2020

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0120000081	01-0K410	SHOPP	KING, ROBERT W	MEN	101	41.2/R43.3	South Willits Median	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.3 MILE NORTH OF BLACK BART ROAD TO 0.2 MILE SOUTH OF NORTHBOUND OFFRAMP TO ROUTE 20	CONSTRUCT CONCRETE MEDIAN BARRIER	\$11,603,000	\$28,000	\$5,168,262	\$7,533,304	PSE	05/13/2021	11/07/2022	02/15/2024	03/19/2024	07/09/2024	12/01/2026
01	0120000109	01-0K520	MAINT	NICKERSON, NANETTE R	MEN	101	73.7/96.05	MEN-101 Culvert Rehab	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 101 FROM 4.7 MILES SOUTH OF SPYROCK RD TO 0.4 MILE SOUTH OF DORA CREEK BRIDGE	CULVERT REHAB/REPLACEMENT	\$500,000	\$36,000	\$489,903	\$1,373,752	CLOSEOUT		01/05/2021	01/15/2021	10/08/2021	01/06/2022	09/28/2022
01	0120000111	01-40141	SHOPP	EVERETT, KATIE M	MEN	001	42.4/43.3	Salmon Creek Sandblast Waste Abatement	IN MENDOCINO COUNTY NEAR ALBION FROM 2.6 MILES NORTH OF THE ROUTE 128 JUNCTION TO 0.5 MILES NORTH OF SALMON CREEK BRIDGE	LEAD CLEAN-UP	\$10,209,000	\$5,327,000	\$6,196,762	\$7,271,576	PAED	07/01/2020	03/15/2024	11/06/2025	11/26/2025	04/29/2026	12/31/2026
01	0120000119	01-0K580	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	101	R90/R90	LEGGETT CMS	IN MENDOCINO COUNTY NEAR LEGGETT AT 1.2 MILES SOUTH OF ROUTE 1 JUNCTION	INSTALL CHANGEABLE MESSAGE SIGN	\$254,000	\$24,000	\$353,252	\$508,061	PSE		12/10/2021	04/30/2023	06/30/2023	12/01/2023	06/01/2025
01	0120000120	01-0K590	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	101	R103.4/R103.4	PIERCY CMS	IN MENDOCINO COUNTY NEAR PIERCY AT 0.4 MILE SOUTH OF THE PIERCY SEPARATION	INSTALL CHANGEABLE MESSAGE SIGN	\$239,000	\$4,000	\$247,377	\$425,582	PSE		09/28/2021	12/07/2021	02/15/2023	07/01/2023	12/01/2024
01	0120000134	01-0K680	SHOPP	KHAMMASH, MANHAL	MEN	128	0/50.5	Culvert Rehabilitation & Fish Passage	IN MENDOCINO COUNTY ON ROUTE 128 AT VARIOUS LOCATIONS FROM JUNCTION ROUTE 1 TO 2.1 MILES EAST OF MOUNTAIN HOUSE RD-111	DRAINAGE REHAB & FISH PASSAGE	\$16,878,000	\$1,847,000	\$11,373,388	\$12,079,883	PAED	06/22/2022	07/01/2025	07/01/2027	07/30/2027	11/22/2027	12/02/2030
01	0121000001	01-0K720	MINOR A	FLOYD, KIMBERLY R	MEN	001	92.8/92.8	DUNN CREEK	IN MENDOCINO COUNTY NEAR ROCKPORT AT 2 MILES NORTH OF USAL ROAD	DRAINAGE AND FISH PASSAGE	\$300,000	\$0	\$1,832,314	\$2,284,761	PAED	07/19/2021	12/02/2022	12/01/2023	01/04/2024	06/04/2024	10/01/2024
01	0121000002	01-0E202	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	001	43.7/43.7	Albion River Bridge Work/Stage 2	IN MENDOCINO COUNTY AT ALBION AT ALBION RIVER BRIDGE	BRIDGE WORK - STAGE 2	\$793,000	\$0	\$659,883	\$912,520	PSE	11/01/2020	01/15/2022	04/07/2023	11/01/2023	03/01/2024	11/01/2024

Past Due		Due in 3 Months			Complete		CT Milestone Report														
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0121000003	01-0K730	SHOPP	GOFF, TREVOR	MEN	001	42.4/43.3	REPAIR FENCE NEAR ALBION	IN MENDOCINO COUNTY NEAR ALBION FROM NAVARRO RIDGE ROAD TO 0.2 MILE SOUTH OF SPRING GROVE ROAD	REPAIR FENCE	\$100,000	\$0	\$0	\$5,577	CLOSEOUT	08/27/2020	08/27/2020	08/27/2020	08/27/2020	08/27/2020	11/01/2021
01	0121000004	01-0K740	SHOPP	GOFF, TREVOR	MEN	128	24/26	REPAIR CULVERTS and FENCE	IN MENDOCINO COUNTY NEAR PHILO FROM 0.2 MI EAST OF EAST LIMITS PHILO TO 0.6 MI WEST OF PEACHLAND ROAD	REPAIR CULVERTS and FENCE	\$210,000	\$0	\$10,943	\$315,677	CLOSEOUT	07/31/2020	07/31/2020	07/31/2020	07/31/2020	10/05/2020	12/10/2020
01	0121000008	01-0K770	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	VAR	0/0	REPAIR 3 BRIDGES	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	REPAIR 3 BRIDGES	\$4,970,000	\$0	\$132,572	\$4,520,654	PostRTL/Const		09/13/2021	10/04/2021	03/02/2022	06/29/2022	09/01/2023
01	0121000013	01-0K820	SHOPP	GOFF, TREVOR	MEN	162	23.31/23.31	Culvert Repair	IN MENDOCINO COUNTY NEAR COVELO AT 3.5 MILES EAST OF SAND BANK CREEK	REPAIR CULVERT	\$250,000	\$0	\$2,342	\$374,239	CLOSEOUT	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/02/2020	12/10/2020
01	0121000014	01-0K830	SHOPP	GOFF, TREVOR	MEN	101	51/55	Oak Fire Damage Repair	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.2 MILE NORTH OF REYNOLDS HIGHWAY TO BIG TRAILS DRIVE-ROAD 301D	FIRE DAMAGE REPAIRS	\$1,400,000	\$0	\$2,822	\$1,333,898	CLOSEOUT	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020	08/12/2021
01	0121000018	01-0K860	MAINT	NICKERSON, NANETTE R	MEN	020	4.5/6.9	MEN-20-Culvert Rehab/Replacement	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 20 FROM 2.3 MILES EAST OF GRAVEL PIT ROAD (ROAD 415-C) TO 1.6 MILES WEST OF LITTLE LAKE ROAD (ROAD 408)	CULVERT REHAB/REPLACEMENT	\$500,000	\$0	\$121,580	\$869,926	PostRTL/Const		10/21/2021	11/02/2021	03/30/2022	07/06/2022	11/01/2023
01	0121000019	01-0K870	MAINT	NICKERSON, NANETTE R	MEN	101	51.04/65.22	MEN-101 CULVERT REHAB/REPLACE	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 101 FROM 0.7 MILES SOUTH OF RYAN CREEK ROAD LEFT-310C TO 2.7 MILES NORTH OF SHERWOOD ROAD LEFT-ROAD 311	CULVERT REHAB/REPLACE	\$750,000	\$0	\$180,674	\$1,374,292	PostRTL/Const		08/23/2021	11/02/2021	03/30/2022	07/29/2022	11/01/2023
01	0121000023	01-0K890	SHOPP	BRADY, MARIE A	MEN	101	50.7/52.2	Oilwell Hill Safety	IN MENDOCINO COUNTY NEAR WILLITS FROM OUTLET CREEK TO 1.5 MILES NORTH OF OUTLET CREEK	SAFETY IMPROVEMENTS	\$12,070,000	\$24,000	\$4,517,062	\$5,377,179	PAED	04/07/2022	11/01/2023	11/01/2024	11/18/2024	04/29/2025	12/01/2026

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0121000026	01-0K910	SHOPP	GOFF, TREVOR	MEN	162	21.16/21.16	Covelo Culvert Repair	IN MENDOCINO COUNTY NEAR COVELO AT 1.3 MILES EAST OF SAND BANK CREEK	REPAIR CULVERT	\$175,000	\$0	\$0	\$81,024	CLOSEOUT	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/07/2020	01/05/2021
01	0121000032	01-0K930	MINOR B	GOFF, TREVOR	MEN	101	R43/45	Haehl Creek Sink	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.5 MI SOUTH OF NB OFF TO RTE 20 TO 0.5 MI SOUTH OF HAEHL CREEK BB #10-159	REPAIR SINK HOLE	\$0	\$0	\$2,223	\$24,804	CLOSEOUT	12/21/2020	12/21/2020	12/21/2020	12/21/2020	12/24/2020	01/14/2021
01	0121000036	01-0K960	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	020	17.29/25.97	Chamberlain Creek Micro-Surfacing	IN MENDOCINO COUNTY ABOUT 8 MILES WEST OF WILLITS FROM CHAMBERLAIN CREEK BRIDGE TO 0.3 MILE WEST OF IRMULCO ROAD	MICRO-SURFACING	\$1,620,000	\$0	\$20,681	\$1,667,098	CLOSEOUT		09/02/2021	09/14/2021	12/30/2021	05/23/2022	10/24/2022
01	0121000037	01-0K970	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	020	0/0	Broaddus Creek Overlay	IN MENDOCINO COUNTY IN AND NEAR WILLITS FROM 0.3 MILE WEST OF IRMULCO ROAD TO 1.3 MILES EAST OF TWO ROCK LOOKOUT ROAD AND FROM 0.2 MILE EAST OF BROADDUS CREEK BRIDGE TO SOUTH MAIN STREET	OVERLAY	\$2,416,000	\$0	\$98,348	\$2,668,006	CLOSEOUT		08/20/2021	12/07/2021	03/01/2022	07/11/2022	01/29/2023
01	0121000038	01-0K980	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	101	64.9/69.3	Laytonville Digouts	IN MENDOCINO COUNTY AT AND NEAR LAYTONVILLE FROM 1.6 MILES SOUTH TO 2.46 NORTH OF TEN MILE CK BRIDGE	DIGOUTS	\$1,415,000	\$0	\$8,023	\$1,496,500	CLOSEOUT		09/01/2021	09/27/2021	03/10/2022	07/19/2022	09/26/2022
01	0121000041	01-0L010	SHOPP	GOFF, TREVOR	MEN	101	49/81.5	Tree Removal & Snow Damage Repairs	IN MENDOCINO COUNTY NEAR WILLITS AND LAYTONVILLE FROM GX-N WILLITS RR XING TO 0.1 MI NORTH OF RATTLESNAKE CR BR #10-27	TREE REMOVAL & SNOW REPAIRS	\$4,800,000	\$0	\$0	\$4,948,562	CLOSEOUT	01/28/2021	01/28/2021	01/28/2021	01/28/2021	01/28/2021	08/18/2021
01	0121000042	01-0L020	SHOPP	BUCK, JENNIFER L	MEN	162	29.18/30.68	COVELO COMPLETE STREETS FCO	IN MENDOCINO COUNTY IN COVELO FROM HOWARD STREET TO COVELO RANGER STA	COMPLETE STREETS FINANCIAL CONTRIBUTION	\$1,511,000	\$500,000	\$0	\$310,551	PostRTL/Const	12/10/2014	02/01/2018	01/20/2022	01/25/2022	01/26/2022	03/15/2023
01	0121000072	01-0L110	SHOPP	KHAMMASH, MANHAL	MEN	101	R9.5/10.8	LAFRANCHI SAFETY	IN MENDOCINO COUNTY IN AND NEAR HOPLAND FROM HOPLAND OVERHEAD TO FELIZ CREEK BRIDGE	LEFT TURN CHANNELIZATION & SHOULDER WIDENING	\$8,365,000	\$3,197,000	\$5,232,049	\$5,755,847	PAED	08/18/2022	10/01/2024	01/13/2026	03/27/2026	07/22/2026	07/03/2028

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0121000073	01-0L120	OTHER-LOCAL	EVERETT, KATIE M	MEN	101	26.02/26.392	N State St Alternatives Analysis	IN MENDOCINO COUNTY IN UKIAH ALONG NORTH STATE STREET FROM FORD RE/EMPIRE DR TO THE NORHTBOUND ON/OFF RAMPS OF US 101	Oversite Analysis	\$0	\$0	\$81,755	\$85,221	PAED		12/30/2023	08/15/2024	06/01/2024	09/14/2024	05/31/2025
01	0121000074	01-0L130	MINOR B	GOFF, TREVOR	MEN	128	28.09/28.09	Boonville Yard Water Line	IN MENDOCINO COUNTY IN BOONVILLE AT THE BOONVILLE MAINTENANCE STATION	REPAIR WATER LINES	\$0	\$0	\$1,445	\$199,123	CLOSEOUT	04/16/2021	04/16/2021	04/16/2021	04/16/2021	04/16/2021	08/30/2021
01	0121000077	01-0L160	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	001	3.81/3.81	Coast Area Bridge 22/23 FY	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	BRIDGE DECK MAINTENANCE	\$1,017,000	\$0	\$429,965	\$700,387	PSE		10/06/2022	10/11/2022	12/30/2022	05/01/2023	12/01/2024
01	0121000078	01-0L170	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	VAR	5.94/0	South Area Bridge 22/23 FY	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS	BRIDGE DECK MAINTENANCE	\$2,678,000	\$0	\$473,499	\$729,589	PSE		10/20/2022	10/20/2022	12/30/2022	05/01/2023	12/01/2024
01	0121000079	01-0L180	SHOPP	GOFF, TREVOR	MEN	128	35.84/35.84	Hanlet Creek Culvert Repair	IN MENDOCINO COUNTY NEAR BOONVILLE AT 0.3 MILE WEST OF MAPLE CREEK BRIDGE	Culvert Replacement	\$0	\$0	\$0	\$269,466	CLOSEOUT					04/30/2021	07/06/2021
01	0121000080	01-0L190	MINOR A	FLOYD, KIMBERLY R	MEN	001	20.6/20.64	Manchester Pedestrian Path	IN MENDOCINO COUNTY IN MANCHESTER AT 0.1 MILE SOUTH OF CREAMERY LANE	CONSTRUCT PEDESTRIAN PATH	\$1,200,000	\$0	\$524,870	\$766,415	PAED		12/31/2022	07/01/2023	12/31/2023	04/01/2024	12/31/2025
01	0121000081	01-0E091	SHOPP	KING, ROBERT W	MEN	020	33.3/34.4	Landscape Mitigation	IN MENDOCINO COUNTY NEAR UKIAH FROM 0.3 MILE WEST OF RUSSIAN RIVER BRIDGE AND OVERHEAD TO 0.3 MILE EAST OF COUNTY ROAD 144	LONG TERM MITIGATION - LANDSCAPING WORK	\$0	\$0	\$695,243	\$695,243	PSE	05/04/2021			06/01/2025	06/01/2025	10/01/2027
01	0121000091	01-0L270	SHOPP	KING, ROBERT W	MEN	001	0/105.5	MEN-1 DRAINAGE	IN MENDOCINO COUNTY FROM THE SONOMA-MENDOCINO COUNTY LINE TO END OF ROUTE 001	REHAB DRAINAGE & FISH PASSAGE	\$35,369,000	\$1,715,000	\$22,697,345	\$22,987,214	PAED	07/01/2024	06/02/2027	07/02/2029	07/17/2029	01/29/2030	12/01/2033

Past Due		Due in 3 Months			Complete															CT Milestone Report																					
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT																				
01	0121000097	01-0L330	SHOPP	GOFF, TREVOR	MEN	001	86/88	Emergency Culvert Repair	IN MENDOCINO COUNTY IN & NEAR ROCKPORT FROM 1.8 MILES SOUTH TO 0.2 MILE NORTH OF S FK COTTONEVA CR BR #10-142	CULVERT REPAIR	\$0	\$0	\$8,598	\$317,918	CLOSEOUT	05/20/2021	05/20/2021	05/20/2021	05/20/2021	05/21/2021	08/30/2021																				
01	0121000099	01-0L340	SHOPP	GOFF, TREVOR	MEN	162	21.55/21.55	Emergency Culvert Replacement	IN MENDOCINO COUNTY NEAR DOS RIOS AT 1.7 MILES EAST OF SAND BANK CREEK.	CULVERT REPAIR	\$300,000	\$0	\$7,366	\$259,888	CLOSEOUT	05/29/2021	05/29/2021	05/29/2021	05/29/2021	05/27/2021	07/06/2021																				
01	0121000101	01-0L360	SHOPP	GOFF, TREVOR	MEN	001	84.83/84.83	Sinkhole Culvert Repair	IN MENDOCINO COUNTY NEAR ROCKPORT AT 1.1 MILES NORTH OF HARDY CREEK	REPAIR CULVERT	\$0	\$0	\$9,009	\$291,338	CLOSEOUT	06/12/2021	06/12/2021	06/12/2021	06/12/2021	07/14/2021	11/08/2021																				
01	0121000104	01-0H45U	SHOPP	KING, ROBERT W	MEN	020	19.1/20.3	James Creek East & West Safety	IN MENDOCINO COUNTY ABOUT 10 MILES WEST OF WILLITS FROM 0.9 MI WEST TO 0.3 MI EAST OF JAMES CREEK BRIDGE	SAFETY IMPROVEMENTS	\$0	\$0	\$879,540	\$3,465,322	PostRTL/Const			10/21/2021	01/24/2022	06/16/2022	12/02/2024																				
01	0121000105	01-0L380	SHOPP	EVERETT, KATIE M	MEN	101	39.8/40.4	Ridgewood Grade Safety	IN MENDOCINO COUNTY ABOUT 6 MILES SOUTH OF WILLITS FROM 0.9 MILE SOUTH TO 1.5 MILES SOUTH OF FORESTRY ENTRANCE ROAD	SAFETY IMPROVEMENTS	\$13,340,000	\$1,011,000	\$7,613,056	\$7,944,368	PAED	08/18/2022	05/15/2024	03/01/2026	03/16/2026	09/01/2026	12/01/2028																				
01	0121000107	01-0L390	MAINT	GOFF, TREVOR	MEN	101	23.45/25.72	Bridge Repair and Cleanup	IN HUMBOLDT AND MENDOCINO COUNTIES ON ROUTE 101 AT VARIOUS LOCATIONS	BRIDGE REPAIR AND CLEANUP	\$0	\$0	\$692,824	\$6,948,038	PostRTL/Const	07/04/2021	07/04/2021	07/04/2021	07/04/2021	01/03/2022	07/01/2024																				
01	0122000003	01-0L400	SHOPP	GOFF, TREVOR	MEN	101	38/40	Ridgewood Emergency Road Repair	IN MENDOCINO COUNTY NEAR WILLITS FROM 1.4 MILES SOUTH TO 0.6 MILE NORTH OF RIDGEWOOD RANCH ROAD	REPAIR ROADWAY	\$2,500,000	\$0	\$113,230	\$1,927,596	CLOSEOUT	07/21/2021	07/21/2021	07/21/2021	07/21/2021	08/18/2021	10/04/2022																				
01	0122000004	01-0L410	MINOR A	FLOYD, KIMBERLY R	MEN	001	84/85	Rockport Culverts II	IN MENDOCINO COUNTY NEAR ROCKPORT FROM 0.2 MI NORTH TO 1.2 MILES NORTH OF HARDY CREEK BRIDGE #10-141	DRAINAGE RESTORATION	\$600,000	\$0	\$2,321,474	\$2,321,474	PAED	07/21/2022	09/22/2026	09/21/2028	11/01/2028	04/06/2029	12/20/2030																				

Past Due		Due in 3 Months			Complete		CT Milestone Report														
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0122000008	01-0L420	SHOPP	GOFF, TREVOR	MEN	101	4/6	Landslide Repair near Commisky	IN MENDOCINO COUNTY FROM 0.9 MILE NORTH OF COMMISKI ROAD TO 0.1 MILE NORTH OF PIETA CREEK BRIDGE	LANDSLIDE REPAIR	\$20,900,000	\$0	\$2,053,754	\$15,660,877	PostRTL/Const	08/19/2021	08/19/2021	08/19/2021	08/19/2021	09/01/2021	11/01/2024
01	0122000011	01-0L440	SHOPP	GOFF, TREVOR	MEN	128	33/35	Culvert Repair	IN MENDOCINO COUNTY NEAR BOONVILLE ON ROUTE 128 FROM .8 MILE WEST OF ORNBAUN CREEK BRIDGE #10-60 TO .5 MILE EAST OF SHEARING CREEK BRIDGE #10-59	Culvert Repair	\$250,000	\$0	\$35,784	\$366,779	CLOSEOUT	09/24/2021	09/24/2021	09/01/2021	09/24/2021	10/04/2021	04/04/2022
01	0122000012	01-0L450	SHOPP	GOFF, TREVOR	MEN	020	9/15	Culvert Repair	IN MENDOCINO COUNTY NEAR FORT BRAGG ON ROUTE 20 FROM 1 MILE WEST OF FORESTRY STATION RD TO 0.8 MILE EAST OF THREE CHOP ROAD WEST JUNCTION.	CULVERT REPAIR	\$250,000	\$0	\$22,152	\$416,434	CLOSEOUT	09/29/2021	09/29/2021	09/29/2021	09/29/2021	10/18/2021	02/25/2022
01	0122000021	01-0L480	OTHER STATE FUNDS	PETERSON, JULIA	MEN	162	28.6/29.4	Covelo Downtown Connectivity	IN MENDOCINO COUNTY NEAR COVELO FROM 0.1 MILE WEST OF TOWN CREEK BRIDGE TO 0.1 MILE EAST OF EAST LANE ROAD	Clean CA - DOWNTOWN CONNECTIVITY	\$1,199,000	\$0	\$116,710	\$262,309	PSE		02/09/2023	02/08/2023	04/15/2023	08/15/2023	01/01/2024
01	0122000035	01-0L680	SHOPP	GOFF, TREVOR	MEN	020	24.68/24.68	REPAIR SLIDE	IN MENDOCINO COUNTY NEAR WILLITS AT 1.0 MILE WEST OF THREE CHOP ROAD 8146	REPAIR SLIDE	\$0	\$0	\$162,440	\$503,077	CLOSEOUT	10/26/2021	10/26/2021	10/26/2021	10/26/2021	10/26/2021	06/08/2022
01	0122000039	01-0L720	MAINT	NICKERSON, NANETTE R	MEN	020	7.35/12.97	MEN-20 Culvert Rehab / Replace	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 20 FROM 4.0 MILES EAST OF WILDWOOD CAMP GROUND TO 1.2 MILES WEST OF THREE CHOP ROAD - ROAD 8146	CULVERT REHABILITATION / REPLACEMENT	\$750,000	\$0	\$505,517	\$620,124	PSE		10/12/2022	10/25/2022	02/15/2023	08/01/2023	11/01/2023
01	0122000040	01-0L730	MAINT	NICKERSON, NANETTE R	MEN	175	3.08/9.82	MEN-175 Culvert Rehab / Replace	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 175 FROM 0.3 MILE NORTH OF OLD TOLL ROAD TO 0.1 MILE SOUTH OF END OF COUNTY	CULVERT REHABILITATION / REPLACEMENT	\$750,000	\$6,000	\$547,911	\$671,409	PSE		10/17/2022	10/25/2022	02/22/2023	08/01/2023	11/08/2023
01	0122000041	01-0L740	MAINT	NICKERSON, NANETTE R	MEN	128	27.7/49.39	MEN-128 Culvert Rehab / Replace	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 128 FROM 1.1 MILES EAST OF PEACHLAND ROAD - ROAD 128 TO 1.5 MILES WEST OF END OF COUNTY	CULVERT REHABILITATION REPLACEMENT	\$750,000	\$16,000	\$524,639	\$671,106	PAED		10/31/2022	10/25/2022	03/01/2023	08/01/2023	11/15/2023

Past Due		Due in 3 Months			Complete																	
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT	
01	0122000076	01-0M020	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	175	0/9.9	Hopland Micro-Surfacing	IN MENDOCINO COUNTY AT AND NEAR HOPLAND FROM ROUTE 101 TO THE LAKE COUNTY LINE	MICRO-SURFACING	\$1,943,000	\$0	\$203,645	\$341,105	PostRTL/Const		09/23/2022	11/03/2022	12/14/2022	04/15/2023	11/01/2023	
01	0122000077	01-0M030	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	020	1.99/17.29	South Fork Noyo River Micro-Surfacing	IN MENDOCINO COUNTY NEAR WHISKEY SPRINGS FROM PORTERFIELD LANE TO CHAMBERLAIN CREEK BRIDGE	MICRO-SURFACING	\$3,071,000	\$0	\$186,666	\$308,498	PostRTL/Const		08/23/2022	09/14/2022	12/30/2022	05/01/2023	11/01/2023	
01	0122000078	01-0M040	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	001	10.5/74.1	Mendocino Vista Points Seal Coat	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS NEAR GALLOWAY, CASPAR AND KIBESILLAH FROM 0.8 MILE SOUTH OF SCHOONER GULCH BRIDGE TO 0.9 MILE SOUTH OF BLUE SLIDE GULCH BRIDGE	SEAL COAT	\$350,000	\$0	\$43,304	\$90,689	PostRTL/Const		09/22/2022	09/23/2022	12/23/2022	04/15/2023	12/29/2023	
01	0122000079	01-0A132	SHOPP	EVERETT, KATIE M	MEN	162	8.2/8.2	Eel River Bridge Child	IN MENDOCINO COUNTY NEAR LONGVALE AT EEL RIVER BRIDGE #10-236	ENVIRONMENTAL MITIGATION	\$0	\$0	\$248,757	\$248,757	PSE		12/15/2020	08/19/2022	12/01/2025	12/01/2025	12/01/2030	
01	0122000082	01-0M060	SHOPP	GOFF, TREVOR	MEN	101	55.1/64.7	Pavement Repair near Willits	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.1 MILE SOUTH OF BIG TRAILS DRIVE-310A TO LONG VALLEY CREEK NO 10 99	REPAIR PAVEMENT	\$530,000	\$0	\$81,852	\$515,026	CLOSEOUT	02/18/2022	02/18/2022	02/18/2022	02/18/2022	03/07/2022	10/20/2022	
01	0122000092	01-0M090	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	101	R100.13/R106.2	PIERCY MICRO-SURFACE	IN MENDOCINO COUNTY NEAR PIERCY FROM SOUTH FORK EEL RIVER BRIDGE 100-300 TO 0.6 MILE SOUTH OF HUMBOLDT COUNTY LINE	MICROSURFACING	\$2,453,000	\$0	\$219,461	\$310,243	PSE		07/05/2022	08/26/2022	12/30/2022	05/01/2023	12/29/2023	
01	0122000094	01-0M100	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	101	32.63/32.63	Redwood Valley Bus Stop	IN MENDOCINO COUNTY NEAR REDWOOD VALLEY AT WEST ROAD OVERCROSSING	CONSTRUCT BUS STOP	\$350,000	\$1,000	\$42,768	\$155,579	PSE		12/06/2022	12/07/2022	07/01/2023	10/01/2023	12/01/2024	
01	0122000095	01-0M110	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	020	34.4/38.5	MENDOCINO DIGOUTS	IN MENDOCINO COUNTY FROM 1.2 MILES EAST OF THE ROUTE 20/101 SEPARATION TO 0.2 MILE EAST OF COLD CREEK BRIDGE #2	DIGOUTS	\$1,000,000	\$0	\$192,963	\$269,886	PSE		08/17/2022	09/06/2022	12/30/2022	05/01/2023	12/29/2023	

Past Due	Due in 3 Months		Complete			CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0122000110	01-0M140	MAINT	GHIDINELLI, CHRISTOPHER M	MEN	001	59.74/62.12	Fort Bragg Pavement Markings	IN MENDOCINO COUNTY IN FORT BRAGG FROM HARE CREEK BRIDGE TO PUDDING CREEK BRIDGE	PAVEMENT MARKINGS	\$200,000	\$0	\$32,161	\$79,053	PostRTL/Const		09/22/2022	11/28/2022	01/19/2023	05/01/2023	11/01/2023
01	0122000118	01-0M150	SHOPP	GOFF, TREVOR	MEN	001	75/76	Repair Slipout	IN MENDOCINO COUNTY NEAR CLEONE FROM BLUE SLIDE GULCH BRIDGE TO 1.0 MILE NORTH OF BLUE SLIDE	REPAIR SLIPOUT	\$365,000	\$0	\$79,022	\$467,977	CLOSEOUT	04/25/2022	04/25/2022	04/25/2022	04/25/2022	04/25/2022	10/20/2022
01	0122000119	01-0M160	SHOPP	GOFF, TREVOR	MEN	271	17/18	Landslide Repair near Piercy	IN MENDOCINO COUNTY NEAR PIERCY FROM 101 SOUTHBOUND RAMPS TO EASTBOUND MCCOY CREEK BRIDGE	REPAIR LANDSLIDE	\$2,000,000	\$0	\$288,810	\$1,762,037	CLOSEOUT	04/26/2022	04/26/2022	04/26/2022	04/26/2022	05/02/2022	10/25/2022
01	0122000121	01-0M180	OTHER STATE FUNDS	KING, ROBERT W	MEN	128	0/50.902	MEN-128 MMBN	MIDDLE MILE BROADBAND 50.72 MILES IN MENDOCINO COUNTY NEAR NAVARRO FROM THE ROUTE 001-128 JUNCTION TO THE MENDOCINO COUNTY LINE	MIDDLE MILE BROADBAND	\$17,752,000	\$0	\$5,239,977	\$5,249,609	PAED	08/30/2022	06/01/2024	08/01/2024	08/01/2024	10/01/2024	11/01/2026
01	0122000122	01-0M190	OTHER STATE FUNDS	KING, ROBERT W	MEN	162	0/29.614	MEN-162 MMBN	MIDDLE MILE BROADBAND 29.56 MILES IN MENDOCINO COUNTY ABOUT 9 MILES SOUTH OF LAYTONVILLE FROM THE ROUTE 101-162 JUNCTION TO 0.4 MILE EAST OF EAST LANE ROAD 327C	MIDDLE MILE BROADBAND	\$10,346,000	\$0	\$3,073,743	\$3,087,270	PAED	08/29/2022	06/01/2024	08/01/2024	08/01/2024	12/03/2024	11/01/2026
01	0122000125	01-0M220	OTHER STATE FUNDS	BUCK, JENNIFER L	MEN	222	.4/2.2	MEN-222 MMBN	MIDDLE MILE BROADBAND XX MILES IN MENDOCINO COUNTY IN AND NEAR UKIAH FROM THE ROUTE 101-222 JUNCTION TO TALMAGE	MIDDLE MILE BROADBAND	\$630,000	\$0	\$2,538,123	\$2,538,123	PID	05/09/2023	07/12/2027	07/09/2029	08/17/2029	01/22/2030	10/07/2031
01	0122000127	01-0M240	OTHER STATE FUNDS	KING, ROBERT W	MEN	101	R.103/R21.46	MEN-101 MMBN	MIDDLE MILE BROADBAND 21.357 MILES IN MENDOCINO COUNTY FROM 0.4 MILE SOUTH OF RUSSIAN RIVER BRIDGE AND OVERHEAD TO 0.1 MILE NORTH OF NORTHBOUND OFFRAMP TO ROUTE 253	MIDDLE MILE BROADBAND	\$1,033,000	\$0	\$2,185,951	\$2,212,277	PAED	08/29/2022	06/01/2024	08/01/2024	08/01/2024	12/03/2024	11/01/2026
01	0122000133	01-0M290	SHOPP	WILCOX, GRANT M	MEN	001	75/77	Westport Slide Complex	IN MENDOCINO COUNTY NEAR WESTPORT FROM BLUE SLIDE GULCH BRIDGE TO 2.0 MILES NORTH OF BLUE SLIDE GULCH BRIDGE	REPAIR LANDSLIDE	\$285,821,000	\$1,938,000	\$37,499,062	\$37,538,873	PAED	10/15/2022	08/06/2027	07/01/2031	07/15/2031	01/28/2032	12/03/2036

Past Due		Due in 3 Months		Complete		CT Milestone Report															
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0122000136	01-48401	SHOPP	BRADY, MARIE A	MEN	101	63.96/104.5	Piercy Culvert Revegetation	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS FROM 0.8 MILE SOUTH OF OLD SHERWOOD RD #311A TO 0.7 MILE	Long Term Revegetation	\$130,000	\$0	\$329,206	\$329,206	PSE	10/21/2020	10/15/2021	06/16/2022	03/01/2024	12/01/2025	09/02/2031
01	0123000005	01-0M390	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	175	.447/.447	Russian River Flashing Beacons	IN MENDOCINO COUNTY IN HOPLAND AT RUSSIAN RIVER BRIDGE (10-0045)	INSTALL FLASHING BEACONS	\$0	\$0	\$45,366	\$51,938	PAED		10/01/2023	11/15/2023	02/01/2024	08/01/2024	12/01/2025
01	0123000006	01-0L851	SHOPP	PIMENTEL, JEFFREY L	MEN	001	59.45/59.95	MEN-1 Hare Creek MMBN	MIDDLE MILE BROADBAND 0.5 MILES IN MENDOCINO COUNTY IN AND NEAR FORT BRAGG FROM 0.2 MILE NORTH OF SIMPSON LANE TO OCEAN VIEW DRIVE - ROAD 439	MIDDLE MILE BROADBAND	\$175,000	\$0	\$68,738	\$68,738	PAED	09/01/2022	06/01/2024	08/01/2024	08/01/2024	12/03/2024	01/28/2025
01	0123000009	01-0L901	OTHER STATE FUNDS	KING, ROBERT W	MEN	020	33.3/34.4	MEN 20 Calpella Bridge MMBN	MIDDLE MILE BROADBAND 1.1 MILES IN MENDOCINO COUNTY NEAR WILLITS FROM WALNUT STREET TO MUIR MILL LEFT / BAECHEL RIGHT	MIDDLE MILE BROADBAND	\$385,000	\$0	\$309,843	\$309,843	PAED	12/01/2022	02/01/2023	03/15/2023	03/15/2023	06/30/2023	11/03/2025
01	0123000010	01-0M400	OTHER STATE FUNDS	KING, ROBERT W	MEN	020	R0/R33.158	MEN-20 FB To Willits MMBN	MIDDLE MILE BROADBAND IN MENDOCINO COUNTY XX MILES NEAR FORT BRAGG AND WILLITS FROM JUNCTION ROUTE 1 TO FORT BRAGG-MAIN-REDWOOD -101U	MIDDLE MILE BROADBAND	\$11,571,000	\$0	\$3,062,653	\$3,075,023	PAED	08/29/2022	06/01/2024	08/01/2024	08/01/2024	12/03/2024	11/01/2026
01	0123000020	01-0M480	SHOPP	GOFF, TREVOR	MEN	101	74.84/74.84	Repair Culvert near Laytonville	IN MENDOCINO COUNTY NEAR LAYTONVILLE AT 0.1 MILE SOUTH OF BEGIN PASSING LANE RIGHT	REPAIR CULVERT	\$380,000	\$0	\$218,845	\$303,046	PostRTL/Const	08/29/2022	08/29/2022	08/29/2022	08/29/2022	08/29/2022	07/04/2024
01	0123000023	01-0M500	SHOPP	GOFF, TREVOR	MEN	101	42/R43.5	Walker Fire	IN MENDOCINO COUNTY NEAR WILLITS FROM 0.1 MILE SOUTH OF SOUTH WILLITS OVERHEAD TO NORTHBOUND OFFRAMP TO ROUTE 20	WILDFIRE REPAIRS	\$1,000,000	\$0	\$929,964	\$3,121,272	PostRTL/Const	09/06/2022	09/06/2022	09/06/2022	09/06/2022	09/27/2022	07/04/2024
01	0123000024	01-0M510	MINOR B	GHIDINELLI, CHRISTOPHER M	MEN	162	30/30.3	Covelo MGS	IN MENDOCINO COUNTY AT COVELO AT 0.3 MILE WEST OF BIGGAR LANE AND AT MILL CREEK BRIDGE	INSTALL MGS	\$300,000	\$0	\$286,911	\$297,628	PAED		11/01/2023	12/01/2023	05/01/2024	09/15/2024	12/31/2025

Past Due		Due in 3 Months			Complete																
CT Milestone Report																					
District	AMS ID	EA	Program	PM	County	Route	Post Mile	Nick Name	Legal Description	Work Description	Const Cost Estimate	ROW Cost Estimate	ETC Cost	EAC Cost (T)	Phase	M015 PROG PROJ	M200 PA&ED	M410 R/W CERT	M460 RTL	M500 APPROVE CONTRACT	M600 CONTRACT ACCEPT
01	0123000029	01-0M540	SHOPP	GOFF, TREVOR	MEN	271	7.15/7.15	Leggett Water System Repair	IN MENDOCINO COUNTY IN LEGGETT AT THE LEGGETT MAINTENANCE STATION	REPAIR WATER SYSTEM	\$640,000	\$0	\$347,717	\$666,146	PostRTL/Const	09/28/2022	09/28/2022	09/28/2022	09/28/2022	09/28/2022	04/03/2023
01	0123000031	01-0M560	SHOPP	GOFF, TREVOR	MEN	001	1.1/11.88	South Area Hazardous Tree Removal	IN MENDOCINO AND LAKE COUNTIES ON VARIOUS ROUTES AT VARIOUS LOCATIONS	HAZARDOUS TREE REMOVAL	\$2,450,000	\$0	\$1,241,300	\$1,967,524	PostRTL/Const	09/16/2022	09/16/2022	09/16/2022	09/16/2022	09/16/2022	07/04/2024
01	0123000037	01-0E112	SHOPP	PIMENTEL, JEFFREY L	MEN	001	31.4/31.4	Elk Creek Bridge LTM	IN MENDOCINO COUNTY NEAR ELK FROM 0.2 MILE SOUTH OF ELK CREEK BRIDGE TO 0.2 MILE NORTH OF ELK CREEK BRIDGE	LONG TERM MITIGATION	\$0	\$0	\$667,801	\$667,801	PSE		12/24/2021	08/10/2022	07/15/2025	03/01/2026	06/01/2036
01	0123000041	01-0M580	MAINT	NICKERSON, NANETTE R	MEN	020	13.14/14.69	MEN-20 Culvert Rehab	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 20 FROM 2.5 MILES EAST OF PARLIN FORK CAMP ROAD TO 2.6 MILES WEST OF ROAD 200A	REHAB CULVERTS	\$0	\$0	\$590,069	\$596,787	PAED		01/30/2023	09/07/2023	06/28/2023	10/24/2023	06/26/2024
01	0123000042	01-0M590	MAINT	NICKERSON, NANETTE R	MEN	271	2.58/18.05	MEN-271 Culvert Rehab	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 271 FROM 1.5 MILES NORTH OF SQUAW CREEK TO 1 MILE NORTH OF INTERSECTION WITH NORTHBOUND 101 RAMPS	REHAB CULVERTS	\$0	\$0	\$604,713	\$610,453	PAED		01/30/2023	09/14/2023	06/28/2023	10/24/2023	06/26/2024
01	0123000043	01-0M600	MAINT	NICKERSON, NANETTE R	MEN	162	.82/1.51	MEN-162 Culvert Rehab	IN MENDOCINO COUNTY AT VARIOUS LOCATIONS ON ROUTE 162 FROM 0.8 MLES EAST OF JUNCTION 101 TO 0.7 MILES WEST OF CORRAL CREEK BRIDGE 10-234	REHABILITATE CULVERTS	\$0	\$0	\$595,124	\$600,908	PAED		01/30/2023	09/21/2023	06/28/2023	10/24/2023	06/26/2024
01	0123000045	01-0L903	OTHER STATE FUNDS	KING, ROBERT W	MEN	020	33.2/44.1	MEN-20 MMBN	MIDDLE MILE BROADBAND 9.743 MILES IN MENDOCINO COUNTY FROM 0.1 MILE WEST OF CALPELLA OVERCROSSING TO THE MENDOCINO-LAKE COUNTY LINE	MIDDLE MILE BROADBAND	\$0	\$0	\$2,389,344	\$2,389,344	PAED	06/08/2022	08/01/2023	08/01/2024	08/01/2024	12/03/2024	11/01/2026
01	0123000046	01-43485	SHOPP	COONROD, CAREN E	MEN	001	51.3/52.1	Jack Peters Long Term Mitigation	IN MENDOCINO COUNTY NEAR FORT BRAGG AT JACK PETERS CREEK BRIDGE 10-150	LONG TERM MITIGATION	\$0	\$0	\$846,019	\$846,019	PSE		02/25/2022	01/11/2023	02/01/2026	12/01/2026	12/01/2032

